

Statkraft Ireland Limited  
Building 4200  
Cork Airport Business Park  
Co. Cork  
T12 D23C

**Date:** 16 August 2023

**Re:** Proposed development of up to 15 no. wind turbines with a tip height of up to 175m and laying of approximately 26km of underground electricity cabling to facilitate the connection to the national grid, and all associated site development works  
Townlands of Camagh, Carlanstown, Coole, Clonrobert, Clonsura, Doon, Monktown, Mullagh, Newcastle and other townlands, Co. Westmeath.

Dear Sir / Madam,

I have been asked by the Director of Planning of An Bord Pleanála to refer to your letter dated 20th July 2023.

As set out in your letter both cases have been the subject of further information requests from the Board.

The Board is currently working through a backlog of cases including all strategic development applications. As you will be aware, up until recently the Board was awaiting the appointment of additional Board members. Additional Board members have now been appointed to the Board. Over the coming weeks and months, the Board will now be in a position to increase its decision making on all case types. The Board is aware of the urgency and importance of all strategic development applications and will endeavour to make decisions on all outstanding applications as soon as practicable.

Please note that case number ABP-309770-21 is with the Planning Inspector awaiting completion of a report and recommendation and ABP-310312-21 and ABP-312659-22 are at Board level awaiting a decision.

Unfortunately, the Board is not in a position to specify a timeframe for the making of a decision on these applications at this time.

The Board notes the concerns raised in your letter and will manage the backlog of cases including renewable energy projects in the most effective way possible.


Tel	Tel	(01) 858 8100
Glaao Áitiúil	LoCall	1800 275 175
Facs	Fax	(01) 872 2684
Láithreán Gréasáin	Website	www.pleanala.ie
Riomhphost	Email	bord@pleanala.ie

64 Sráid Maoilbhríde	64 Marlborough Street
Baile Átha Cliath 1	Dublin 1
D01 V902	D01 V902

The Board recently published a statement on its website in relation to the backlog of cases and can be viewed on the following link <https://www.pleanala.ie/en-IE/BacklogInformation>

The delay in determining the above applications is regretted.

Yours faithfully,

  
Niamh Hickey  
Executive Officer  
Direct Line: 01-8737145

Tel  
Glao Áitiúil  
Facs  
Láithreán Gréasáin  
Ríomhphost

Tel (01) 858 8100  
LoCall 1800 275 175  
Fax (01) 872 2684  
Website [www.pleanala.ie](http://www.pleanala.ie)  
Email [bord@pleanala.ie](mailto:bord@pleanala.ie)

64 Sráid Maolbhríde  
Baile Átha Cliath 1  
D01 V902

64 Marlborough Street  
Dublin 1  
D01 V902

**From:** paul.kelly@rwe.com  
**Sent:** Friday 1 September 2023 17:09  
**To:** Marine  
**Cc:** gillian.moore@rwe.com  
**Subject:** RE: ABP-315800-23 - 1st Meeting Record

Sir/Madam,

Further to the copy of the written record for the meeting of the 29<sup>th</sup> May 2023 please note the following comments;

**1. Second bullet point on page 6 – ‘Two options are currently being considered regarding the foundation type’.**

Two broad foundation types are currently being considered – a monopile and a multileg. These options have a number of derivatives which are currently undergoing design review.

**2. Third bullet point on page 6 – ‘Horizontal Directional Drilling (HDD) below the seabed will be used to bring the cables ashore, from a distance of approximately 1 km.’**

Trenchless techniques, for example Horizontal Directional Drilling (HDD) below the seabed, will be used to bring the cables ashore, from a distance of approximately 1 km.

**3. Third bullet point on page 7 – ‘The prospective applicant noted that there is existing static (pot) fishing in the area but that such activity is not likely to be significantly affected by the development’. There is no requirement for further surveys of fishing activity in the area.**

There is existing static (pot) fishing in the area and such activity may be temporarily affected particularly during the construction phase of the development, however during the operational phase of the development it is expected that static fishing can co-exist with the wind farm. There is no requirement for further surveys of fishing activity in the area to confirm its use as a static (pot) fishery.

**4. Fourth bullet point on page 7 – ‘The provisions of the MSPF with regard to biodiversity were noted as relevant to the project’.**

It is understood that this is a typographical error and that the reference to MSPF should be MSFD (i.e. the Marine Strategy Framework Directive).

If you have any additional queries or clarifications, please do not hesitate to contact me.

Regards,

Paul

**Paul Kelly**

Senior Development and Consents Manager Ireland  
Ireland  
T +353 (0)87 1041809  
mailto: [paul.kelly@rwe.com](mailto:paul.kelly@rwe.com)  
RWE Renewables Ireland Limited



RWE Renewables Ireland Limited  
Registered Office: RWE Renewables Ireland Limited - Unit 5 - Desart House - Lower New Street - Kilkenny - Ireland  
Registered in Ireland no. 589120

**From:** Marine <marine@pleanala.ie>  
**Sent:** 09 June 2023 15:06  
**To:** Kelly, Paul <paul.kelly@rwe.com>  
**Subject:** [EXT] ABP-315800-23 - 1st Meeting Record

---

**[\*\* EXTERNAL EMAIL \*\*]:** This email originated from outside of the organization - be CAUTIOUS, particularly with links and attachments.

---

Good Afternoon,

Please find attached a copy of the written record for the meeting of the 29<sup>th</sup> May 2023 and an accompanying letter.

A hard copy of the record and letter is in the post.

Kind regards,  
Evan McGuigan

Administrative Assistant  
Marine and Climate  
An Bord Pleanála  
64 Marlborough Street  
Dublin 1  
D01 V902  
Teil:  
Facs: 01-8722684

**Fógra Rúin:** Tá an ríomhphost seo agus aon chomhaid atá nasctha leis faoi rún agus dírithe amháin don seolaí. Má bhfuair tú an ríomhphost seo trí earráid, déan teagmháil le bainisteoir an chórais.

**Tabhair faoi deara le dhoil:** aon tuairimí nochtaithe san ríomhphost seo is iad tuairimí an tseoltóra féin agus níl sé intuigthe gurb iad tuairimí An Bhoird Pleanála nó go gcloíonn siad le polasaithe ráite an Bhoird.

**Confidentiality Notice:** This email and any files transmitted with it are confidential and intended solely for the addressee. If you have received this email in error please notify the system manager.

**Please Note:** any views expressed in this email are those of the individual sender and may not necessarily reflect the views or accord with the stated policies of An Bord Pleanála.

**STRICTLY PRIVATE AND CONFIDENTIAL**

An Bord Pleanála  
64 Marlborough Street  
Dublin 1  
D01V902

20th July 2023

--- POSTAL ADDRESS:  
Unit C Building 4200,  
Cork Airport Business Park  
Cork  
Ireland  
--- PHONE:  
+353 21 242 7786  
--- INTERNET:  
www.statkraft.com  
--- E-MAIL:  
post@statkraft.com  
--- VAT REG.NO.:

**RE: Request for decisions to be expedited for Coole Wind Farm ABP-309770-21 & Dernacart Wind Farm ABP Ref 310312-21**

Dear Ms. Ciara Kellett,

Statkraft previously wrote to An Bord Pleanála in January of this year setting out our experiences and the urgency with making decisions in 2023 on two of our onshore wind energy projects in advance of the 2023 RESS3 and ECP2.4 processes. We write again having not received a response to our letter and wish to reiterate the urgency for robust decisions on these projects to be issued as expeditiously as possible.

On the 22<sup>nd</sup> of March 2021, Coole Wind Farm Ltd (parent company Statkraft Ireland Ltd) lodged a Strategic Infrastructure Application to An Bord Pleanála (ABP) for the proposed Coole Wind Farm (100MW) in Co. Westmeath. The project comprises of 15 no. wind turbines with a tip height of up to 175m and the laying of a 26km grid connection to facilitate the connection of the wind farm to the national grid (ABP Ref 309770-21).

The application was due a decision on the 17<sup>th</sup> of September 2021. We received a letter from ABP rescheduling the decision to the 1<sup>st</sup> of November 2021. After this we received another letter stating that the 1<sup>st</sup> of November 2021 decision date was not achieved, and the application would be determined as soon as practicable.

On the 21<sup>st</sup> of April 2022 (13 months post lodgement) we received a Further Information (FI) Request which was responded to on the 1<sup>st</sup> November 2022. On the 21<sup>st</sup> of December 2022 (nearly two months post lodgement of the FI response) we received a letter advising that the FI response contained significant additional data which required advertising. The advertisement was made with the public consultation period running until the 24<sup>th</sup> February 2023. On the 24<sup>th</sup> March 2023 we received a request to address observations received on the FI response. A response addressing observations was lodged on the 5<sup>th</sup> May 2023. We await a decision.



At the time of writing, the application was lodged to ABP **118 weeks ago** which is over 6.5 times the statutory objective decision period of 18 weeks. These decision timelines are very significant and extremely concerning.

In addition, on the 24<sup>th</sup> May 2021, Statkraft Ireland Ltd lodged an appeal for the Dernacart Wind Farm (50MW) located in Co. Laois and a decision is also awaited.

A planning application for the Dernacart Wind Farm was initially lodged to Laois County Council on the 17<sup>th</sup> of February 2020 (Laois CoCo Planning Ref: 2078). An FI request was received on the 2<sup>nd</sup> of June 2020, with the response to this FI submitted to Laois County Council on the 10<sup>th</sup> of March 2021. A decision to refuse was subsequently received by Laois County Council on the 30<sup>th</sup> of April 2021.

As detailed above, a planning appeal for the Dernacart Wind Farm was lodged to ABP on the 24<sup>th</sup> of May 2021 (ABP Ref 310312-21). On the 16<sup>th</sup> of January 2022 (86 weeks after lodging the appeal) we received a FI Request from ABP which was responded to on the 2<sup>nd</sup> of February 2023. This appeal was lodged to ABP **100 weeks ago** which is over 5.5 times the statutory objective decision period of 18 weeks.

As you are aware the two key mechanisms which ensure that permitted renewable energy projects can be developed and constructed in Ireland are the Enduring Connection Policy (ECP) which allows a grid connection to be secured for a particular project once planning permission is in place, and the Renewable Energy Support Scheme (RESS) which allows a support mechanism or a Route to Market to be secured for a project.

The Department of the Environment, Climate & Communications (DECC) third RESS auction (RESS3) is running in Sept 2023. Without a decision on the Coole Wind Farm in the next month, the project will not be able to participate in the RESS3 process. The project already missed out on the opportunity to participate in the second RESS auction (RESS2) in May 2022 after the application had been **58 weeks** (over 3 times the statutory objective decision period) in the ABP planning system.

The next ECP process (ECP 2.4) will be run between October to November this year. Without a decision on the Dernacart Wind Farm pre-October 2023, the project will not be able to participate in the next grid allocation round and once again will miss the opportunity to secure a grid offer for the project. The project already missed out on the opportunity to participate in the ECP 2.3 process in September 2022 after the application had already been **70 weeks** (nearly 4 times the statutory objective decision period) in the planning system.

The State has acknowledged a crisis in relation to climate and the security of energy supply. The State has highlighted an urgent need for more renewable energy projects, like the above projects, to address these crises. The European Union has prepared the REPowerEU plan with the express aim to speed up the permitting processes for renewable energy projects. This is reinforced in the Climate Action Plan (CAP), where powering renewables is one of the six vital high impact sectors relied upon to deliver the necessary change. In fact, the CAP23 highlights that we are already falling





behind the annual reductions we were due to have achieved in the first two years of this decade and consequently we must speed up the delivery of projects particularly onshore wind projects before 2025 to have any chance of reaching Ireland's targets. The above two projects can contribute up to 150MW to Ireland's targets.

Statkraft Ireland hopes to play a significant role in Ireland meeting its ambitious 2030 targets with respect to Climate Action through the development of the above projects. I hope I have set out clearly the necessity for robust decisions on these project to be issued as expeditiously as possible and in the coming week. I'd appreciate if you can respond to this letter providing a date for when decisions can be issued.

Should you require any further information, please do not hesitate to contact me.

Yours sincerely,



**Claire Walsh**

Senior Project Manager

Mobile: +353 86 3067711

Office: +353 21 2427786

Email: [claire.walsh@statkraft.com](mailto:claire.walsh@statkraft.com)

Statkraft Ireland Limited

Registered Office: Unit C Building 4200, Cork Airport Business Park, Cork, Ireland | Company Number: 487313  
Directors: Kevin O'Donovan (Irish), Peter Harte (Irish), Seán Maguire (Irish), Unni Karlsen Hongseth (Norwegian), Olav Hetland (Norwegian)

