PUNCH consulting engineers

Dublin
Carnegie House, Library Road, Dun Laoghaire, Co. Dublin, A96 C7W7 | t +353 1 271 2200

Limerick
97 Henry Street, Limerick, V94 YC2H | t +353 61 221 2200

Cork
Elm Court, Boreenmanna Road, Cork, T12 HHW2 | t +353 21 462 4000

Galway
Carleycon House, Main Street, Oranmore, Co. Galway H91 T026 | t +353 91 703 500

www.punchconsulting.com

Project Title:	Dyke Road LRD	**Project No.**	232116
Register No.	232116-PUNCH-XX-XX-RG-CS-200	**Our Ref.**	JT /PT

Document Register & Issue Slip

DD	24	11	22	03	21	05	06	31	27	14
MM	10	12	02	04	06	07	01	01	02	03
YY	23	23	24	24	24	24	25	25	25	25
Issued from:	G	L	L	L	L	L	L	L	L	L
Issued by:	PT	JT	JT	JT	JT	JT	JT	JT	JT	JT

Distribution	F.A.O.	Electronic or Number of Copies									
Design Team	All	X	X			X	X	X	X	X	X
PM - Rory O'Connell	ROC				X	X	X				

Document No.	Rev	Document Name	Status Code	Size	Revision History									
232116-PUNCH-XX-XX-RP-C-0001	P03	Traffic & Transportation Assessment	A0	A4							P02	P03	P04	P05
232116-PUNCH-XX-XX-RP-C-0002	P03	Outline Mobility Management Plan	A0	A4						P01	P02	P03	P04	P05
232116-PUNCH-XX-XX-RP-C-0003	P01	Traffic Survey Tender Report	S3	A4	P01									
232116-PUNCH-XX-XX-RP-C-0004	P01	Stage 1a Update	S4	A4		P01	P02							
232116-PUNCH-XX-XX-RP-C-0005	P03	Public Transport Capacity Assessment	A0	A4					P01		P02	P03	P04	P05
232116-PUNCH-XX-XX-RP-C-0006	P01	Public Transport Capacity Assessment Tender Report	S3	A4				P01						
232116-PUNCH-XX-XX-RP-C-0007	P01	DMURS Compliance Statement	A0	A4							P01	P02		P03
P24-092-PMCE-XX-XX-RP-SA-3_0001	2.01	Stage 1 Road Safety Audit		A4										2.0
Bending schedule included:														
					Issue Status	S3	S3	S3	S3	S3	S3	S3	A0	A0	A0

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation
A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal
A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	CS	1	1