PROJECT DELIVERABLE REGISTER (QPF06.01)

Sheet 1

Drg. Ref.	Drawing Title	Format	19		08	20	28	03	12	18	24	27	29	30	06	15	14	04	30	04	10	26
		Month	11		03	03	03	04	04	04	04	05	05	05	06	07	08	09	09	10	10	11
		Year	18		19	19	19	19	19	19	19	19	19	19	19	19	19	19	19	19	19	19
			R E V I S I O N R E F E R E N C E																			
PPT-BMD-XX-ZZ-DR-C-1000	SITE LOCATION	A1	P1																			
PPT-BMD-XX-ZZ-DR-C-1001	BASEMENT FOUL AND SW DRAINAGE STRATEGY	A1	P1			PL1		PL2			PL3		P2		PL4			P4		P4	P5	PL5
PPT-BMD-XX-ZZ-DR-C-1002	GROUND FLOOR FOUL AND SW DRAINAGE STRATEGY	A1	P1			PL1	PL1	PL2			PL3	P2	P3		PL4	P4	P5	P6	P7	P7	P8	PL5
PPT-BMD-XX-ZZ-DR-C-1003	ROOF & PODIUM LEVEL SW DRAINAGE STRATEGY	A1				PL1		PL2			PL3		P2		PL4						P3	PL5
PPT-BMD-XX-ZZ-DR-C-1004	PROPOSED SUDS STRATEGY	A1				PL1		PL2			P		P2		PL4						P3	PL5
PPT-BMD-XX-ZZ-DR-C-1005	WATERMAIN LAYOUT	A1	P1			PL1		PL2			P				PL4	P3	P4	P5	P6	P7	P8	PL5
PPT-BMD-XX-ZZ-DR-C-1006	COASTAL & FLUVIAL FLOOD MAP	A1			P1	PL1		PL2			P		P2		PL3							
PPT-BMD-XX-ZZ-DR-C-1007	FLOOD MITIGATION RIPARIAN STRIP	A1											P1		PL1							
PPT-BMD-XX-ZZ-DR-C-1010	RIPARIAN STRIP PLAN	A1				PL1		PL2			P		P1		PL4	P2				P3	P4	PL5
PPT-BMD-XX-ZZ-DR-C-1015	FOUL WATER LONGITUDINAL SECTIONS	A1			P1			PL1		PL3	P					P2	P3	P4			P5	PL4
PPT-BMD-XX-ZZ-DR-C-1016	SURFACE WATER LONGITUDINAL															P1						
PPT-BMD-XX-ZZ-DR-C-1022	PROPOSED ROADS LAYOUT LOWER GROUND PAGE 1 OF 2	A0				P1	P2		P3		P4	P5	P5		PL1						P7	PL2
PPT-BMD-XX-ZZ-DR-C-1023	PROPOSED ROADS LAYOUT LOWER GROUND PAGE 2 OF 2	A0				P1	P2		P3		P4	P5	P5		PL1						P7	PL2
PPT-BMD-XX-ZZ-DR-C-1025	PROPOSED ROADS LAYOUT BASEMENT PAGE 1 OF 2	A1																P2			P3	PL1
PPT-BMD-XX-ZZ-DR-C-1026	PROPOSED ROADS LAYOUT BASEMENT PAGE 2 OF 2	A1																P2			P3	PL1
												P1	P1		PL1							
PPT-BMD-XX-ZZ-DR-C-1100	AUTOTRACK ANALYSIS-REGULAR CAR & RIGID TRUCK	A1										P1	P1		PL1							
PPT-BMD-XX-ZZ-DR-C-1200	STANDARD DRAINAGE DETAILS	A0				PL1		PL2			PL3		P1		PL4		PL4				P2	PL5
PPT-BMD-XX-ZZ-DR-C-1205	SUDS DETAILS	A1				PL1		PL2			PL3		P1		PL4						P2	PL5
PPT-BMD-XX-ZZ-DR-C-1210	ROADS AND HARDSTANDING DETAILS	A0				PL1	P1	PL2			PL3		P2		PL4						P3	PL5
PPT-BMD-XX-ZZ-DR-C-1220	WATERMAIN DETAILS	A0				PL1		PL2			PL3		P1		PL4		PL4				P2	PL5
PPT-BMD-XX-ZZ-DR-S-2100	OUTLINE SECTIONS 1 & 2	A1				PL1		PL2			PL3		P1		PL4							

Doc. Ref.	Document Title																					
18.386-MMP-01	MOBILITY MANAGEMENT PLAN										P2		P3		PL4							PL5
18.386-TTA-01	TRAFFIC										P2		P3		PL4							PL6
18.386-CMP-01	CONSTRUCTION MANAGEMENT PLAN				P1			P2					P3									PL1
18.386-IR-01	CIVIL INFRASTRUCTURE REPORT							P1			P2		P3		PL1							PL2
18.386-FR-01	FLOOD RISK ASSESMENT												P1		PL1							P9
18.386-C&DWMP-01	CONSTRUCTION & DEMOLITION WASTE MANAGEMENT PLAN																					PL1
	EIAR Report- Chapter 8 - Water + NT						PL						*		*							*
	EIAR Report- Chapter 11 - Traffic + NT						PL						*		*							*
	EIAR Report- Chapter 11 - Part 3 Utilities + NT																					*
	EIAR Report- Chapter 12 -Flood Risk + NT						PL								*							*

DELIVERY		ISSUE TO:		Number of Copies																			
INDICATE MODE OF DELIVERY REQUIRED		INTERNET HOST SITE (CDE)	*												*							*	
POST	COURIER	CLIENT	HARDCOPY												12								
HAND	COLLECTION		SOFT (D / E)										E	E	E								
POST	COURIER	ARCHITECT	HARDCOPY												12								
HAND	COLLECTION		SOFT (D / E)										E	E	E								
POST	COURIER	SERVICES ENGINEER	HARDCOPY												12								
HAND	COLLECTION		SOFT (D / E)										E	E	E								
POST	COURIER	QUANTITY SURVEYOR	HARDCOPY												12								
HAND	COLLECTION		SOFT (D / E)										E	E	E								
POST	COURIER	PLANNING CONSULTANT	HARDCOPY												12							12	
HAND	COLLECTION		SOFT (D / E)										E	E	E							E	
POST	COURIER	FIRE CONSULTANT	HARDCOPY																				
HAND	COLLECTION		SOFT (D / E)																				
POST	COURIER	LANDSCAPE ARCHITECT	HARDCOPY												12								
HAND	COLLECTION		SOFT (D / E)										E	E	E								
POST	COURIER	CONTRACTOR	HARDCOPY																				
HAND	COLLECTION		SOFT (D / E)																				
POST	COURIER	ASSIGNED CERTIFIER	HARDCOPY												12								
HAND	COLLECTION		SOFT (D / E)										E	E	E								
POST	COURIER	PSDP	HARDCOPY												12								
HAND	COLLECTION		SOFT (D / E)										E	E	E								
POST	COURIER	IRISH WATER	HARDCOPY																				
HAND	COLLECTION		SOFT (D / E)	E												E	E	E					
POST	COURIER		HARDCOPY																				
HAND	COLLECTION		SOFT (D / E)																				
POST	COURIER		HARDCOPY																				
HAND	COLLECTION		SOFT (D / E)																				
POST	COURIER		HARDCOPY																				
HAND	COLLECTION		SOFT (D / E)																				
POST	COURIER		HARDCOPY																				
HAND	COLLECTION		SOFT (D / E)																				

Internet Host Site:
Link / Address
Contact Phone

Client: ATLAS GP PROPERTY
Address
Contact Phone

Architect: Henry J Lyons
Address
51-54 Pearse St, Dublin 2
Contact Phone (01) 888 3333
info@henryjlyons.com

Service Engineer:
Address
Contact Phone

Quantity Surveyor:
Address
Contact Phone

Planning Consultant John Spain Associates
Address 39 Fitzwilliam Place, Dublin 2
Contact Phone (01) 662 5803
info@johnspainassociates.com

Fire Consultant
Address
Contact Phone

Landscape Architect:
Address
Contact Phone

Contractor:
Address
Contact Phone

Assigned Certifier:
Address
Contact Phone

PSDP:
Address
Contact Phone

Address
Contact Phone

Address
Contact Phone

Barrett Mahony
Consulting Engineers, Civil Structural, Project Management.
Dublin Office: Email: bmca@bmca.ie Web: www.bmca.ie Sandwith House, 52-54 Lower Sandwith Street, Dublin 2. Ireland Tel: (01) 6772200 Fax: (01) 6772164
London Office: 12 Mill Street, London SE1 2AY, United Kingdom. Tel: (0044) 084 5413 2722

Project Title: TECHCRETE SITE HOWTH
Project Number: 18386
Deliverables Checked and Approved for Issue: Margaret Costello