Project Title: Holy Cross College SHD

Project Number: 19.253

Deliverables Checked and Approved for Issue: Michael Hughes

Planning Drawings and Documents

ACEI · The Institution of Structural Engineers · BM BARRETT MAHONY
Dublin Office:
Sandwith House, 52-54 Lower Sandwith Street, Dublin 2, Ireland.
Tel: (01) 677 3200 Fax: (01) 677 3164
London Office:
12 Mill Street, London SE1 2AY, United Kingdom
Tel: (0044) 20 3750 3530
Consulting Engineers, Civil . Structural . Project Management.E-mail: bmce@bmce.ie Web: www.bmce.ie

Drg. No.	Drawing Title:	Format	09/10/20	20/11/20	09/07/21
			REVISION REFERENCE		
PLANS					
CLN-BMCE-00-ZZ-DR-C-1000	Site Location Map	1:1000 @ A0	DR	PL1	PL3
CLN-BMCE-50-ZZ-DR-C-1001-S1	Existing Buried Drainage And Watermain Site Plan Layout Sheet 1 Of 4	1:250 @ A0	DR	PL1	PL2
CLN-BMCE-50-ZZ-DR-C-1001-S2	Existing Buried Drainage And Watermain Site Plan Layout Sheet 2 Of 4	1:250 @ A0	DR	PL1	PL2
CLN-BMCE-50-ZZ-DR-C-1001-S3	Existing Buried Drainage And Watermain Site Plan Layout Sheet 3 Of 4	1:250 @ A0	DR	PL1	PL2
CLN-BMCE-50-ZZ-DR-C-1001-S4	Existing Buried Drainage And Watermain Site Plan Layout Sheet 4 Of 4	1:200 @ A0	DR	PL1	PL2
CLN-BMCE-00-B1-DR-C-1003-S1	Proposed Central Basement Drainage Plan. Sheet 1	1:200 @ A1	DR	PL1	PL3
CLN-BMCE-00-B1-DR-C-1003-S2	Proposed Block D2 Basement Drainage Plan. Sheet 2	1:200 @ A1	DR	PL1	PL3
CLN-BMCE-00-B1-DR-C-1003-S3	Proposed Block A1 Basement Drainage Plan. Sheet 3	1:200 @ A1	DR	PL1	PL3
CLN-BMCE-50-ZZ-DR-C-1005-S1	Proposed Suds Site Plan Layout. Sheet 1 Of 2	1:500 @ A0	DR	PL1	PL3
CLN-BMCE-50-ZZ-DR-C-1005-S2	Proposed Suds Site Plan Layout. Sheet 2 Of 2	1:500 @ A0	DR	PL1	PL3
CLN-BMCE-50-ZZ-DR-C-1006	Overland Flood Route Site Layout Plan	1:500 @ A0	DR	PL1	PL2
CLN-BMCE-50-ZZ-DR-C-1008-S1	Proposed Drainage Site Plan Layout. Sheet 1 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1008-S2	Proposed Drainage Site Plan Layout. Sheet 2 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1008-S3	Proposed Drainage Site Plan Layout. Sheet 3 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1008-S4	Proposed Drainage Site Plan Layout. Sheet 4 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1008-S5	Proposed Drainage Site Plan Layout. Sheet 5 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1008-S6	Proposed Drainage Site Plan Layout. Sheet 6 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1008-S7	Proposed Drainage Site Plan Layout. Sheet 7 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1008-S8	Proposed Drainage Site Plan Layout. Sheet 8 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1009-S1	Proposed Watermain Site Plan Layout. Sheet 1 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1009-S2	Proposed Watermain Site Plan Layout. Sheet 2 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1009-S3	Proposed Watermain Site Plan Layout. Sheet 3 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1009-S4	Proposed Watermain Site Plan Layout. Sheet 4 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1009-S5	Proposed Watermain Site Plan Layout. Sheet 5 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1009-S6	Proposed Watermain Site Plan Layout. Sheet 6 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1009-S7	Proposed Watermain Site Plan Layout. Sheet 7 Of 8	1:200 @ A0			PL4
CLN-BMCE-50-ZZ-DR-C-1009-S8	Proposed Watermain Site Plan Layout. Sheet 8 Of 8	1:200 @ A0			PL4
CLN-BMCE-00-ZZ-DR-C-1011	Japanese Knotweed Extents	1:500 @ A1			PL1
CLN-BMCE-00-ZZ-DR-C-1062	Fluvial Flood Extents as per Topographical Information	1:250 @ A0			PL1
CLN-BMCE-00-ZZ-DR-C-1061	Fluvial Flood Extents as per Topographical & Proposed Levels Information (Option1)	1:250 @ A0			PL1
CLN-BMCE-00-ZZ-DR-C-1062	Fluvial Flood Extents as per Topographical & Proposed Levels Information (Option2)	1:250 @ A0			PL1
SECTIONS					
CLN-BMCE-50-ZZ-DR-C-1150-S1	Surface Water Outfall No 1 - Part Plan, Section And Elevation. Sheet 1	1:50/1:100 @ A0		PL1	PL3
CLN-BMCE-50-ZZ-DR-C-1051-S2	Surface Water Outfall No 2 - Part Plan, Section And Elevation. Sheet 2	1:50/1:100 @ A0		PL1	PL3
DETAILS					
CLN-BMCE-50-ZZ-DR-C-1200	Typical Drainage Details	NTS @ A0	DR	PL1	PL2
CLN-BMCE-50-ZZ-DR-C-1210	Typical Suds Details. Sheet 1	1:10/1:25 @ A0	DR	PL1	PL3
CLN-BMCE-50-ZZ-DR-C-1211	Typical Suds Details. Sheet 2	1:25/1:50 @ A0			PL2
CONSTRUCTION MANAGEMENT					
CLN-BMCE-06-ZZ-DR-C-3000	Construction Vehicle Access Temporary Road Phase 1	1:500 @ A0		PL1	PL2
CLN-BMCE-06-ZZ-DR-C-3001	Construction Vehicle Access Temporary Road & Internal Routes For Phase 1, 2A, 2B, 2C, 3A & 3B	1:500 @ A0		PL1	PL2
CLN-BMCE-06-ZZ-DR-C-3002	Church Staff Vehicle, Pedestrian Access Routes & Parking - Phase 1 + 2A	1:500 @ A0		PL1	PL2
CLN-BMCE-06-ZZ-DR-C-3003	Construction Staff Access Pedestrian Routes For Phase 1, 2A, 2B, 2C, 3A & 3B	1:500 @ A0		PL1	PL2
CLN-BMCE-00-ZZ-DR-C-3004	Site Compounds For Phase 1, 2A, 2B, 2C, 3A & 3B	1:500 @ A0		PL1	PL2
CLN-BMCE-00-ZZ-DR-C-3005	Site Cranes For Phase 1, 2A, 3A & 3B	1:500 @ A0		PL1	PL2
CLN-BMCE-00-ZZ-DR-C-3006	Site Compounds Connection To Existing Foul Drainage - Phase 1, 2A, 2B, 2C, 3A & 3B	1:500 @ A0		PL1	PL2
CLN-BMCE-00-ZZ-DR-C-3007	Phasing Plan	1:500 @ A0		PL1	PL2
Doc. No.	**Document Title:**				
CLN-BMCE-ZZ-ZZ-RP-C-01	INFRASTRUCTURE REPORT FOR PLANNING	A4	P01	P02	P03
CLN-BMCE-ZZ-ZZ-RP-C-02	SITE SPECIFIC FLOOD RISK ASSESSMENT	A4	P01	P02	P04
CLN-BMCE-ZZ-ZZ-RP-C-04	MASTERPLAN AREA FLOOD RISK ASSESSMENT	A4			P03
CLN-BMCE-ZZ-ZZ-RP-C-05	OUTLINE CONSTRUCTION SURFACE WATER MANAGEMENT PLAN	A4			P03

DELIVERY	ISSUE TO:		Number of Copies		
INDICATE MODE OF DELIVERY REQUIRED	CDE (**VIEWPOINT**)	*			
POST COURIER / HAND COLLECTION	CLIENT (**HINES**)	HARDCOPY / SOFT (D / E)			
POST COURIER / HAND COLLECTION	PROJECT MANAGER (**VIRTUS PM**)	HARDCOPY / SOFT (D / E)	E	E	E
POST COURIER / HAND COLLECTION	ARCHITECT (**HJL**)	HARDCOPY / SOFT (D / E)			
POST COURIER / HAND COLLECTION	QUANTITY SURVEYOR (**LINESIGHT**)	HARDCOPY / SOFT (D / E)			
POST COURIER / HAND COLLECTION	PLANNING CONSULTANT (**BSM**)	HARDCOPY / SOFT (D / E)	E	E	8 / E
POST COURIER / HAND COLLECTION	FIRE CONSULTANT (**MSA**)	HARDCOPY / SOFT (D / E)			
POST COURIER / HAND COLLECTION	LANDSCAPE ARCHITECT (**NMP**)	HARDCOPY / SOFT (D / E)			
POST COURIER / HAND COLLECTION	SERVICES ENGINEER (OCSC)	HARDCOPY / SOFT (D / E)			
POST COURIER / HAND COLLECTION	ASSIGNED CERTIFIER (**i3PT**)	HARDCOPY / SOFT (D / E)			
POST COURIER / HAND COLLECTION	TREE CONSULTANT (**THE TREE FILE LTD**)	HARDCOPY / SOFT (D / E)			
POST COURIER / HAND COLLECTION	CONTRACTOR	HARDCOPY / SOFT (D / E)			