Waterman Moylan
Engineering Consultants

Block S, East Point Business Park, Dublin D03 H3F4

t 01 664 8900 f 01 661 3618 e info@moylan.ie

www.waterman-moylan.ie

DOCUMENT ISSUE REGISTER - Sheet 1

Project Name:	**Phase 3, Mooretown**
Project No:	**21-011**
Project Stage:	**Planning**
Day	12
Month	04
Year	22

Dwg No.	Drawing Title	Size	
P1000	Site Layout	A1	A
P1005	Cycle Track Layout	A1	A
P1100	Road General Arrangement	A1	A
P1101	Road Layout, Sheet 1 of 4	A1	A
P1102	Road Layout, Sheet 2 of 4	A1	A
P1103	Road Layout, Sheet 3 of 4	A1	A
P1104	Road Layout, Sheet 4 of 4	A1	A
P1110	Swept Path Layout For Refuse Vehicle	A1	A
P1120	Road Details and Sections, Sheet 1 of 3	A1	/
P1121	Road Details and Sections, Sheet 2 of 3	A1	/
P1122	Road Details and Sections, Sheet 3 of 3	A1	/
P1200	Drainage General Arrangement	A1	A
P1201	Drainage Layout, Sheet 1 of 4	A1	A
P1202	Drainage Layout, Sheet 2 of 4	A1	A
P1203	Drainage Layout, Sheet 3 of 4	A1	A
P1204	Drainage Layout, Sheet 4 of 4	A1	A
P1210	Foul and Surface Outfall	A1	A
P1220	Stormwater Drainage Construction Details	A1	/
P1221	Public Foul Water Drainage Construction Details	A1	/
P1230	Typical Suds Details	A1	/
P1300	Watermain General Arrangement	A1	A
P1301	Watermain Layout, Sheet 1 of 4	A1	A
P1302	Watermain Layout, Sheet 2 of 4	A1	A
P1303	Watermain Layout, Sheet 3 of 4	A1	A
P1304	Watermain Layout, Sheet 4 of 4	A1	A
P1320	Watermain Construction Details, Sheet 1 of 4	A1	/
P1321	Watermain Construction Details, Sheet 2 of 4	A1	/
P1322	Watermain Construction Details, Sheet 3 of 4	A1	/
P1323	Watermain Construction Details, Sheet 4 of 4	A1	/
P1400	Utilities General Arrangement	A1	
P1500	Overland Flood Routing	A1	A
P2001	Site Location General Arrangement	A1	/
P2003	Indicative Layout for Storage Tank and Overflow	A1	/
P2004	Proposed Drainage Details	A1	/
P2005	Public Foul Water Drainage Construction Details	A1	/
P2006	Indicative Layout for Watermain	A1	/
P2007	Site Access and Landscaping Layout	A1	/
P2008	Foopath & Boundary Details	A1	/
P2009	Site Access Elevation	A1	/
P2010	Indicative Compound & Construction Management Layout	A1	/
Issued by: P = Paper, E = E-mail, D = Dropbox/FTP, F = USB			P/D

Circulation	For attention of:	
CCK	Pamela Gill	
Doyle O'Troithigh	Linda Doyle	
Gerard Gannon Properties	Susan McClafferty	
MMP	David O'Neill	
Downey Planning	Eva Bridgeman	10
For: S=Preliminary, P=Planning, A I= Additional Information, T = Tender, W = Construction, D = Draft		P

Issued by:..... Richard Miles