MetrolLink Oral Hearing Module 2

Andrew Conlon and Maeve Fitzpatrick
19 Berkely Road [Mater Stop]



Impact of Vent Shaft Construction Site

LONDON BRIDGE
ASSOCIATES LTD

Mater Station - Construction Sequence

Stage 8

Commission TTM Phase 3
* Re-divert traffic over northern edges of station

box, onto Berkeley Road anc Eccles Street,
overthe backfilled station box for final vent
shaft

taking over Site D and supplying small
materials through the vent adit from the
station box.

Complete surface structure works, and hand
overvent shaft to MEP fit out contractor, after

that complete shaft void fit out works and
i as per the design |:

Site C Reinstatement works
.

orner
stone, railings, trees and features of the
lmdsem-:: the final design layout in Four
Pa
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Rebar and material

Stacked up offices.
storage aroa o=y

facilities

Site Entry/Exit with wheel
‘wash and security
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Impact of Vent Shaft Construction Site

Stage 2

* Divert traffic over unexcavated station box
areaonto Barkeloy Road 50 that site Bcan be
ostablished to aliow construction of vent
structure.

SRe B Establishment
* Evectsite hoarding and clear pavement and
road features.

Site A Diaphragm wall & pifing works
Establish Bentonite farm / Mixets 7 Ce-
Quide walls.

mmmwmm
e grab and ane hyd-ofraice) for south &
mid eastern section of the station box.
Install sheet pile adjacent to traffic and cast
well with soft pie at the D wall/Secant Pile
wall joint.

e Site Exit with
o ‘wheel wash and
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Station Location




Station Location




Proposed Streetscape V19.1
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Broadstone Luas Stop




