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Description
Estimated Construction 
Programme

2025

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Mobilisation 3 months

WwTP 3 years

Abbotstown Pumping Station 12 months

Construction Corridor Fencing, Topsoil Stripping and 3 months
Archaeological Monitoring

Orbital Sewer Route 18 months
(Blanchardstown to Clonshagh) incl. NFS Diversion Sewer

Outfall Pipeline Route (Land Based Section) 18 months

Outfall Pipeline Route (Marine Section)

Establishing Temporary Construction Compounds 3 months (Apr-Jun)
 for Tunnelling

Tunnelling Works 9 months (Jun- Apr)

Demobilisation of Temporary Construction Compounds 2 months (Aug-Sept)

Subsea Pipeline Manufacture 6 months (Jun -Dec)

Subsea Pipeline Delivery 3 months (mid Jan-mid Apr)

Subsea Pipeline Assembly 3 months (mid Jul-mid Sept)

Subsea Pipeline Installation 2 months (mid Jul-mid Sept)

Dredging 3 months (May-Jul)

Backfilling 2 months (mid Sept-mid Oct)

Tunnel Subsea Pipeline Connection 1 month (mid Aug-mid Sept)

Install Diffusers 1 month (mid Aug-mid Sept)

Commissioning 12 months

Key: Critical Path

Activity - Estimated Duration

Activity - Programme Float

2026 2027 2028 2029


