

Project Title	Grangeford Solar PV & BESS Grid Connection
----------------------	--

Project No.	05-967
--------------------	--------

Title	Drawing/ Doc Number	Size	Revision										
Overall Site Location Map	05967-DR-100	A1	P1	P2	P5								
Site Layout Plan Sheet 1 of 4	05967-DR-101	A1	P1	P1	P2								
Site Layout Plan Sheet 2 of 4	05967-DR-102	A1	P1	P1	P3								
Site Layout Plan Sheet 3 of 4	05967-DR-103	A1	P1	P1	P2								
Site Layout Plan Sheet 4 of 4	05967-DR-104	A1	P1	P2	P4								
Roadway Details	05967-DR-110	A1	P1	P1	P2								
Ducting through Access Track	05967-DR-111	A3	P1	P1	P2								
Comms Chamber Detail	05967-DR-112	A3	P1	P1	P2								
Link Box Chamber Detail	05967-DR-113	A3	P1	P1	P2								
Transition Chamber Detail	05967-DR-114	A3	P1	P1	P2								
Joint Bay Section Detail	05967-DR-115	A1	P1	P1	P2								
Joint Bay Arrangement Detail	05967-DR-116	A1	P1	P1	P2								
Culvert Undercrossing	05967-DR-117	A2	P1	P1	P2								
Culvert Overcrossing	05967-DR-118	A2	P1	P1	P2								
Watermain Undercrossing	05967-DR-119	A2	P1	P1	P2								
Water Overcrossing	05967-DR-120	A2	P1	P1	P2								
Ducting Flat Formation	05967-DR-121	A3	P1	P1	P2								
Bridge 1 HDD	05967-DR-130	A1	P1	P1	P2								
Bridge 2 HDD	05967-DR-131	A1	P1	P1	P2								
Bridge 3 HDD	05967-DR-132	A1	P1	P1	P3								

Issue Date	D	20	11	19									
	M	09	10	02									
	Y	24	24	25									

Distribution List

Number of copies

PRT Solar Limited	1	1	1										

Status:

F = Feasibility, N = For Information, S = Survey, P = Planning, D = Design, W = Wayleave, T = Tender, C = Construction, Z = As built

Status	P	P	P										
---------------	---	---	---	--	--	--	--	--	--	--	--	--	--

Method	E	E	E										
---------------	---	---	---	--	--	--	--	--	--	--	--	--	--

Designed by James Cronin

Approved by Cecilia Kirwan

Issued by Damien Browne

For & on behalf of TLI Group

Project Title	Grangeford Solar PV & BESS Grid Connection	Project No.	05-967
----------------------	--	--------------------	--------

[illegible]

Issue Date	D	20	11	19						
	M	09	10	02						
	Y	24	24	25						

Distribution List

Number of copies

[illegible]

Status:

F = Feasibility, N = For Information, S = Survey, P = Planning, D = Design, W = Wayleave, T = Tender, C = Construction, Z = As built

Status	P	P	P							
--------	---	---	---	--	--	--	--	--	--	--

Method	E	E	E						
--------	---	---	---	--	--	--	--	--	--

Designed by James Cronin

Approved by Cecilia Kirwan

Issued by Damien Browne

For & on behalf of TLI Group