



Project Title:	Kingston Park and Millers Lane - Public Park and Urban Realm Project	Project No.	233114
Register No.	233114-PUNCH-KP-XX-RG-C-001	Our Ref.	MG/MN

Document Register & Issue Slip

DD
MM
YY

Issued from:

Issued by:

20	03								
10	11								
25	25								
G	G								
MG	MG								

Distribution	F.A.O.	Electronic or <u>Number</u> of Copies
MKO		
DRLA		
Jensen Hughes		
Meehan Green		
Maloney & Fox		
TCM		
Quinn Architects		
GCC		
Road Safety Auditor - RyCo Engineering & Planning		
SharePoint		
		x

Document No.	Rev	Document Name	Status Code	Size	Revision History
233114-PUNCH-KP-XX-DR-C-0101	C02	Kingston Park - Proposed Drainage Layout	A0	A1	C01 C02
233114-PUNCH-KP-XX-DR-C-0151	C02	Kingston Park - SuDS Strategy Layout	A0	A1	C01 C02
233114-PUNCH-KP-XX-DR-C-0201	C02	Kingston Park - Proposed Drainage Sections	A0	A1	C01 C02
233114-PUNCH-KP-XX-DR-C-0301	C02	Kingston Park - Proposed Watermain Layout	A0	A1	C01 C02
233114-PUNCH-KP-XX-DR-C-0401	C02	Kingston Park - Proposed Roads Layout	A0	A1	C01 C02
233114-PUNCH-KP-XX-DR-C-0441	C02	Kingston Park - Finishes Layout	A0	A1	C01 C02
233114-PUNCH-KP-XX-DR-C-0461	C02	Kingston Park - Line Marking & Signage Layout	A0	A1	C01 C02
233114-PUNCH-KP-XX-DR-C-0601	C02	Kingston Park - Autotrack Simulations - Fire Tender	A0	A1	C01 C02
233114-PUNCH-KP-XX-DR-C-0602	C02	Kingston Park - Autotrack Simulations - Refuse Truck	A0	A1	C01 C02
233114-PUNCH-KP-XX-DR-C-0603	C02	Kingston Park - Autotrack Simulations - Bus	A0	A1	C01 C02
233114-PUNCH-KP-XX-DR-C-0751	C02	Kingston Park - Demolition Plan	A0	A1	C01 C02
233114-PUNCH-ML-XX-DR-C-0101	C02	Millers Lane - Proposed Drainage Layout	A0	A1	C01 C02
233114-PUNCH-ML-XX-DR-C-0151	C02	Millers Lane - SuDS Strategy Layout	A0	A1	C01 C02
233114-PUNCH-ML-XX-DR-C-0201	C02	Millers Lane - Proposed Drainage Sections	A0	A1	C01 C02
233114-PUNCH-ML-XX-DR-C-0301	C02	Millers Lane - Proposed Watermain Layout	A0	A1	C01 C02
233114-PUNCH-ML-XX-DR-C-0401	C02	Millers Lane - Proposed Roads Layout	A0	A1	C01 C02
233114-PUNCH-ML-XX-DR-C-0441	C02	Millers Lane - Finishes Layout	A0	A1	C01 C02
233114-PUNCH-ML-XX-DR-C-0461	C02	Millers Lane - Line Marking	A0	A1	C01 C02
233114-PUNCH-ML-XX-DR-C-0601	C02	Millers Lane - Autotrack Simulations - Fire Tender	A0	A1	C01 C02
233114-PUNCH-ML-XX-DR-C-0602	C02	Millers Lane - Autotrack Simulations - Refuse Truck	A0	A1	C01 C02
233114-PUNCH-ML-XX-DR-C-0603	C02	Millers Lane - Autotrack Simulations - Bus	A0	A1	C01 C02
233114-PUNCH-XX-XX-DR-C-0001	C02	Civil Notes	A0	A1	C01 C02
233114-PUNCH-XX-XX-DR-C-0501	C02	Drainage Details - Sheet 1	A0	A1	C01 C02
233114-PUNCH-XX-XX-DR-C-0502	C02	Drainage Details - Sheet 2	A0	A1	C01 C02
233114-PUNCH-XX-XX-DR-C-0503	C02	Drainage Details - Sheet 3	A0	A1	C01 C02
233114-PUNCH-XX-XX-DR-C-0504	C02	Drainage Details - Sheet 4	A0	A1	C01 C02

Bending schedule included:

Issue Status

A0	A0								
----	----	--	--	--	--	--	--	--	--

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation
A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal
A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	C	1	1



Project Title:	Kingston Park and Millers Lane - Public Park and Urban Realm Project	Project No.	233114
Register No.	233114-PUNCH-KP-XX-RG-C-001	Our Ref.	MG/MN

Document Register & Issue Slip

DD	20	03							
MM	10	11							
YY	25	25							
Issued from:	G	G							
Issued by:	MG	MG							

[illegible][illegible]

Bending schedule included:

Issue Status	A0								
--------------	----	--	--	--	--	--	--	--	--

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation

A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal

A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	C	1	2