



Issue 2

Project 190011 - Parkside Phase 4					
PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS Reasons: A - Approved, B - Partially Signed Off, CR - Construction Record, D1 - For Costing, D2 - For Tender, D3 - For Contractor Design, D4 - For Manufacture Procurement, FC - For Construction, P - For Planning,		ISSUE NO.	1	2	
		ISSUED BY	FS	NG	
		DAY	1	10	
		MONTH	5	10	
		YEAR	19	19	
		ISSUE REASON	P	P	
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE		
190011-1000	Existing Public Transportation Linkages Plan	A1	1:5000	-	A
190011-1001	Proposed Public Transportation Linkages Plan	A1	1:5000	-	A
190011-2000	Proposed Roads Layout	A1	1:500	-	A
190011-2010	Typical Road Construction Details Sheet 1	A1	As Noted	-	
190011-2011	Typical Road Construction Details Sheet 2	A1	As Noted	-	
190011-3000	Drainage Layout	A1	1:500	-	A
190011-3001	Basement Drainage Layout	A1	1:500	-	
190011-3002	Pre & Post Development Floodplain Extents	A0	1:500	-	A
190011-3003	Cross Sections Through Proposed Floodplain Works Sheet 1	A1	1:250	-	
190011-3004	Cross Sections Through Proposed Floodplain Works Sheet 2	A1	1:250	-	
190011-3005	Catchments & SUDS	A1	1:500	-	A
190011-3006	Attenuation Details	A1	As Noted	-	
190011-3007	Watermain Layout	A1	1:500	-	
190011-3011	Typical Drainage Details Sheet 1	A1	1:25	-	
190011-3012	Typical Drainage Details Sheet 2	A1	1:25	-	
190011-REP-001	Infrastructure Design Report	A4	NTS	-	A
190011-REP-002	Site Specific Flood Risk Assessment	A4	NTS	-	A
190011-REP-003	Construction & Environmental Management	A4	NTS	-	
190011/001	DMURS Design Statement	A4	NTS	-	A
Drainage, Highways Engineer					
p190011-RP-D-0003	Traffic & Transport Assessment	A4	NTS		P1
190011-DBFL-RP-D-0004	Mobility Management Plan	A4	NTS		P1
DISTRIBUTION				CD - CD, DH - Download and Hardcopy, DL - By Download, E - Email, EH - Email and Hardcopy, EX - Extranet Issue, HC - Hardcopy, MS - Memory Stick, UL - Upload, m - Multiple	
McGill Planning					
	Brenda Butterly			9DH	14DH
ELECTRONIC FORMATS					
	pdf			x	x
DOCUMENT AND DRAWING ISSUE REGISTER					

External Reports:

Ground Investigation Report by Ground Investigations Ireland

Revision A 14 Hard Copies & Soft copy