



**Issue 3**

Project <b>180208 - Site in Cornelscourt</b>							
<b>PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS</b> Reasons: A - Approved, B - Partially Signed Off, CR - Construction Record, D1 - For Costing, D2 - For Tender, D3 - For Contractor Design, D4 - For Manufacture Procurement, FC - For Construction, P - For Planning, S0 - WIP, S1 - For Coordination, S2 - For Information,		ISSUE NO.	1	2	3		
		ISSUED BY	SB	SB	SB		
		DAY	7	2	13		
		MONTH	6	12	12		
		YEAR	19	19	19		
ISSUE REASON	P	P	P				
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE				
180208-REP-001	Infrastructure Design Report	A4	-	-	A	A	
180208-REP-002	Site Specific Flood Risk Assessment	A4	-	-	A	A	
180208-REP-005	Preliminary Construction Management Plan	A4	-	-	A	A	
180208-REP-007	Preliminary Design Stage Quality Audit	N/A	NTS			-	
180208-RP-D-0001	Traffic and Transport Assessment Report	A4	-	-	A	A	
180208-RP-D-0002	Mobility Management Plan	A4	-	-	A	A	
180208-TN-001	DMURS Compliance Statement	A4	-	-	A	A	
<b>Civil Engineer</b>							
180208-DBFL-XX-XX-DR-C-1000	Existing Transportation Linkages	A1	1:5000	-	-	-	
180208-DBFL-XX-XX-DR-C-1001	Proposed Transportation Linkages	A1	1:5000	-	-	-	
180208-DBFL-XX-XX-DR-C-2001	Road Layout	A1	1:500	-	P1	P1	
180208-DBFL-XX-XX-DR-C-2002	Site Entrance	A1	1:100	-	P1	P1	
180208-DBFL-XX-XX-DR-C-2003	Vehicle Tracking	A1	1:500		P1	P1	
180208-DBFL-XX-XX-DR-C-2010	Typical Road Construction Details Sheet 1	A1	As Noted		P1	P1	
180208-DBFL-XX-XX-DR-C-2011	Typical Road Construction Details Sheet 2	A1	As Noted		P1	P1	
180208-DBFL-XX-XX-DR-C-3001	Site Services Layout	A1	1:500	-	P1	P1	
180208-DBFL-XX-XX-DR-C-3002	Watermain Layout	A1	1:500	-	P1	P1	
180208-DBFL-XX-XX-DR-C-3003	Surface Water Catchment Areas	A1	1:500	-	P1	P1	
180208-DBFL-XX-XX-DR-C-3010	Typical Drainage Construction Details Sheet 1	A1	As Noted		P1	P1	
180208-DBFL-XX-XX-DR-C-3011	Typical Drainage Construction Details Sheet 2	A1	As Noted		P1	P1	
180208-DBFL-XX-XX-DR-C-3012	Typical Drainage Construction Details Sheet 3	A1	As Noted		P1	P1	
180208-DBFL-XX-XX-DR-C-3013	Typical Drainage Construction Details Sheet 4	A1	As Noted		P1	P1	
180208-DBFL-XX-XX-DR-C-3014	Typical Attenuation Details for Area A	A1	As Noted		P1	P1	
180208-DBFL-XX-XX-DR-C-3015	Typical Attenuation Details for Area B & C	A1	As Noted		P1	P1	
180208-DBFL-XX-XX-DR-C-3020	Longitudinal Sections Through Foul Sewer	A1	As Noted		P1	P1	
180208-DBFL-XX-XX-DR-C-3030	Longitudinal Sections Through Surface Water	A1	As Noted		P1	P1	
<b>DISTRIBUTION</b>				CD - CD, DH - Download and Hardcopy, DL - By Download, E - Email, EH - Email and Hardcopy, EX - Extranet Issue, HC - Hardcopy, MS - Memory Stick, UL - Upload, m - Multiple			
<b>Brock McClure Consultants</b>							
	Linda McEllin			8EH	8EH		
<b>ELECTRONIC FORMATS</b>							
	pdf			x	x		



**Issue 3**

Project <b>180208 - Site in Cornelscourt</b>				
<p><b>PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS</b></p> <p>Reasons: A - Approved, B - Partially Signed Off, CR - Construction Record,                      D1 - For Costing, D2 - For Tender, D3 - For Contractor Design,                      D4 - For Manufacture Procurement, FC - For Construction, P - For Planning,                      S0 - WIP, S1 - For Coordination, S2 - For Information,</p>	ISSUE NO.	1	2	3
	ISSUED BY	SB	SB	SB
	DAY	7	2	13
	MONTH	6	12	12
	YEAR	19	19	19
	ISSUE REASON	P	P	P
<b>DRG NO.</b>	<b>DRAWING/DOCUMENT TITLE</b>	<b>SIZE</b>	<b>SCALE</b>	
<b>DOCUMENT AND DRAWING ISSUE REGISTER</b>				