

NIALL MONTGOMERY & PARTNERS, ARCHITECTS 33 ROCK ROAD, WILLIAMSTOWN, BLACKROCK, CO. DUBLIN TEL: (01) 2121800 FAX: (01) 2121007 E-MAIL. james@nmp.ie

Document Issue Sheet Stage: SHD Stage 3

1

Client

CWTC Multi Family ICAV acting on behalf of its sub-fund DBTR DR1 fund

Project

HOLY CROSS COLLEGE SHD

Project No. 15A5A

DATE OF ISSUE

day month year

| 07 | |
|----|--|
| 07 | |
| 21 | |

Document **REASON OF ISSUE** No. Size Scale Rev LANDSCAPE DESIGN STATEMENT 0000 A1 N/A 0 р COVER PAGE L1-000 A1 N/A 0 р DRAWING INDEX L1-001 N/A 0 A1 р р **GENERAL NOTES** L1-002 A1 N/A 0 PLANTING SCHEDULE L1-003 A1 N/A 0 р GENERAL ARRANGEMENT PLAN L1-101 A1 1000 0 р **ROOF PLAN** 1000 0 р L1-201 A1 OPEN SPACE PLAN L1-301 A1 1000 0 р **BOUNDARIES PLAN** L1-401 1000 0 р A1 TILE LAYOUT PLAN L1-501 A1 1000 0 р р LAYOUT PLAN 1 OF 7 L1-501-1 A1 250 0 р LAYOUT PLAN 2 OF 7 L1-501-2 A1 250 0 р LAYOUT PLAN 3 OF 7 L1-501-3 A1 250 0



| LAYOUT PLAN 4 OF 7 | L1-501-4 | A1 | 250 | 0 | р |
|-----------------------|----------|----|------|---|--------|
| LAYOUT PLAN 5 OF 7 | L1-501-5 | A1 | 250 | 0 | р |
| LAYOUT PLAN 6 OF 7 | L1-501-6 | A1 | 250 | 0 | р |
| LAYOUT PLAN 7 OF 7 | L1-501-7 | A1 | 250 | 0 | р |
| ROOF GARDEN - A1 | L1-601 | A1 | 100 | 0 | р |
| SKY GARDENS LAYOUT | L1-601-1 | A1 | 100 | 0 | р |
| ROOF GARDEN - A2 | L1-602 | A1 | 100 | 0 | р |
| ROOF GARDEN - A3 | L1-603 | A1 | 100 | 0 | р |
| ROOF GARDEN - A4 | L1-604 | A1 | 100 | 0 | р |
| LEVEL 5 - D1 | L1-605 | A1 | 200 | 0 | р |
| ROOF GARDEN - D1 | L1-606 | A1 | 200 | 0 | р |
| SECTION LOCATION PLAN | L1-800 | A1 | 1000 | 0 | р |
| SECTIONS 1 OF 28 | L1-801 | A1 | AS | 0 | р |
| SECTIONS 2 OF 28 | L1-802 | A1 | AS | 0 | р |
| SECTIONS 3 OF 28 | L1-803 | A1 | AS | 0 | p |
| SECTIONS 4 OF 28 | L1-804 | A1 | AS | 0 | p |
| SECTIONS 5 OF 28 | L1-805 | A1 | AS | 0 | p |
| SECTIONS 6 OF 28 | L1-806 | A1 | AS | 0 | p |
| SECTIONS 7 OF 28 | L1-807 | A1 | AS | 0 | р р |
| SECTIONS 8 OF 28 | L1-808 | A1 | AS | 0 | р р |
| SECTIONS 9 OF 28 | L1-809 | A1 | AS | 0 | р р |
| SECTIONS 10 OF 28 | L1-810 | A1 | AS | 0 | р р |
| SECTIONS 11 OF 28 | L1-811 | A1 | AS | 0 | р |
| SECTIONS 12 OF 28 | L1-812 | A1 | AS | 0 | , p |
| SECTIONS 13 OF 28 | L1-813 | A1 | AS | 0 | p |
| SECTIONS 14 OF 28 | L1-814 | A1 | AS | 0 | p |
| SECTIONS 15 OF 28 | L1-815 | A1 | AS | 0 | р |
| SECTIONS 16 OF 28 | L1-816 | A1 | AS | 0 | р |
| SECTIONS 17 OF 28 | L1-817 | A1 | AS | 0 | р |
| SECTIONS 18 OF 28 | L1-818 | A1 | AS | 0 | р |
| SECTIONS 19 OF 28 | L1-819 | A1 | AS | 0 | р |
| SECTIONS 20 OF 28 | L1-820 | A1 | AS | 0 | р |
| SECTIONS 21 OF 28 | L1-821 | A1 | AS | 0 | р |
| SECTIONS 22 OF 28 | L1-822 | A1 | AS | 0 | р |
| SECTIONS 23 OF 28 | L1-823 | A1 | AS | 0 | р |
| | | | | | |



| | | | | • | |
|-------------------------------|----------|----|----|---|---|
| SECTIONS 27 OF 28 | L1-827 | A1 | AS | 0 | р |
| SECTIONS 28 OF 28 | L1-828 | A1 | AS | 0 | р |
| DETAILS - PAVING | L1-900 | A1 | AS | 0 | р |
| DETAILS - WALLS | L1-901-1 | A1 | AS | 0 | р |
| DETAILS - WALLS | L1-901-2 | A1 | AS | 0 | р |
| SITE FURNITURE 1 OF 2 | L1-902-1 | A1 | AS | 0 | р |
| SITE FURNITURE 2 OF 2 | L1-902-2 | A1 | AS | 0 | р |
| STAIRS & RAILINGS DETAILS | L1-903 | A1 | AS | 0 | р |
| PRIVATE AMENITY SPACES | L1-904 | A1 | AS | 0 | р |
| DETAILS - VENTS | L1-905 | A1 | AS | 0 | р |
| PLAY EQUIPMENT DETAILS 1 OF 2 | L1-906-1 | A1 | AS | 0 | р |
| PLAY EQUIPMENT DETAILS 2 OF 2 | L1-906-2 | A1 | AS | 0 | р |
| OUTDOOR EXERCISE EQUIPMENT | L1-907 | A1 | AS | 0 | р |
| TREE HOUSE DETAIL | L1-908 | A1 | AS | 0 | р |
| PLANTING DETAILS 1 OF 2 | L1-909 | A1 | AS | 0 | р |
| PLANTING DETAILS 2 OF 2 | L1-910 | A1 | AS | 0 | р |
| NON DIG PAVING DETAIL | L1-911 | A1 | AS | 0 | р |
| RAIN GARDEN DETAIL | L1-912 | A1 | AS | 0 | р |
| LIBRARY BOUNDARY DETAIL | L1-913 | A1 | AS | 0 | р |
| ARCHBISHOPS BOUNDARY DETAIL | L1-914 | A1 | AS | 0 | р |
| DRUMCONDRA ENTRANCE | L1-915 | A1 | AS | 0 | р |
| | | | | | |
| | | | | | |
| Circulation | | | | | е |
| Client Architect | | | | | e |
| Alumeet | | | | | |

Civil/Structural Engineer Planning Consultant

SECTIONS 24 OF 28

SECTIONS 25 OF 28

SECTIONS 26 OF 28

: information p: planning t: tender c: construction e: email cd:disc



A1

A1

A1

AS

AS

AS

0

0

0

р

р

р

е

е

L1-824

L1-825

L1-826