## 



13 Gardiner Place, Mountjoy Square, Dublin 1. T: 01 8787770 W: www.lohan-donnelly.com E: info@lohan-donnelly.com

					'	<b>v</b> : www.ionan-donne	пу.сс	)111	z. IIIIo@ioiiaii-uc	JIIII	eny.com						
Client: Steeplefield LTD.																	
			Day	28 31 08											$\top$		
Project Ref:	20189 Month				05 01 03											+	
Year					21 22 22											+	
					21 22 22						1						
Document Title	١.		Document Ref:	F t												_	
		a.c.d		Format	D D D1											$\overline{}$	
Proposed Surface			20189-LDE-07-00-DR-SC-1C01a	A1	P D P1											+	
Proposed Watermain Layout (1 of 2)			20189-LDE-07-00-DR-SC-1C01b	A1	P D P1											44	
Proposed Watermain Layout (2 of 2)			20189-LDE-07-00-DR-SC-1C01c	A1	P D P1											44	
Foul Water Longitudinal Sections (1 of 3)			20189-LDE-07-00-DR-SC-1C01d	A1	D P1											$\perp \perp \downarrow$	
Foul Water Longitudinal Sections (2 of 3)			20189-LDE-07-00-DR-SC-1C01e	A1	D P1												
Foul Water Longitudinal Sections (3 of 3)			20189-LDE-07-00-DR-SC-1C01f	A1	D P1												
Drainage Sections & Details (2 of 2)			20189-LDE-07-00-DR-SC-4C01g	A1	Р												
Drainage Sections & Details (1 of 2)			20189-LDE-07-00-DR-SC-4C02	A1	P P1												
Proposed Roads Layout		20189-LDE-ZZ-00-DR-SC-1C03	A1	P P1													
Proposed Roads Sections & Details		20189-LDE-ZZ-00-DR-SC-3C04	A1	P P1													
Swept Path Analysis Bin Truck (Refuse Vehicle)		20189-LDE-ZZ-00-DR-SC-1C05	A1	P P1													
Swept Path Analysis Fire Tender		20189-LDE-ZZ-00-DR-SC-1C06	A1	P P1													
Swept Path Analysis Large Car		20189-LDE-ZZ-00-DR-SC-1C07	A1	P P1													
Roads Layout Visibility Splay		20189-LDE-ZZ-00-DR-SC-1C08	A1	P P1													
Swept Path Analysis Large Car (Level 2)		20189-LDE-ZZ-01-DR-SC-1C09	A1	P1													
Typical Foundation Sections & Key Plan		20189-LDE-ZZ-ZZ-DR-SC-3S01	A1	Р													
Engineering Services Report			20189-LDE-ZZ-ZZ-RP-0001	A4	P P1												
Flood Risk Assessment			20189-LDE-ZZ-ZZ-RP-0002	A4	P P1											+	
DMURS Complia			20189-LDE-ZZ-ZZ-RP-0003	A4	P P1											+	
Parking and Mok		t Plan		A4											<del></del>	+ +	
Traffic and Transport Assessment				A4												+	
Stage 1 Road Sa		-		A4												+	
Stage 1 1 toda 50				7.4												+	
															<del>                                     </del>	+	
																++	
			<u> </u>														
Contractor:	T														<del></del>	$\overline{}$	
	antity Surveyor:															+	
Architect:																+	
Client:																+	
Irish Water:					V											+	
Local Authority:	South Dublin County Council			X											4-4		
Local Authority:	ty: South Dublin County Council													+			
																$oldsymbol{oldsymbol{oldsymbol{\bot}}}$	
	<del></del>							, ,		1 1 1			 	-	<del></del>		
Work-in-Progress Issue																$\perp$	
Approval/Information Issue Tender Issue			X											44			
Tender Issue														$\perp \perp \downarrow$			
Construction Issue														$\perp \perp \downarrow$			
Compliance Issue																	
Stage 2 SHD Planning			Х														
Stage 3 SHD Pla	anning				X											$oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{oldsymbol{ol}}}}}}}}}}}}}}}}}}$	
ISSUE METHOD	):																
Post Hand														$\perp \!\!\! \perp \!\!\! \perp$			
Hand														$\perp$			
Courier														$\perp$			
E-mail Deltek Collaboration				X													
Deltek Collabora	tion		<u> </u>		X X												
ISSUED BY:					> > >												
L					F F F F												