

PHASING SCHEDULE

PHASE 1A:

HOUSES (106 UNITS), ACCESS ROAD, AND FOUL AND WATER EXTENSIONS
START: OCTOBER 2022
FINISH: NOVEMBER 2023

PHASE 1B:

HOUSES (88 UNITS)
START: AUGUST 2023
FINISH: NOVEMBER 2024

PHASE 2:

HOUSES (40 UNITS) AND 32 DUPLEX UNITS, WITH ACTIVE OPEN SPACE AND PROVISION OF OPEN SPACE
START: NOVEMBER 2023
FINISH: NOVEMBER 2024

PHASE 3:

HOUSES (91 UNITS), WITH COMMUNITY CENTRE AND CRECHE
START: AUGUST 2024
FINISH: NOVEMBER 2025

PHASE 4:

HOUSES AND APARTMENTS (26 HOUSES UNITS AND 203 APARTMENT UNITS), WITH OPEN SPACE
START: JANUARY 2024
FINISH: NOVEMBER 2025

RED LINE BOUNDARY

SECTION LOCATION

A

PROPOSED PHASING PLAN

0606

Scale: 1:1500




B

PROPOSED PHASING PLAN - CONTINUED

0606

Scale: 1:1500



AECOM

PROJECT

PROPOSED RESIDENTIAL DEVELOPMENT AT COOLAGAD, GREYSTONES, CO. WICKLOW

CLIENT

CAIRN HOMES PROPERTIES LIMITED

CONSULTANT

AECOM
4th Floor Adelphi Plaza,
George's Street Upper,
Dun Laoghaire,
Co Dublin
Tel:+353 (0)1 696 6220
www.aecom.com

NOTES

1. THIS DRAWING IS TO BE READ IN CONJUNCTION WITH ALL OTHER RELEVANT ARCHITECTURAL AND ENGINEERING DRAWINGS. ANY DISCREPANCIES, ERRORS OR OMISSIONS TO BE BROUGHT TO THE ATTENTION OF THE DESIGNER.

2. ALL DIMENSIONS TO BE CHECKED BY THE CONTRACTOR ON SITE PRIOR TO COMMENCEMENT OF WORKS.

3. AECOM LIMITED TO BE INFORMED BY THE CONTRACTOR OF ANY DISCREPANCIES PRIOR TO THE COMMENCEMENT OF WORKS ON SITE.

4. DIMENSIONS OF ALL BOUNDARIES AND ADJOINING ROADS TO BE CHECKED ON SITE PRIOR TO COMMENCEMENT OF WORKS.

5. FOR LONGITUDINAL PROFILES PLEASE REFER TO DRAWINGS COO-ACM-00-00-DR-CE-00-607 TO COO-ACM-00-00-DR-CE-00-0609.

AECOM
PLANNING

ISSUE/REVISION

I/R	DATE	DESCRIPTION
0	11/03/2022	ISSUED FOR PLANNING

PROJECT NUMBER

60578132

SHEET TITLE

PROPOSED PHASING PLAN

SHEET NUMBER

COO-ACM-00-00-DR-CE-00-0606