



Waterman Moylan

Engineering Consultants

Block S, East Point Business Park, Dublin D03 H3F4

t 01 664 8900 f 01 661 3618 e info@moylan.ie
www.waterman-moylan.ie

DOCUMENT ISSUE REGISTER

Project Name:	BROOMFIELD SHD												
Project No:	18-091												
Project Stage:	Planning												
Day	07	09	26	21	14	31	08	12					
Month	08	11	11	01	02	03	04	04					
Year	20	20	20	22	22	22	22	22					
Size													

Dwg No.	Drawing Title	Size	07	09	26	21	14	31	08	12	08	11	11	01	02	03	04	04	20	20	20	22	22	22	22	22
P001	Site Location Plan	A1	/	/	/	A	A	A	A	A																
P002	Road Surfacing Layout	A1	/	/		A	A	A	A	A																
P100	Road General Arrangement	A1	/	/		A	A	A	A	A																
P101	Road layout Sheet 1 of 3	A1	/	/		A	A	A	A	A																
P102	Road layout Sheet 2 of 3	A1	/	/		A	A	A	A	A																
P103	Road layout Sheet 3 of 3	A1	/	/		A	A	A	A	A																
P130	Road Cross-sections	A1	/	/		A	A	A	A	A																
P131	Road Construction Details	A1	/	/		A	A	A	A	A																
P140	Northern Site Refuse Vehicle Turning Movements	A1				/	A	A	A	A																
P141	Southern Site Refuse Vehicle Turning Movements	A1					/	/	/	/																
P150	Northern Site Sightlines Layout	A1					/	A	A	A																
P151	Southern Site Sightlines Layout	A1					/	/	/	/																
P200	Drainage General Arrangement	A1	/	/		A	A	A	A	A																
P201	Drainage Layout Sheet 1 of 6	A1	/	/		A	A	A	A	A																
P202	Drainage Layout Sheet 2 of 4	A1	/	/		A	A	A	A	A																
P203	Drainage Layout Sheet 3 of 6	A1	/	/		A	A	A	A	A																
P204	Drainage Layout Sheet 4 of 6	A1	/	/		A	A	A	A	A																
P205	Drainage Layout Sheet 5 of 6	A1				/	A	A	A	A																
P206	Drainage Layout Sheet 6 of 6	A1					/	/	/	/																
P210	Overland Flood Route	A1	/	/		A	A	A	A	A																
P220	Typical Public Surface Water Drainage Construction Details	A1	/	/		A	A	A	A	A																
P221	Typical Public Foul Drainage Construction Details	A1	/	/		A	A	A	A	A																
P222	Typical Private Drainage Construction Details	A1	/	/		A	A	A	A	A																
P230	Stormtech Attenuation Details	A1	/	/		A	A	A	A	A																
P235	SuDS Layout	A1				/	A	A	A	A																
P236	Typical SuDS Details	A1	/	/		A	A	A	A	A																
P300	Watermain General Arrangement	A1	/	/		A	A	A	A	A																
P301	Watermain Layout Sheet 1 of 6	A1	/	/		A	A	A	A	A																
P302	Watermain Layout Sheet 2 of 6	A1	/	/		A	A	A	A	A																
P303	Watermain Layout Sheet 3 of 6	A1	/	/		A	A	A	A	A																
P304	Watermain Layout Sheet 4 of 6	A1	/	/		A	A	A	A	A																
P305	Watermain Layout Sheet 5 of 6	A1				/	/	/	/	/																
P306	Watermain Layout Sheet 6 of 6	A1				/	/	/	/	/																
P310	Watermain Construction Details Sheet 1 of 4	A1	/	/		A	A	A	A	A																
P311	Watermain Construction Details Sheet 2 of 4	A1	/	/		A	A	A	A	A																
P312	Watermain Construction Details Sheet 3 of 4	A1	/	/		A	A	A	A	A																
P313	Watermain Construction Details Sheet 4 of 4	A1	/	/		A	A	A	A	A																
P400	Utility Layout	A1				/	/	/	/	/																

Issued by: P = Paper, E = E-mail, D = Dropbox/FTP, F = USB

P	D	D	P	P	E	E	P
---	---	---	---	---	---	---	---

Circulation	For attention of:	Number of copies
Downey Planning	Eva Bridgeman	6 10 10 1 1 1 1 10

For: S = Preliminary, P = Planning, T = Tender, W = Construction, C = Comment, D = Draft

D	P	P	D	D	D	P	P
---	---	---	---	---	---	---	---

Issued by: *Paul Downey*

