

DOCUMENT ISSUE AND REGISTER

CLIENT: BAM Property Ltd PROJECT NAME: Castlelake SHD PROJECT NO. **DOCUMENT** 26 27 23 24 26 10 Day 10 10 05 05 05 06 Month **DRAWING SCHEDULE (Sheet 1 of 7)** MCW1088 Year 21 21 22 22 22 22 GMcC GMcC GMcC GMcC GMcC GMcC Issued By **Document \ Drawing Title** Scale Size File Format Document \ Drawing no. MCW1088-RPS-00-ZZ-RP-Z-RP0002 S2 P01 S2 P02 Engineering Services Infrastructure Report A4 PDF S0 P02 S4 P01 PDF MCW1088-RPS-00-ZZ-RP-Z-RP0003 **DMURS Statement of Consistency** A4 S2 P01 S2 P02 S0 P02 S4 P01 Distribution: Medium Ollie Ryan BAM Property Е Е Ε Ε Ε HW Planning Е Е Е Е Ciara Cosgrove Е Marcus Tia Wilson Architects Ε Е MWP Aine Ryan Е Е Cunnane Stratton Reynolds Lucy Carey Ε Ε CDS QA IW STATUS:

Status Key		<u>Medium Key</u>	
S1 - Suitable for coordination	D1 - Issued for Costing	P = Paper	
S2 - Issued for Information	D2 - Issued for Tender	E = Email	
S3 - Issue for Review and Comment	D3 - Issued for Contractor Design	CD = Compact Disc	
S4 - Issue for Stage Approval	A1 - Issued for Construction		

RPS-005/F6 Rev. A04 (June '20) 1 of 7



DOCUMENT ISSUE AND REGISTER

CLIENT: BAM Property Ltd
PROJECT NAME: Castlelake SHD

PROJECT NO.	DOCUMENT			Day	26	27	23	24	26	03	80	08		
				Month	10	10	05	05	05	06	06	06		
ICW1088	DRAWING SCHEDULE (Sheet 2 of 7)			Year	21	21	22	22	22	22	22	22		
				Issued By	GMcC	GMcC	GMcC	GMcC	GMcC	GMcC	GMcC	GMcC		
ocument \ Drawing no.	Document \ Drawing Title	Scale	Size	File Format										
ICW1088-RPS-00-XX-DR-C-UT0101-01	Key Plan - Watermain Infrastructure	1:2,000	A1	PDF	S2 P01		S3 P01	S3 P01		S3 P02	S3 P03	S4 P01		П
CW1088-RPS-00-XX-DR-C-UT0101-02	Proposed Watermain Infrastructure: Watermain Layout Sheet 1 of 8	1:500	A1	PDF	S2 P01		S3 P01			S3 P02	S3 P03	S4 P01		
ICW1088-RPS-00-XX-DR-C-UT0101-03	Proposed Watermain Infrastructure: Watermain Layout Sheet 2 of 8	1:500	A1	PDF	S2 P01		S3 P01	S3 P01		S3 P02	S3 P03	S4 P01		Г
1CW1088-RPS-00-XX-DR-C-UT0101-04	Proposed Watermain Infrastructure: Watermain Layout Sheet 3 of 8	1:500	A1	PDF	S2 P01		S3 P01	S3 P01		S3 P02	S3 P03	S4 P01		Г
1CW1088-RPS-00-XX-DR-C-UT0101-05	Proposed Watermain Infrastructure: Watermain Layout Sheet 4 of 8	1:500	A1	PDF	S2 P01		S3 P01	S3 P01		S3 P02	S3 P03	S4 P01		T
ICW1088-RPS-00-XX-DR-C-UT0101-06	Proposed Watermain Infrastructure: Watermain Layout Sheet 5 of 8	1:500	A1	PDF	S2 P01		S3 P01	S3 P01		S3 P02	S3 P03	S4 P01		Г
ICW1088-RPS-00-XX-DR-C-UT0101-07	Proposed Watermain Infrastructure: Watermain Layout Sheet 6 of 8	1:500	A1	PDF	S2 P01		S3 P01				S3 P03			T
ICW1088-RPS-00-XX-DR-C-UT0101-08	Proposed Watermain Infrastructure: Watermain Layout Sheet 7 of 8	1:500	A1	PDF	S2 P01		S3 P01	S3 P01		S3 P02	S3 P03	S4 P01		
MCW1088-RPS-00-XX-DR-C-UT0101-09	Proposed Watermain Infrastructure: Watermain Layout Sheet 8 of 8	1:500	A1	PDF	S2 P01		S3 P01	S3 P01		S3 P02	S3 P03	S4 P01		T
	,													T
MCW1088-RPS-00-XX-DR-C-UT0102-01	Proposed Watermain Infrastructure Watermain Standard Details	Varies	A1	PDF	S2 P01		S3 P01	S3 P01		S3 P02		S4 P01		T
														T
														T
														Г
														Г
														T
Distribution:			•	Mediu	m									
Illie Ryan	BAM Property				Е	Е	Е		Е			Е		Г
iara Cosgrove	HW Planning				Е	Е	Е		Е			Е		T
larcus Tia	Wilson Architects						Е		Е					T
ine Ryan	MWP	t		1			E		E					T
ucy Carey	Cunnane Stratton Reynolds	1		1			E		E					t
DS QA	IW	 			1			E	_	Е	Е			H
55 %.	···	1		 	1			_						H
		1		 							<u> </u>	<u> </u>		+

STATUS:

 Status Key
 Medium Key

 S1 - Suitable for coordination
 D1 - Issued for Costing
 P = Paper

 S2 - Issued for Information
 D2 - Issued for Tender
 E = Email

S3 - Issue for Review and Comment D3 - Issued for Contractor Design CD = Compact Disc

S4 - Issue for Stage Approval A1 - Issued for Construction

RPS-005/F6_Rev. A04 (June '20)



S4 - Issue for Stage Approval

A1 - Issued for Construction

RPS | Consulting UK & Ireland Innishmore, Ballincollig Co. Cork , P31 KR68. Tel: +353 21 4669500

DOCUMENT ISSUE AND REGISTER

CLIENT: **BAM Property Ltd** PROJECT NAME: Castlelake SHD PROJECT NO. DOCUMENT 26 23 24 03 04 08 08 Day 10 05 05 06 06 06 06 Month MCW1088 DRAWING SCHEDULE (Sheet 3 of 7) 21 22 22 22 22 Year 22 22 Issued By GMcC GMcC GMcC GMcC GMcC GMcC GMcC File Format Document \ Drawing no. **Document \ Drawing Title** Scale Size A1 MCW1088-RPS-00-XX-DR-C-DR0101-01 Proposed Foul Infrastructure: Key Plan 1:2.000 PDF S2 P01 S3 P01 S3 P01 S3 P02 S3 P03 S3 P04 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0101-02 Proposed Foul Infrastructure: Drainage Layout Sheet 1 of 8 1:500 A1 S2 P01 S3 P01 S3 P01 S3 P02 S3 P03 S3 P04 S4 P01 Α1 PDF S2 P01 S3 P01 S3 P01 S3 P02 S3 P03 S3 P04 S4 P01 1:500 MCW1088-RPS-00-XX-DR-C-DR0101-03 Proposed Foul Infrastructure: Drainage Layout Sheet 2 of 8 A1 PDF S3 P02 S3 P03 S3 P04 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0101-04 Proposed Foul Infrastructure: Drainage Layout Sheet 3 of 8 1:500 S2 P01 S3 P01 S3 P01 MCW1088-RPS-00-XX-DR-C-DR0101-05 Proposed Foul Infrastructure: Drainage Layout Sheet 4 of 8 1:500 A1 PDF S2 P01 S3 P01 S3 P01 S3 P02 S3 P03 S3 P04 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0101-06 Proposed Foul Infrastructure: Drainage Layout Sheet 5 of 8 1:500 A1 PDF S2 P01 S3 P01 S3 P01 S3 P02 S3 P03 S3 P04 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0101-07 1:500 PDF S2 P01 S3 P01 S3 P01 S3 P02 S3 P03 S3 P04 S4 P01 Proposed Foul Infrastructure: Drainage Layout Sheet 6 of 8 A1 PDF Proposed Foul Infrastructure: Drainage Layout Sheet 7 of 8 1:500 A1 S2 P01 S3 P01 S3 P01 S3 P02 S3 P03 S3 P04 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0101-08 MCW1088-RPS-00-XX-DR-C-DR0101-09 Proposed Foul Infrastructure: Drainage Layout Sheet 8 of 8 1:500 A1 PDF S2 P01 S3 P01 S3 P01 S3 P02 S3 P03 S3 P04 S4 P01 1:1,000 Proposed Foul Infrastructure: Longitudinal Sections Sheet 1 of 4 Α1 PDF S2 P01 S3 P01 S3 P01 S3 P02 S3 P03 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0102-01 1:200 1:1.000 Proposed Foul Infrastructure: Longitudinal Sections Sheet 2 of 4 PDF S2 P01 S3 P01 S3 P01 S3 P02 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0102-02 1:200 1:1,000 A1 PDF S2 P01 S3 P01 S3 P01 S3 P02 S4 P01 Proposed Foul Infrastructure: Longitudinal Sections Sheet 3 of 4 MCW1088-RPS-00-XX-DR-C-DR0102-03 1:200 1:1,000 A1 PDF S3 P01 S3 P01 S3 P02 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0102-04 Proposed Foul Infrastructure: Longitudinal Sections Sheet 4 of 4 S2 P01 1:200 MCW1088-RPS-00-XX-DR-C-DR0103-01 Proposed Foul Infrastructure: Foul Network Standard Details Sheet 1 of 2 Varies A1 PDF S2 P01 S3 P01 S3 P01 S3 P02 S4 P01 Proposed Foul Infrastructure: Foul Network Standard Details Sheet 2 of 2 S2 P01 S3 P01 S3 P01 S3 P02 MCW1088-RPS-00-XX-DR-C-DR0103-02 Varies A1 S4 P01 Distribution: BAM Property Ollie Ryan Ε Ε HW Planning Ε Ciara Cosgrove Wilson Architects Е Marcus Tia MWP Aine Ryan Ε Cunnane Stratton Reynolds Lucy Carey Е IW CDS QA Ε Ε Ε Ε STATUS: Status Key Medium Key S1 - Suitable for coordination D1 - Issued for Costing P = Paper S2 - Issued for Information D2 - Issued for Tender E = Email S3 - Issue for Review and Comment D3 - Issued for Contractor Design CD = Compact Disc

RPS-005/F6_Rev. A04 (June '20)



S4 - Issue for Stage Approva

A1 - Issued for Construction

RPS | Consulting UK & Ireland Innishmore, Ballincollig Co. Cork , P31 KR68. Tel: +353 21 4669500

DOCUMENT ISSUE AND REGISTER

CLIENT: BAM Property Ltd PROJECT NAME: Castlelake SHD PROJECT NO. DOCUMENT 26 24 27 03 08 Day 10 05 05 06 06 MCW1088 **DRAWING SCHEDULE (Sheet 4 of 7)** 21 22 22 22 22 Year GMcC GMcC GMcC GMcC GMcC Issued By Document \ Drawing no. Document \ Drawing Title Scale Size File Format MCW1088-RPS-00-XX-DR-C-DR0201-01 Proposed Storm Infrastructure: Key Plan 1:2.000 A1 PDF S2 P01 S3 P01 S3 P02 S3 P03 S4 P01 1:500 A1 PDF S2 P01 S3 P01 S3 P02 S3 P03 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0201-02 Proposed Storm Infrastructure: Drainage Layout Sheet 1 of 8 PDF MCW1088-RPS-00-XX-DR-C-DR0201-03 Proposed Storm Infrastructure: Drainage Layout Sheet 2 of 8 1:500 A1 S2 P01 S3 P01 S3 P02 S3 P03 S4 P01 PDF MCW1088-RPS-00-XX-DR-C-DR0201-04 Proposed Storm Infrastructure: Drainage Layout Sheet 3 of 8 1:500 A1 S2 P01 S3 P01 S3 P02 S3 P03 S4 P01 PDF MCW1088-RPS-00-XX-DR-C-DR0201-05 Proposed Storm Infrastructure: Drainage Layout Sheet 4 of 8 1:500 A1 S2 P01 S3 P01 S3 P02 S3 P03 S4 P01 PDF MCW1088-RPS-00-XX-DR-C-DR0201-06 Proposed Storm Infrastructure: Drainage Layout Sheet 5 of 8 1:500 A1 S2 P01 S3 P01 S3 P02 S3 P03 S4 P01 PDF MCW1088-RPS-00-XX-DR-C-DR0201-07 Proposed Storm Infrastructure: Drainage Layout Sheet 6 of 8 1:500 A1 S2 P01 S3 P01 S3 P02 S3 P03 S4 P01 PDF S2 P01 S3 P01 S3 P02 S3 P03 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0201-08 Proposed Storm Infrastructure: Drainage Layout Sheet 7 of 8 1:500 A1 MCW1088-RPS-00-XX-DR-C-DR0201-09 1:500 PDF S2 P01 S3 P01 S3 P02 S3 P03 S4 P01 Proposed Storm Infrastructure: Drainage Layout Sheet 8 of 8 A1 1:1.000 PDF MCW1088-RPS-00-XX-DR-C-DR0202-01 Proposed Stormwater Infrastructure: Longitudinal Sections Sheet 1 of 5 A1 S2 P01 S3 P01 S3 P02 S4 P01 1:200 1:1.000 MCW1088-RPS-00-XX-DR-C-DR0202-02 Proposed Stormwater Infrastructure: Longitudinal Sections Sheet 2 of 5 PDF S2 P01 S3 P01 S3 P02 S4 P01 A1 1:200 1:1,000 A1 PDF S2 P01 S3 P01 S3 P02 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0202-03 Proposed Stormwater Infrastructure: Longitudinal Sections Sheet 3 of 5 1:200 1:1.000 Proposed Stormwater Infrastructure: Longitudinal Sections Sheet 4 of 5 A1 PDF S2 P01 S3 P01 S3 P02 S4 P01 MCW1088-RPS-00-XX-DR-C-DR0202-04 1:200 MCW1088-RPS-00-XX-DR-C-DR0202-05 Proposed Stormwater Infrastructure: Longitudinal Sections Sheet 5 of 5 A1 S3 P01 S3 P02 S4 P01 Medium Distribution: Е Ollie Ryan BAM Property Ε Ε HW Planning Е Е Е Ciara Cosgrove Wilson Architects Е Marcus Tia MWP Е Aine Ryan Cunnane Stratton Reynolds Е Lucy Carey CDS QA Е Е STATUS: Status Key Medium Key S1 - Suitable for coordination D1 - Issued for Costing P = Paper S2 - Issued for Information D2 - Issued for Tender E = Email S3 - Issue for Review and Comment D3 - Issued for Contractor Design CD = Compact Disc

RPS-005/F6 Rev. A04 (June '20)



DOCUMENT ISSUE AND REGISTER

CLIENT: BAM Property Ltd
PROJECT NAME: Castlelake SHD

PROJECT NO.	DOCUMENT		Day	26	08					
		Month	10	06						
MCW1088	DRAWING SCHEDULE (Sheet 5 of 7)	Year	21	22						
	, ,	Issued By	GMcC	GMcC						
Document \ Drawing no.	Document \ Drawing Title	Size	File Format							
MCW1088-RPS-00-XX-DR-C-DR0301-01	Proposed Surface Water Infrastructure: Culvert Layout Key Plan	1:2,000	A1	PDF	S2 P01	S4 P01				
MCW1088-RPS-00-XX-DR-C-DR0301-02	Proposed Surface Water Infrastructure: Culvert Layout Sheet 1 of 1	1:500	A1	PDF	S2 P01	S4 P01				
MCW1088-RPS-00-XX-DR-C-DR0302-01	Proposed Surface Water Infrastructure: Longitudinal Section of Culvert	1:1,000 1:200	A1	PDF	S2 P01	S4 P01				
										<u> </u>
										
										
Distribution					Modium					
Distribution:	DAM Droporty		ı	1	Mediu		ı		I	
Ollie Ryan	BAM Property				E	E				⊢—
Ciara Cosgrove Marcus Tia	HW Planning Wilson Architects				E	E				⊢—
	MWP				+					\vdash
Aine Ryan Lucy Carey	Cunnane Stratton Reynolds									├──
CDS QA	IW									\vdash
CD9 (JA	IVV			1						
				1	1					

STATUS:

Status Key Medium Key

S1 - Suitable for coordination D1 - Issued for Costing P = Paper
S2 - Issued for Information D2 - Issued for Tender E = Email

S3 - Issue for Review and Comment D3 - Issued for Contractor Design CD = Compact Disc

S4 - Issue for Stage Approval A1 - Issued for Construction

RPS-005/F6_Rev. A04 (June '20)



DOCUMENT ISSUE AND REGISTER

CLIENT: BAM Property Ltd
PROJECT NAME: Castlelake SHD

PROJECT NO.	DOCUMENT			Day	26	23	08							
		·		Month	10	05	06							
MCW1088	DRAWING SCHEDULE (Sheet 6 of 7)	DRAWING SCHEDULE (Sheet 6 of 7)			21	22	22							
				Issued By	GMcC	GMcC	GMcC							
Document \ Drawing no.	Document \ Drawing Title	Scale	Size	File Format										
MCW1088-RPS-00-XX-DR-C-GE0101-01	Geometrics Layout Plan	1:2,000	A1	PDF	S2 P01	S3 P01	S4 P01							
MCW1088-RPS-00-XX-DR-C-GE0101-02	Geometrics Main Road MR01 and MR02 Profiles	1:1,000 1:100	A1	PDF	S2 P01	S3 P01	S4 P01							
MCW1088-RPS-00-XX-DR-C-GE0101-03	Geometrics Side Road SR01 to SR05 Profiles	1:1,000 1:100	A1	PDF	S2 P01	S3 P01	S4 P01							
MCW1088-RPS-00-XX-DR-C-GE0101-04	Geometrics Side Road SR06 to SR10 Profiles	1:1,000 1:100	A1	PDF	S2 P01	S3 P01	S4 P01							
MCW1088-RPS-00-XX-DR-C-GE0101-05	Geometrics Side Road SR11 to SR14A Profiles	1:1,000 1:100	A1	PDF	S2 P01	S3 P01	S4 P01							
MCW1088-RPS-00-XX-DR-C-GE0101-06	Geometrics Side Road SR15 to SR15B Profiles	1:1,000 1:101	A1	PDF		S3 P01	S4 P01							
MCW1088-RPS-00-XX-DR-C-GE0102-01	Geometrics: Cycleway Levels within Application Site	1:500 1:250	A1	PDF			S4 P01							
	7	4.50		PDF	00 004	00 004	04 004							
MCW1088-RPS-00-XX-DR-C-CS0101-01	Typical Road Cross Sections	1:50	A1	PDF	S2 P01	S3 P01	S4 P01	-		-	-			
MCW1088-RPS-00-XX-DR-C-KP0101-01	Kerbs and Footways Tactile Paving Location	1:500	A1	PDF	S2 P01	S3 P01	S4 P01		1					
MCW1088-RPS-00-XX-DR-C-KP00102-0		Varies	A1	PDF	S2 P01		S4 P01							
WOV 1000 14 0 00 704 BR O 14 00 102 0	Troibe and Foctivaye standard Betails	Varios			02.0.	00.0.	01101	<u> </u>		1				
								ļ		ļ				
					1			1		1	1			
					1									
					1									
Distribution:					Mediu	_								
Ollie Ryan	BAM Property				E	E	Е	ļ		ļ	ļ			
Ciara Cosgrove	HW Planning				E	E	Е	ļ	1	ļ				
Marcus Tia	Wilson Architects				1	E		 		ļ	ļ			
Aine Ryan	MWP				1	E	1	 	1	ļ	ļ	1	1	
Lucy Carey	Cunnane Stratton Reynolds				1	Е	1	1	1	1	-	1	1	
CDS QA	IVV			-	1	-	-	<u> </u>	1	 	-	-	-	

STATUS:

S4 - Issue for Stage Approval

 Status Key
 Medium Key

 S1 - Suitable for coordination
 D1 - Issued for Costing
 P = Paper

 S2 - Issued for Information
 D2 - Issued for Tender
 E = Email

 S3 - Issue for Review and Comment
 D3 - Issued for Contractor Design
 CD = Compact Disc

A1 - Issued for Construction

RPS-005/F6_Rev. A04 (June '20) 6 of 7



DOCUMENT ISSUE AND REGISTER

BAM Property Ltd CLIENT: PROJECT NAME: Castlelake SHD PROJECT NO. DOCUMENT 27 08 Day 05 06 Month MCW1088 DRAWING SCHEDULE (Sheet 7 of 7) 22 22 Year GMcC GMcC Issued By **Document \ Drawing Title** Scale Size File Format Document \ Drawing no. MCW1088-RPS-00-XX-DR-C-PL0101-01 PDF Proposed Public Lighting Infratructure: Key Plan 1:2,000 S3 P01 S4 P01 1:1.000 Α1 PDF S3 P01 MCW1088-RPS-00-XX-DR-C-PL0101-02 Proposed Public Lighting Infratructure: Layout Sheet 1 of 8 S4 P01 1:500 1:1,000 PDF MCW1088-RPS-00-XX-DR-C-PL0101-03 Proposed Public Lighting Infratructure: Layout Sheet 2 of 8 Α1 S3 P01 S4 P01 1:500 1:1,000 MCW1088-RPS-00-XX-DR-C-PL0101-04 Α1 PDF S3 P01 S4 P01 Proposed Public Lighting Infratructure: Layout Sheet 3 of 8 1:500 1:1,000 MCW1088-RPS-00-XX-DR-C-PL0101-05 PDF S3 P01 S4 P01 Proposed Public Lighting Infrastructure: Layout Sheet 4 of 8 Α1 1:500 1:1,000 S3 P01 MCW1088-RPS-00-XX-DR-C-PL0101-06 Proposed Public Lighting Infrastructure: Layout Sheet 5 of 8 Α1 PDF S4 P01 1:500 1:1,000 PDF S4 P01 MCW1088-RPS-00-XX-DR-C-PL0101-07 Proposed Public Lighting Infratructure: Layout Sheet 6 of 8 A1 S3 P01 1:500 1:1,000 MCW1088-RPS-00-XX-DR-C-PL0101-08 A1 PDF S3 P01 S4 P01 Proposed Public Lighting Infratructure: Layout Sheet 7 of 8 1:500 1:1,000 MCW1088-RPS-00-XX-DR-C-PL0101-09 Proposed Public Lighting Infratructure: Layout Sheet 8 of 8 A1 PDF S4 P01 1:500 S3 P01 1:100 Proposed Public Lighting Infratructure: Typical Cr0ss Sections MCW1088-RPS-00-XX-DR-C-PL0102-01 Α1 PDF S3 P01 S4 P01 1:50

Distribution:	Medium Medium														
Ollie Ryan	BAM Property				E	Е									
Ciara Cosgrove	HW Planning				Е	Е									
Marcus Tia	Wilson Architects				Е										
Aine Ryan	MWP				Е										
Lucy Carey	Cunnane Stratton Reynolds				Е										
CDS QA	IW														

STATUS:

S4 - Issue for Stage Approval

 Status Key
 Medium Key

 S1 - Suitable for coordination
 D1 - Issued for Costing
 P = Paper

 S2 - Issued for Information
 D2 - Issued for Tender
 E = Email

 S3 - Issue for Review and Comment
 D3 - Issued for Contractor Design
 CD = Compact Disc

A1 - Issued for Construction

RPS-005/F6_Rev. A04 (June '20) 7 of 7