



Block S, EastPoint Business Park,  
 Alfie Byrne Road, Dublin D03 H3F4  
 t: (01) 664 8900 f: (01) 661 3618 e: [info@waterman-moylan.ie](mailto:info@waterman-moylan.ie)  
[www.waterman-moylan.ie](http://www.waterman-moylan.ie)

**DOCUMENT ISSUE REGISTER**

Project Name	Cherry Orchard Point			
Project Number	22-010			
Project Stage	PLANNING			
Day	03	04	20	24
Month	03	08	10	10
Year	23	23	23	23

Dwg No.	Drawing Title	Size																		
P001	Proposed Site Location	A1	/	/	/	/														
P010	Proposed Road Surfacing Layout	A1	/	/	/	/														
P100	Road Layout General Arrangement	A1	/	/	/	/														
P101	Road Layout Sheet 1 of 3	A1	/	/	/	/														
P102	Road Layout Sheet 2 of 3	A1	/	/	/	/														
P103	Road Layout Sheet 3 of 3	A1	/	/	/	/														
P104	Junction Traffic Light Layout	A1	/	/	/	/														
P105	Road Cross Sections	A1	/	/	/	/														
P120	Road Construction Details	A1	/	/	/	/														
P130	Proposed Road Junction Sightlines	A1	/	/	/	/														
P140	Phase 1 - Refuse Movements	A1	/	/	/	/														
P141	HVG Turning Movements at Super Market Turing Head	A1		/	/	/														
P142	Arial Platform Turning Movements	A1		/	/	/														
P150	Parking Space Layout	A1		/	/	/														
P200	Drainage Layout General Arrangement	A1	/	/	/	/														
P201	Drainage Layout Sheet 1 of 2	A1	/	/	/	/														
P202	Drainage Layout Sheet 2 of 2	A1	/	/	/	/														
P203	Drainage Layout Sheet 3 of 3	A1	/	/	/	/														
P205	Undercroft & Podium Drainage Layout	A1		/	/	/														
P210	Surface Water Catchments	A1	/	/	/	/														
P220	Overland Flood Route	A1	/	/	/	/														
P230	Typical Public Surface Water Drainage Construction Details	A1	/	/	/	/														
P231	Typical Public Foul Drainage Construction Details	A1	/	/	/	/														
P232	Typical Private Drainage Construction Details	A1	/	/	/	/														
P240	SuDS Layout	A1	/	/	/	/														
P241	Typical SuDS Details	A1	/	/	/	/														
P250	Long Section Through Attenuation Storage	A1		/	/	/														
P251	Cross Sections Through Attenuation Storage	A1		/	/	/														
P260	Surface Water Drainage Longitudinal Sections Sheet 1 of 2	A1				/														
P261	Surface Water Drainage Longitudinal Section Sheet 2 of 2	A1				/														
P300	Watermain Layout General Arrangement	A1	/	/	/	/														
P301	Watermain Layout Sheet 1 of 3	A1	/	/	/	/														
P302	Watermain Layout Sheet 1 of 3	A1	/	/	/	/														
P303	Watermain Layout Sheet 3 of 3	A1	/	/	/	/														
P310	Watermain Construction Details Sheet 1 of 4	A1	/	/	/	/														
P311	Watermain Construction Details Sheet 2 of 4	A1	/	/	/	/														
P312	Watermain Construction Details Sheet 3 of 4	A1	/	/	/	/														
P313	Watermain Construction Details Sheet 4 of 4	A1	/	/	/	/														
P400	Utilities Layout	A1	/	/	/	/														
P500	Cut & Fill Analysis - Phase 1	A1		/	/	/														

Issued by: P = Paper, E = E-mail, D = Dropbox/FTP, F = USB E D E P

Circulation	For attention of:	Number of copies
Van Dijk Architects	Jan Van Dijk	1 1 1
Alan Crawford	KPMG	5

For: S = Preliminary, P = Planning, T = Tender, W = Construction, C = Comment, D = Draft D D P P

Issued by:  
 (Sign)   
 (Print) Paul Donoghue



**waterman  
moylan**

Block S, EastPoint Business Park,  
Alfie Byrne Road, Dublin D03 H3F4

t: (01) 664 8900 f: (01) 661 3618 e: [info@waterman-moylan.ie](mailto:info@waterman-moylan.ie)  
[www.waterman-moylan.ie](http://www.waterman-moylan.ie)

**DOCUMENT ISSUE REGISTER**

Project Name	Cherry Orchard Point	
Project Number	22-010	
Project Stage	planning	
Day	20	24
Month	10	10
Year	23	23

Dwg No.	Drawing Title	Size																		
	<b>Reports</b>																			
22-010r.006	Engineering Assessment Report		/	/																
22-010r.007	Flood Risk Assessment		/	/																
22-010r.015	Traffic & Transportation Assessment (TTA)		/	/																
22-010r.016	Construction Environmental Management Plan		/	/																
22-010r.017	Surface Water Management Plan		/	/																
22-010r.020	Deliveries and Servicing Mangment Plan		/	/																
22-010r.023	DMURS Report & Statement of Design Acceptance		/	/																
22-010r.021	Mobility Management Plan		/	/																
22-010r.023	DMURS Report & Statement of Design Acceptance		/	/																
230062RPT002_QA_R1	Traffic Road Safety Audit		/	/																
22-010r.003	District Heating Viability Study		/																	
22-010r.004	Climate Action Energy Statement		/																	
22-010r.005	Telecommunications Report		/																	
	Sabre Outdoor Ligting Report		/																	

Issued by: P = Paper, E = E-mail, D = Dropbox/FTP, F = USB E P

Circulation	For attention of:	Number of copies
Van Dijk Architects	Jan Van Dijk	1
Alan Crawford	KPMG	5

For: S = Preliminary, P = Planning, T = Tender, W = Construction, C = Comment, D = Draft P P

Issued by:   
 (Sign)   
 (Print) Paul Donoghue