

Nichola Meehan

From: Diarmuid Collins
Sent: Wednesday 7 April 2021 15:30
To: Nichola Meehan
Subject: FW: Celt9ic Interconnector Project (PCI)
Attachments: Proposed Schedule for the Permit Granting Process_PCI0003_National_March 2021.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

From: Diarmuid Collins
Sent: Wednesday 7 April 2021 15:04
To: Roisin Cullinan <rcullinan@cru.ie>
Cc: Lucy Cradden <lcradden@cru.ie>
Subject: FW: Celt9ic Interconnector Project (PCI)

Good Afternoon,

I refer to the Celtic Interconnector electricity project (PCI Number 1.6).

Article 10. 4.(b) of Regulation (EU) Number 347/2013 provides that the Competent Authority (An Bord Pleanála PCI) shall draw up, in close co-operation with the project promoter and other authorities concerned, and taking into account the results the results of the proposal of the scope of material and level of detail of information to be submitted as part of the application file, a detailed schedule for the permit granting process in line with the guidelines set out in Annex V1 (2) to that Regulation.

The project promoter (EirGrid) has submitted a basis for a schedule for the permit granting process and I attach a copy. As a relevant other authority concerned, your input/comments on the attached proposed schedule particularly in relation to the applications for consent that relate to your remit are requested. In this regard, please note that Annex VI (2) to the Regulation refers to major milestones to be accomplished and their deadlines and in the context of the PCI comprehensive decision, your comments on those deadlines relevant to your remit are requested.

A response is sought by 5.30 p.m. on Wednesday 21st April.

Regards,
Diarmuid Collins,
PCI Unit.

Nichola Meehan

From: Diarmuid Collins
Sent: Wednesday 7 April 2021 15:29
To: Nichola Meehan
Subject: FW: Celt9ic Interconnector Project (PCI)
Attachments: Proposed Schedule for the Permit Granting Process_PCI0003_National_March 2021.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

From: Diarmuid Collins
Sent: Wednesday 7 April 2021 15:11
To: Nina.murray@housing.gov.ie
Cc: Eamonn.foley@housing.gov.ie
Subject: FW: Celt9ic Interconnector Project (PCI)

Good Afternoon,

I refer to the Celtic Interconnector electricity project (PCI Number 1.6).

Article 10. 4.(b) of Regulation (EU) Number 347/2013 provides that the Competent Authority (An Bord Pleanála PCI) shall draw up, in close co-operation with the project promoter and other authorities concerned, and taking into account the results the results of the proposal of the scope of material and level of detail of information to be submitted as part of the application file, a detailed schedule for the permit granting process in line with the guidelines set out in Annex V1 (2) to that Regulation.

The project promoter (EirGrid) has submitted a basis for a schedule for the permit granting process and I attach a copy. As a relevant other authority concerned, your input/comments on the attached proposed schedule particularly in relation to the application for consent that relates to your remit are requested. In this regard, please note that Annex VI (2) to the Regulation refers to major milestones to be accomplished and their deadlines and in the context of the PCI comprehensive decision, your comments on those deadlines relevant to your remit are requested.

A response is sought by 5.30 p.m. on Wednesday 21st April.

Regards,
Diarmuid Collins,
PCI Unit.

Nichola Meehan

From: Diarmuid Collins
Sent: Wednesday 7 April 2021 15:29
To: Nichola Meehan
Subject: FW: Celt9ic Interconnector Project (PCI)
Attachments: Proposed Schedule for the Permit Granting Process_PCI0003_National_March 2021.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

From: Diarmuid Collins
Sent: Wednesday 7 April 2021 15:11
To: Nina.murray@housing.gov.ie
Cc: Eamonn.foley@housing.gov.ie
Subject: FW: Celt9ic Interconnector Project (PCI)

Good Afternoon,

I refer to the Celtic Interconnector electricity project (PCI Number 1.6).

Article 10. 4.(b) of Regulation (EU) Number 347/2013 provides that the Competent Authority (An Bord Pleanála PCI) shall draw up, in close co-operation with the project promoter and other authorities concerned, and taking into account the results the results of the proposal of the scope of material and level of detail of information to be submitted as part of the application file, a detailed schedule for the permit granting process in line with the guidelines set out in Annex V1 (2) to that Regulation.

The project promoter (EirGrid) has submitted a basis for a schedule for the permit granting process and I attach a copy. As a relevant other authority concerned, your input/comments on the attached proposed schedule particularly in relation to the application for consent that relates to your remit are requested. In this regard, please note that Annex VI (2) to the Regulation refers to major milestones to be accomplished and their deadlines and in the context of the PCI comprehensive decision, your comments on those deadlines relevant to your remit are requested.

A response is sought by 5.30 p.m. on Wednesday 21st April.

Regards,
Diarmuid Collins,
PCI Unit.

Nichola Meehan

From: Diarmuid Collins
Sent: Wednesday 7 April 2021 15:29
To: Nichola Meehan
Subject: FW: Celt9ic Interconnector Project (PCI)
Attachments: Proposed Schedule for the Permit Granting Process_PCI0003_National_March 2021.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

From: Diarmuid Collins
Sent: Wednesday 7 April 2021 15:11
To: Nina.murray@housing.gov.ie
Cc: Eamonn.foley@housing.gov.ie
Subject: FW: Celt9ic Interconnector Project (PCI)

Good Afternoon,

I refer to the Celtic Interconnector electricity project (PCI Number 1.6).

Article 10. 4.(b) of Regulation (EU) Number 347/2013 provides that the Competent Authority (An Bord Pleanála PCI) shall draw up, in close co-operation with the project promoter and other authorities concerned, and taking into account the results the results of the proposal of the scope of material and level of detail of information to be submitted as part of the application file, a detailed schedule for the permit granting process in line with the guidelines set out in Annex V1 (2) to that Regulation.

The project promoter (EirGrid) has submitted a basis for a schedule for the permit granting process and I attach a copy. As a relevant other authority concerned, your input/comments on the attached proposed schedule particularly in relation to the application for consent that relates to your remit are requested. In this regard, please note that Annex VI (2) to the Regulation refers to major milestones to be accomplished and their deadlines and in the context of the PCI comprehensive decision, your comments on those deadlines relevant to your remit are requested.

A response is sought by 5.30 p.m. on Wednesday 21st April.

Regards,
Diarmuid Collins,
PCI Unit.

