Sor Skelly

From:

Diarmuid Collins

Sent:

Friday 24 January 2020 15:26

To: Subject: Sorcha Skelly FW: PCI Matters

Hi Sorcha, For file.

D.Collins.

From: Diarmuid Collins

Sent: Friday 24 January 2020 15:25

To: Tom Brinicombe <tom.brinicombe@greenlink.ie>

Subject: PCI Matters

Good Afternoon Tom,

The PCI Unit has considered the issues arising from yesterday's meeting and the following gives our understanding of the procedural steps that need to be followed in the current PCI process:

- 1. Greenlink to check consents required (especially CRU consents) and revert to the PCI Unit.
- 2. Greenlink to re-visit its schedule of consents timelines and submit to PCI Unit.
- 3. Submit a proposal to the PCI Unit of the scope of material/level of detail of information to be submitted as part of PCI application file.
- 4. PCI Unit to allow consenting authorities adequate time (8 to 10 weeks) to consider proposal and revert.
- 5. When responses from consenting authorities are received, Greenlink to consider if any amendment or addition of the material/information is necessary.
- 6. Lodge draft PCI application file with PCI Unit.
- 7. Consenting authorities to be given adequate time to check for missing information
- 8. Missing Information (if sought) to be submitted by Greenlink.
- 9. PCI application lodged and applications made to consenting authorities.

Please give consideration to this sequence of stages and see if any re-alignment of your intended project stages is necessary. We are available for a meeting next Friday.

Regards,

Diarmuid Collins, PCI Unit.



PCI Meeting An Bord Pleanála (Competent Authority) and Greenlink 23rd January 2020

Subject: **Greenlink Interconnector Project**

Agenda

- 1. Update on Draft Application Submission
- 2. Update on Marine Licence Application
- 3. Current project programme and schedule of permits and circulation to permitting bodies.
- 4. Advice on issues to be closed out and out CA treat them.
- 5. CA process upon receiving Draft and turn around time
- 6. Draft submission process if no issues/observation received.
- 7. Confirmation of the format draft to be submitted
- 8. Confirmation how CA will work with Greenlink to deliver the programme.
- 9. Close out of PCI process
- Next Steps & AOB 10.