
_________________________________________________________________________ 
06S.NM0004 An Bord Pleanála                     Page 1 of 3 
 

An Bord Pleanála 

 
PLANNING AND DEVELOPMENT ACTS 2000 TO 2016 

 
TRANSPORT (RAILWAY INFRASTRUCTURE) ACT 2001, as 

amended 
 

AMENDMENT OF RAILWAY ORDER 
 

South Dublin County, Dublin City and Kildare County 
 

An Bord Pleanála Reference Number: 06S.NM0004 
 

(Associated Railway Order entitled: The Transport (Railway Infrastructure) 
Act 2001, (Kildare Route Project) Order 2006) 

 
REQUEST received by An Bord Pleanála on the 2nd day of February, 2017 from 
Córas Iompair Éireann under section 146B of the Planning and Development Act, 
2000, as amended, in respect of a Railway Order described as The Transport 
(Railway Infrastructure) Act 2001, (Kildare Route Project) Order 2006). 
 
PROPOSED ALTERATION: Extension of the time period as set out in Article 4(2) 
of the Kildare Route Project for a further period of 2 years in order to construct a 
car park, with approximately 106 spaces, and necessary road infrastructure to 
service Kishogue Station. 
 
Article 4(2) of the Order reads as follows: 
 
“Construction of the works authorised by this Order shall be completed at the end 
of the period of 7 years from the date this Order comes into force or within such 
further period as the Minister may allow on the application of the Railway 
Undertaking.” 
 
 
WHEREAS The Minister for Transport made a decision to make the above 
mentioned Railway Order by order dated the 5th day of December, 2006, 
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AND WHEREAS the Board has previously determined that a similar request for 
alterations to the Railway Order would not result in a material alteration to the 
terms of the development, the subject of the Railway Order (An Bord Pleanála 
Reference Number: 06S.NM0003) and extended the time period for the 
construction of the works pursuant to the Railway Order for a period of 3 years in 
order to construct a car park with approximately 106 spaces and necessary road 
infrastructure to service Kishogue Station, 
 
 
AND WHEREAS the Board has received a further request to alter the terms of the 
development, the subject of the Railway Order, 
 
 
AND WHEREAS the Board considered that the proposed alteration would not 
result in a material alteration to the terms of the development, the subject of the 
Railway Order, 
 
 
AND WHEREAS, having regard to the nature of the issues involved, the Board 
decided not to invite submissions in relation to the matter from persons who had 
made submissions or observations to the Minister for Transport in relation to the 
Railway Order, 
 
 
NOW THEREFORE in accordance with section 146B(3)(a) of the Planning and 
Development Act, 2000, as amended, the Board hereby alters the above-
mentioned Railway Order so that the approval of the Kildare Route Project shall be 
extended for a period of 2 years in order to construct a car park, with approximately 
106 spaces, and necessary road infrastructure to service Kishogue Station, in 
accordance with the plans and particulars received by An Bord Pleanála on the 2nd 
and on the 21st day of February, 2017. 
 
 

 
MATTERS CONSIDERED 

 
In making its decision, the Board had regard to those matters to which, by virtue of 
the Planning and Development Acts and Regulations made thereunder, it was 
required to have regard. 
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REASONS AND CONSIDERATIONS 

 
Having regard to: 
 
(a) The purpose and objective of the Kildare Route Project, namely the 

improvement of public transport services in this rail corridor, including the 
opening of new stations. 

 
(b) The progress to date in implementing the Kildare Route Project, including a 

new station at Kishogue, for which the car-parking remains to be delivered. 
 
(c) The development context for the catchment area of Kishogue Station, 

including the delays in implementing the comprehensive development vision 
for the site as set out in the Clonburris Strategic Development Zone. 

 
(d) The scope of the subject proposal which will facilitate the opening of the 

Kishogue Station and, thereby, contribute to fulfilling the objectives of the 
Kildare Route Project. 

 
(e) The previous Order issued by An Bord Pleanála under case reference 

number 06S.NM0003 in respect of similar proposed alterations. 
 
It is considered that the proposed alteration would extend the time sufficiently for 
the applicant to expedite the necessary works and complete the project and would 
not constitute the making of a material alteration to the terms of the development.  
In accordance with section 146B(3)(a) of the Planning and Development Act 2000, 
as amended, the Board hereby makes the said alteration. 
 
 
 
 
 
 
 

 
Member of An Bord Pleanála  
duly authorised to authenticate  
the seal of the Board. 
 
 
Dated this              day of                     2017 

 


	South Dublin County, Dublin City and Kildare County
	MATTERS CONSIDERED
	REASONS AND CONSIDERATIONS

