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Our Ref Your Ref Date
RAC/VOC/2447 19" December, 2022
RE/

Your Case Number: ABP-305972-19
Planping Authority Reference Number: 11/360
Our Reference: McMahon Finn Wind Acquisitions Limited
Our Client’s Agents: Inis Environmental Consultants Limited

Construet six turbine wind farm including sub-station, internal roads and borrow pits
Coor West, Shanavogh East and Shanavogh West, Ceunty Clare

Dear Sirs,

We have been forwarded your letter to Inis Environmental Consultants Limited which is dated the
2™ November, 2022 but despite said date same was not received by Inis Environmental Consultants
Limited for a period of over one month later same actually being received by them on the 7t
December, 2022,

We note that very surprisingly said letter makes no reference whatsoever to our detailed letter sent
to you on behalf of our client McMahon Finn Wind Acquisitions Limited on the 22" September

2022 last by registered post.

It is surprising given the importance to our clients and urgency of this matter that a letter of such
importance as our letter of the 22™ September, 2022 took until the 7% December, 2022 to reply to,

We now confirm having received expert advice from our client’s agents Inis Environmental
Consultants Limited the position is that to carry out a repeat of the required surveys originally fully
carried out and properly lodged with the Bord by our client will take a minimum of two years for
the surveys alone (2 winter seasons and 2 breeding seasons — 24 months of surveys) and a further
significant period of time to submit the Environmental Impact Assessment Report, revised Natural
Impact Statement and other associated drawings/files ete.

We would point out to you that receipt of your letter on the 7 December, 2022 means it is too late
to commence the surveys for this winter thereby meaning the earliest on which surveys could be in
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place would be following the expiry of two further full winters and two breeding seasons with
surveys commencing in April of 2023 with all required surveys concluding at the end of April 2025.

This being the case and following the advice we have received we require you in the first instance
to confirm by return that the period within which these surveys are to be put in place is hereby

.

extended up to and including a period expiring six months after the end of all required surveys.

We require a period up to and including the end of October 2025 to accomplish all of the matters
that the Bord has now determined it is necessary to put in place to allow the adjudication of this
appeal to be finalised.

We would further point out that the entirety of this process has been caused by the error/ mistake
and negligence of An Bord Pleandla and any and all costs that our clients incur in connection with
the putting in place of said surveys and reporting as now determined by the Bord will be for the
account of An Bord Pleansla and we expect in early course your confirmation of an indemnity to
our clients in respect of these costs. It is also of significant distress for our client that the turbine
type that our client had proposed to use on this site are no longer being manufactured and as a direct
result our client now has to revisit the design and be encumbered with these additional costs, If the
Bord had not made its error this wind farm would be constructed, operating and creating a revenuc
for our client.

We now call upon you no later than expiry of two months from the date hereof, given the Christmas
period, of your confirmation that the period within which the time for putting in place the necessary
surveys now determined by the Bord as necessary will be extended up to and including the 31
October 2025.

We await your response.

Yours faithfully,

Connolly /@' Neill Solicitors LLP.
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D01 V902
REGISTERED POST
Our Ref Your Ref Date
RAC/VOC/2447 19" December, 2022
RE/

Your Case Number: ABP-305972-19
Planning Authority Reference Number: 11/360
Our Reference: McMahon Finn Wind Acquisitions Limited
Our Client’s Agents: Inis Environmental Consultants Limited

Construct six turbine wind farm including sub-station, internal roads and borrow pits
Coor West, Shanavogh East and Shanavogh West, County Clare

Dear Sirs,

We have been forwarded your letter to Inis Environmental Consultants Limited which is dated the
27 November, 2022 but despite said date same was not received by Inis Environmental Consultants
Limited for a period of over one month later same actually being received by them on the 7"
December, 2022.

We note that very surprisingly said letter makes no reference whatsoever to our detailed letter sent
to you on behalf of our client McMahon Finn Wind Acquisitions Limited on the 22" September
2022 last by registered post.

It is surprising given the importance to our clients and urgency of this matter that a letter of such
importance as our letter of the 22" September, 2022 took until the 7t December, 2022 to reply to.

We now confirm having received expert advice from our client’s agents Inis Environmental
Consultants Limited the position is that to carry out a repeat of the required surveys originally fully
carried out and properly lodged with the Bord by our client will take a minimum of two years for
the surveys alone (2 winter seasons and 2 breeding seasons — 24 months of surveys) and a further
significant period of time to submit the Environmental Impact Assessment Report, revised Natural
Impact Statement and other associated drawings/files etc.

We would point out to you that receipt of your letter on the 7" December, 2022 means it is too late
to commence the surveys for this winter thereby meaning the earliest on which surveys could be in
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place would be following the expiry of two further full winters and two breeding seasons with
surveys commencing in April of 2023 with all required surveys concluding at the end of April 2025.

This being the case and following the advice we have received we require you in the first instance
to confirm by return that the period within which these surveys are 1o be put in place is hereby
extended up to and including a period expiring six months after the end of all required surveys.

We require a period up to and including the end of October 2025 to accomplish all of the matters
that the Bord has now determined it is necessary to put in place to allow the adjudication of this
appeal to be finalised.

We would further point out that the entirety of this process has been caused by the error/ mistake
and negligence of An Bord Pleanéla and any and all costs that our clients incur in connection with
the putting in place of said surveys and reporting as now determined by the Bord will be for the
account of An Bord Pleanala and we expect in early course your confirmation of an indemnity to
our clients in respect of these costs. It is also of significant distress for our client that the turbine
type that our client had proposed to use on this site are no longer being manufactured and as a direct
result our client now has to revisit the design and be encumbered with these additional costs. If the
Bord had not made its error this wind farm would be constructed, operating and creating a revenue
for our client.

We now call upon you no later than expiry of two months from the date hereof, given the Christmas
period, of your confirmation that the period within which the time for putting in place the necessary
surveys now determined by the Bord as necessary will be extended up to and including the 31%
October 2025.

We await your response.

Yours fait .

Connolly /@' Neill Solicitors LLP.






