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1.0 INTRODUCTION 

AWN Consulting Ltd. (AWN) has prepared this Construction & Demolition Waste 
Management Plan (C&D WMP) on behalf of Ruirside Development Ltd, for a proposed 
predominantly residential development. The construction of a mixed-use development 
comprising of café, and residential units, along with residents’ amenities office and 
works to Parkgate Street at 42A Parkgate Street, Dublin 8. 

The purpose of this plan is to provide information necessary to ensure that the 
management of construction and demolition (C&D) waste at the site is undertaken in 
accordance with current legal and industry standards including the Waste 
Management Acts 1996 - 2011 and associated Regulations 1, Protection of the 
Environment Act 2003 as amended 2, Litter Pollution Act 1997 as amended 3 and the 
Eastern-Midlands Region Waste Management Plan 2015 – 2021 4. In particular, this 
Plan aims to ensure maximum recycling, reuse and recovery of waste with diversion 
from landfill, wherever possible. It also seeks to provide guidance on the appropriate 
collection and transport of waste from the site to prevent issues associated with litter 
or more serious environmental pollution (e.g. contamination of soil and/or water). 

This C&D WMP includes information on the legal and policy framework for C&D waste 
management in Ireland, estimates of the type and quantity of C&D waste to be 
generated by the proposed development and makes recommendations for 
management of different waste streams. 

2.0 CONSTRUCTION & DEMOLITION WASTE MANAGEMENT IN IRELAND 

2.1 National Level 

The Irish Government issued a policy statement in September 1998 known as 
‘Changing Our Ways’ 5, which identified objectives for the prevention, minimisation, 
reuse, recycling, recovery and disposal of waste in Ireland. The target for C&D waste 
in this report was to recycle at least 50% of C&D waste within a five year period (by 
2003), with a progressive increase to at least 85% over fifteen years (i.e. 2013). 

In response to the Changing Our Ways report, a task force (Task Force B4) 
representing the waste sector of the already established Forum for the Construction 
Industry, released a report entitled ‘Recycling of Construction and Demolition Waste’ 6 

concerning the development and implementation of a voluntary construction industry 
programme to meet the Government’s objectives for the recovery of C&D waste. 

In September 2020 the government released a new national policy document outlining 
a new action plan for Ireland and it’s waste to cover the period of 2020-2025. This plan 
‘A Waste Action Plan for a Circular Economy’ 7, was prepared in response to the 
‘European Green Deal’ which sets a roadmap for a transition to a new economy, where 
climate and environmental challenges are turned into opportunities. Replacing the 
previous national waste management plan “A Resource Opportunity (2012)”. 

It aims to fulfil the commitment in the Programme for Government to publish and start 
implementing a new National Waste Action Plan. It is intended that this new national 
waste policy will inform and give direction to waste planning and management in 
Ireland over the coming years. It will be followed later this year by an All of Government 
Circular Economy Strategy. The policy document shifts focus away from waste 
disposal and moves it back up the production chain. To support the policy, regulation 
is already being used (Circular Economy Legislative Package) or in the pipeline (Single 
Use Plastics Directive). The policy document contains over 200 measures across 
various waste areas including Circular Economy, Municipal Waste, Consumer 
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Protection & Citizen Engagement, Plastics and Packaging, Construction and 
Demolition, Textiles, Green Public Procurement and Waste Enforcement. 

One of the first actions to be taken is the development of a high-level, whole of 
Government Circular Economy Strategy to set a course for Ireland to transition across 
all sectors and at all levels of Government toward circularity. This strategy was issued 
for public consultation in April 2021. 

The National Construction and Demolition Waste Council (NCDWC) was launched in 
June 2002, as one of the recommendations of the Forum for the Construction Industry, 
in the Task Force B4 final report. The NCDWC subsequently produced ‘Best Practice 
Guidelines for the Preparation of Waste Management Plans for Construction and 
Demolition Projects’ 8 in July 2006 in conjunction with the then Department of the 
Environment, Heritage and Local Government (DoEHLG). The guidelines outline the 
issues that need to be addressed at the pre-planning stage of a development all the 
way through to its completion. These guidelines have been followed in the preparation 
of this document and include the following elements: 

• Predicted C&D wastes and procedures to prevent, minimise, recycle and reuse 
wastes; 

• Waste disposal/recycling of C&D wastes at the site; 

• Provision of training for waste manager and site crew; 

• Details of proposed record keeping system; 

• Details of waste audit procedures and plan; and 

• Details of consultation with relevant bodies i.e. waste recycling companies, 
Dublin County Council etc. 

Section 3 of the Guidelines identifies thresholds above which there is a requirement 
for the preparation of a C&D Waste Management Plan for developments. This 
development requires a C&D WMP under the following criterion: 

• New residential development of 10 houses or more;  

 

Other guidelines followed in the preparation of this report include ‘Construction and 
Demolition Waste Management – a handbook for Contractors and Site Managers’ 9 , 
published by FÁS and the Construction Industry Federation in 2002 and the 
Environmental Protection Agency (EPA) ‘Best Practice Guidelines for the Preparation 
of Resource Management Plans for Construction & Demolition Projects’ Draft  for 
public consultation 10 (April 2021). 

These guidance documents are considered to define best practice for C&D projects in 
Ireland and describe how C&D projects are to be undertaken such that environmental 
impacts and risks are minimised and maximum levels of waste recycling are achieved. 

2.2 Regional Level 

The proposed development is located in the Local Authority area of Dublin City Council 
(DCC).  

The EMR Waste Management Plan 2015 – 2021 is the regional waste management 
plan for the DCC area published in May 2015.  

The regional plan sets out the following strategic targets for waste management in the 
region: 

• A 1% reduction per annum in the quantity of household waste generated per 
capita over the period of the plan; 
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• Achieve a recycling rate of 50% of managed municipal waste by 2020; and 

• Reduce to 0% the direct disposal of unprocessed residual municipal waste to 
landfill (from 2016 onwards) in favour of higher value pre-treatment processes 
and indigenous recovery practices. 

Municipal landfill charges in Ireland are based on the weight of waste disposed. In the 
Leinster Region, charges are approximately €130 - €150 per tonne (2019) of waste 
which includes a €75 per tonne landfill levy specified in the Waste Management 
(Landfill Levy) Regulations 2015. 

The Dublin City Council Development Plan 2016 – 2022 11 sets out a number of 
objectives and actions for the Dublin City area in line with the objectives of the regional 
waste management plan.  

Waste Policies and Objectives with a particular relevance to the proposed 
development are as follows:  

Policies: 

• SI19: To support the principles of good waste management and the 
implementation of best international practice in relation to waste management 
in order for Dublin City and the region to become self-reliant in terms of waste 
management. 

• SI20: To prevent and minimise waste and to encourage and support material 
sorting and recycling. 

• SI21: To minimise the amount of waste which cannot be prevented and ensure 
it is managed and treated without causing environmental pollution. 

Objectives: 

• SIO17: To promote the re-use of building materials, recycling of demolition 
material and the use of materials from renewable sources. In all developments 
in excess of 10 housing units and commercial developments in excess of 1000 
sqm, a materials source and management plan showing type of 
materials/proportion of re-use/recycled materials to be used shall be 
implemented by the developer. 

• SIO18: To implement the current Litter Management Plan through enforcement 
of the litter laws, street cleaning and education and awareness campaigns. 

• SIO19: To implement the Eastern-Midlands Waste Management Plan 2015-
2021 and achieve the plan targets and objectives.  

2.3 Legislative Requirements 

The primary legislative instruments that govern waste management in Ireland and 
applicable to the proposed development are: 

• Waste Management Act 1996 (No. 10 of 1996) as amended. Sub-ordinate 
legislation includes: 

o European Communities (Waste Directive) Regulations 2011 (SI 126 of 
2011) as amended  

o Waste Management (Collection Permit) Regulations (S.I No. 820 of 
2007) as amended  

o Waste Management (Facility Permit and Registration) Regulations 
2007, (S.I No. 821 of 2007) as amended  

o Waste Management (Licensing) Regulations 2004 (S.I. No. 395 of 
2004) as amended  

o Waste Management (Packaging) Regulations 2014 (S.I. 282 of 2014) 
as amended 

o Waste Management (Planning) Regulations 1997 (S.I. No. 137 of 1997) 
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o Waste Management (Landfill Levy) Regulations 2015 (S.I. No. 189 of 
2015)  

o European Union (Waste Electrical and Electronic Equipment) 
Regulations 2014 (S.I. No. 149 of 2014) 

o European Union (Batteries and Accumulators) Regulations 2014 (S.I. 
No. 283 of 2014) as amended  

o Waste Management (Food Waste) Regulations 2009 (S.I. 508 of 2009), 
as amended  

o European Union (Household Food Waste and Bio-waste) Regulation 
2015 (S.I. No. 191 of 2015) 

o Waste Management (Hazardous Waste) Regulations, 1998 (S.I. No. 
163 of 1998) as amended 

o Waste Management (Shipments of Waste) Regulations, 2007 (S.I. No. 
419 of 2007) as amended  

o Waste Management (Movement of Hazardous Waste) Regulations, 
1998 (S.I. No. 147 of 1998) 

o European Communities (Transfrontier Shipment of Waste) Regulations 
1994 (SI 121 of 1994) 

o European Union (Properties of Waste which Render it Hazardous) 
Regulations 2015 (S.I. No. 233 of 2015) as amended 

• Environmental Protection Act 1992 (No. 7 of 1992) as amended.   

• Litter Pollution Act 1997 (No. 12 of 1997) as amended.  

• Planning and Development Act 2000 (No. 30 of 2000) as amended 12.   

One of the guiding principles of European waste legislation, which has in turn been 
incorporated into the Waste Management Act 1996 - 2001 and subsequent Irish 
legislation, is the principle of “Duty of Care”. This implies that the waste producer is 
responsible for waste from the time it is generated through until its legal recycling, 
recovery or disposal (including its method of disposal). As it is not practical in most 
cases for the waste producer to physically transfer all waste from where it is produced 
to the final destination, waste contractors will be employed to physically transport 
waste to the final destination. Following on from this is the concept of “Polluter Pays” 
whereby the waste producer is liable to be prosecuted for pollution incidents, which 
may arise from the incorrect management of waste produced, including the actions of 
any contractors engaged (e.g. for transportation and disposal/recovery/recycling of 
waste). 

It is therefore imperative that the client ensures that the waste contractors engaged by 
demolition and construction contractors are legally compliant with respect to waste 
transportation, recycling, recovery and disposal. This includes the requirement that a 
contractor handle, transport and recycle/recover/dispose of waste in a manner that 
ensures that no adverse environmental impacts occur as a result of any of these 
activities. 

A collection permit to transport waste must be held by each waste contractor which is 
issued by the National Waste Collection Permit Office (NWCPO). Waste receiving 
facilities must also be appropriately permitted or licensed. Operators of such facilities 
cannot receive any waste, unless in possession of a Certificate of Registration (COR) 
or waste permit granted by the relevant Local Authority under the Waste Management 
(Facility Permit & Registration) Regulations 2007 and Amendments or a waste or IE 
licence granted by the EPA. The COR/permit/licence held will specify the type and 
quantity of waste able to be received, stored, sorted, recycled, recovered and/or 
disposed of at the specified site. 
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3.0 DESCRIPTION OF THE PROJECT 

3.1 Location, Size and Scale of the Development 

In brief, permission is sought for Strategic Housing Development, with a life of 8 years, 
at 42A 
Parkgate Street, Dublin 8, for development comprising: 
 
A 30-storey residential building (‘Block A’) (c.14,364 sq m gfa), including residential, 
café/restaurant, replacement office use and ancillary accommodation and works, 
located in the eastern apex of the site subject of otherwise consented development 
under ABP-306569-20. 
 
The proposed new Block A building accommodates: 
 

• 198no. ‘Build To Rent’ residential apartments (73no. studios, 97no. 1-bed, 
27no. 2-bed & 1no. 

• 3-bed) from 1st to 27th floors inclusive, including 53no. units with ‘winter 
garden’ balconies on the building’s eastern elevation. 

• Ancillary internal (c.384 sq m) and external (c.255 sq m) residents’ private 
communal amenity areas and facilities, including ground floor 
reception/concierge area, lounge bars at mezzanine and 9th floors, and roof 
gardens at 9th and 28th floors. Also, access to residents’ private communal 
amenity areas within the consented scheme ABP-306569-20. 

• 1no. café/restaurant (c.223 sq m) at ground floor. Replacement office floor area 
(c.595.6 sq m total) accommodated between 1st and 8th floor levels of Block 
A. 

• Ancillary residential bicycle storage (22no. spaces), refuse, circulation and 
plant, and nonresidential back of house and circulation areas at ground and 
mezzanine floors. 

• Building Maintenance Unit (BMU) at roof level. 

• Ancillary and associated site works and other structural and landscape works 
are proposed to tie the proposed new Block A building in with the consented 
development (ABP 306569-20).  

• Proposed amendments to the consented scheme, include: 
• At the interface of proposed Block A with the consented Block B2 office building: 

o a reduction by c.909 sq m total of office floor area over 6 floors within the 
consented Block B2 office building; 

o a reduction by c.35 sq m of external residential amenity and associated minor 
amendments to landscaping at roof level of consented Block B2; and, 

o localised changes to the northern Parkgate St façade of the consented Block 
B2 to include a shadow gap at its junction with proposed Block A. 

• 16no. additional bicycle parking spaces accommodated within consented Block 
B1 undercroft area. 

• Minor localised amendments to adjoining consented public realm area to tie in 
with proposed Block A at ground level. 

• New telecommunications infrastructure at roof level of consented Block B1, 
including: 4no. 300mm microwave link dishes mounted on 2no. 2m high steel 
poles fixed to the consented lift shaft overrun, housed within GRP radio friendly 
shrouds, to mitigate potential for interference with existing telecommunication 
channels. 
 

The site within which the proposed works sit, benefits from extant permission for 
residential-led mixed use strategic housing development under ABP 306569-20 (i.e. 
the consented development). Permission is not being re-sought for the consented 
development. 
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For avoidance of doubt, while the red line site boundary is drawn around the entire 
planning unit of ABP Ref. 306569-20, the development works for which permission is 
expressly sought are identified with a green dashed line, within the wider red line 
planning unit. 
 
The overall site (c.0.82 ha) is principally bounded by Parkgate Street to the north, the 
River Liffey to the south, an existing electricity substation and the junction of Sean 
Heuston Bridge and Parkgate Street to the east, existing Parkgate Place office and 
residential development to the west. The application site includes areas of public 
footpath and roadway on Parkgate Street and a small landscaped area at the junction 
of Sean Heuston Bridge and Parkgate Street. There are Protected Structures on site. 

3.2 Details of the Non-Hazardous Wastes to be produced 

There will also be soil, stone, gravel and clay excavated to facilitate site preparation 
for construction and foundation excavations. However the majority of excavation will 
occur under the consented application ABP Ref. 306569-20. Any excavated materials, 
which is either unsuitable for use as fill, or not required for use as fill, will be exported 
off site. 

During the construction phase there may be a surplus of building materials, such as 
timber off-cuts, broken concrete blocks, plastics, metals and tiles generated. There 
may also be excess concrete during construction which will need to be disposed of. 
Plastic and cardboard waste from packaging and oversupply of materials will also be 
generated.  

Waste will also be generated from construction workers e.g. organic/food waste, dry 
mixed recyclables (wastepaper, newspaper, plastic bottles, packaging, aluminium 
cans, tins and Tetra Pak cartons), mixed non-recyclables and potentially sewage 
sludge from temporary welfare facilities provided onsite during the construction phase. 
Waste printer/toner cartridges, waste electrical and electronic equipment (WEEE) and 
waste batteries may also be generated infrequently from site offices. 

3.3 Potential Hazardous Wastes to be produced 

3.3.1 Contaminated Soil 

Soil and site investigations were undertaken by Ground Investigation Ireland Ltd. (GII) 
between March and June 2019 for the purpose of investigating subsurface conditions. 
Samples were selected from the exploratory holes for a range of geotechnical and 
environmental testing to assist in the classification of soils and to provide information 
for the proposed design. Environmental testing, including Waste Acceptance Criteria 
(WAC) was carried out by Jones Environmental Laboratory in the UK. 

The soil samples recovered during the ground investigation were tested against a suite 
of parameters which included the contaminants highlighted in the Preliminary Site 
Assessment (PSA) as Potential Contaminants of Concern. The soil results screened 
against the Arup-derived Generic Assessment Criteria (GACs). The GACs are values 
which have been calculated for typical soils in certain proposed end uses to determine 
the concentration above which there would be an unacceptable risk to human health 
or the environment. The samples recovered during the ground investigation were 
screened against the GACs for a residential end use without plant uptake. In addition, 
the samples were screened for the presence of asbestos fibres. There is no calculated 
GAC for Asbestos. Asbestos fibres were detected at concentrations at <0.1% in a 
number of locations across the site (8/73). Exceedances of the GACs were detected 
in 10/73 samples, with 3 samples containing exceedances of both the GACs and 
containing Asbestos <0.1%.  
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Soils showing exceedances of the GACs and/or containing Asbestos are automatically 
ruled out for reuse and will require disposal offsite. Locations which did not have any 
evidence of parameters elevated above the GACs or containing asbestos would be 
suitable for retention and reuse on site. 

Any potentially contaminated material encountered, will need to be segregated where 
possible from clean/inert material, tested and classified as either non-hazardous or 
hazardous in accordance with the EPA publication entitled ‘Waste Classification: List 
of Waste & Determining if Waste is Hazardous or Non-Hazardous’ 13 using the 
HazWasteOnline application (or similar approved classification method). The material 
will then need to be classified as clean, inert, non-hazardous or hazardous in 
accordance with the EC Council Decision 2003/33/EC, which establishes the criteria 
for the acceptance of waste at landfills. 

3.3.2 Fuel/Oils 

As fuels and oils are classed as hazardous materials, any on-site storage of fuel/oil, all 
storage tanks and all draw-off points will be bunded (or stored in double-skinned tanks) 
and located in a dedicated, secure area of the site. Provided that these requirements 
are adhered to and site crew are trained in the appropriate refuelling techniques, it is 
not expected that there will be any fuel/oil wastage at the site. 

3.3.3 Japanese Knot Weed and Other Invasive Plant Species 

Ecological Site surveys have been undertaken at this site and in the surrounding area 
as part of the site ecological assessment. As part of this, a site walkover was 
undertaken for the purpose of identifying and managing any schedule 3 (Regulations 
SI No. 355/2015) invasive species such as Japanese Knotweed (Fallopia japonica). 
This included a walkover survey of the entire site and around part of the outside 
perimeter. 

No Japanese Knotweed plant species or third schedule invasive species were 
recorded within the property boundary. 

3.3.4 Other known Hazardous Substances 

Paints, glues, adhesives and other known hazardous substances will be stored in 
designated areas. They will generally be present in small volumes only and associated 
waste volumes generated will be kept to a minimum. Wastes will be stored in 
appropriate receptacles pending collection by an authorised waste contractor.  

In addition, WEEE (containing hazardous components), printer toner/cartridges, 
batteries (Lead, Ni-Cd or Mercury) and/or fluorescent tubes and other mercury 
containing waste may be generated from during C&D activities or temporary site 
offices. These wastes (if encountered) will be stored in appropriate receptacles in 
designated areas of the site pending collection by an authorised waste contractor. 

3.4 Main C&D Waste Categories 

The main non-hazardous and hazardous waste streams that could be generated by 
the construction and demolition activities at a typical site are shown in Table 3.1.  The 
List of Waste (LoW) code (as effected from 1 June 2015) (also referred to as the 
European Waste Code or EWC) for each waste stream is also shown. 
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Waste Material LoW/EWC Code 

Concrete, bricks, tiles, ceramics 17 01 01-03 & 07 

Wood, glass and plastic 17 02 01-03 

Treated wood, glass, plastic, containing hazardous substances 17-02-04* 

Bituminous mixtures, coal tar and tarred products 17 03 01*, 02 & 03* 

Metals (including their alloys) and cable 17 04 01-11 

Soil and stones 17 05 03* & 04 

Gypsum-based construction material 17 08 01* & 02 

Paper and cardboard 20 01 01 

Mixed C&D waste 17 09 04 

Green waste 20 02 01 

Electrical and electronic components 20 01 35 & 36 

Batteries and accumulators 20 01 33 & 34 

Liquid fuels 13 07 01-10 

Chemicals (solvents, pesticides, paints, adhesives, detergents etc.) 20 01 13, 19, 27-30 

Insulation materials  17 06 04 

Insulation containing asbestos and asbestos-containing construction materials 
and other insulation containing hazardous substances 

17-06-01*, 03* & 
05* 

Organic (food) waste 20 01 08 

Mixed Municipal Waste 20 03 01 

Table 3.1    Typical waste types generated and LoW codes (individual waste types may contain hazardous 
substances) 

4.0 WASTE MANAGEMENT 

4.1 Demolition Waste Generation 

There will be no demolition undertaken for this application with all demolition works 
taking place under the consented application ABP Ref. 306569-20. 

4.2 Construction Waste Generation 

Table 4.1 shows the breakdown of C&D waste types produced on a typical site based 
on data from the EPA National Waste Reports, the GMIT 15 and other research reports. 

Waste Types % 

Mixed C&D 33 

Timber 28 

Plasterboard 10 

Metals 8 

Concrete 6 

Other 15 

Total 100 

Table 4.1 Waste materials generated on a typical Irish construction site 

Table 4.2 shows the predicted construction waste generation for the proposed 
development based on the information available to date along with the targets for 
management of the waste streams. The predicted waste amounts are based on an 
average large-scale development waste generation rate per m2, using the waste 
breakdown rates shown in Table 4.1. 
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Waste Type Tonnes 
Reuse Recycle/Recovery Disposal 

% Tonnes % Tonnes % Tonnes 

Mixed C&D 282.0 10 28.2 80 225.6 10 28.2 

Timber 239.3 40 95.7 55 131.6 5 12.0 

Plasterboard 85.5 30 25.6 60 51.3 10 8.5 

Metals 68.4 5 3.4 90 61.5 5 3.4 

Concrete 51.3 30 15.4 65 33.3 5 2.6 

Other 128.2 20 25.6 60 76.9 20 25.6 

Total 854.7  194.0  580.3  80.3 

Table 4.2    Estimated off-site reuse, recycle and disposal rates for construction waste 

In addition to the information in Table 4.2, there will be a quantity of material excavated 
to facilitate foundations, however it is envisaged that this will undertaken as part of the 
consented application ABP Ref. 306569-20. Any suitable excavated material will be 
temporarily stockpiled for reuse as fill or for landscaping, where possible, however it is 
anticipated that most of the excavated material is to be removed offsite for appropriate 
reuse, recovery and/or disposal. 

It should be noted that until final materials and detailed construction methodologies 
have been confirmed, it is difficult to predict with a high level of accuracy the 
construction waste that will be generated from the proposed works as the exact 
materials and quantities may be subject to some degree of change and variation during 
the construction process. 

4.3 Proposed Waste Management Options 

Waste materials generated will be segregated on site, where it is practical. Where the 
on-site segregation of certain waste types is not practical, off-site segregation will be 
carried out. Due to space restrictions onsite, it is expected that most segregation will 
occur offsite at the waste contractors licensed waste facilities. There will be skips and 
receptacles provided to facilitate segregation at source where feasible. All waste 
receptacles leaving site will be covered or enclosed. The appointed waste contractor 
will collect and transfer the wastes as receptacles are filled. There are numerous waste 
contractors in the Dublin Region that provide this service.   

All waste arising’s will be handled by an approved waste contractor holding a current 
waste collection permit. All waste arising’s requiring disposal off-site will be reused, 
recycled, recovered or disposed of at a facility holding the appropriate registration, 
permit or licence, as required. 

Some of the sub-contractors on site will generate waste in relatively low quantities. 
The transportation of non-hazardous waste by persons who are not directly involved 
with the waste business, at weights less than or equal to 2 tonnes, and in vehicles not 
designed for the carriage of waste, are exempt from the requirement to have a waste 
collection permit (Ref.  Article 30 (1) (b) of the Waste Collection Permit Regulations 
2007 as amended). Any sub-contractors engaged that do not generate more than 2 
tonnes of waste at any one time can transport this waste offsite in their work vehicles 
(which are not designed for the carriage of waste). However, they are required to 
ensure that the receiving facility has the appropriate COR / permit / licence. 

Written records will be maintained by the contractor(s) detailing the waste arising 
throughout the C&D phases, the classification of each waste type, waste collection 
permits for all waste contactors who collect waste from the site and COR/permit or 
licence for the receiving waste facility for all waste removed off site for appropriate 
reuse, recycling, recovery and/or disposal. 
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Dedicated bunded storage containers will be provided for hazardous wastes which 
may arise such as batteries, paints, oils, chemicals etc, if required. 

The management of the main waste streams is outlined as follows: 

Soil, Stone, Gravel and Clay  
The Waste Management Hierarchy states that the preferred option for waste 
management is prevention and minimisation of waste, followed by preparing for reuse 
and recycling/recovery, energy recovery (i.e. incineration) and, least favoured of all, 
disposal. The excavations are required to facilitate construction works so the preferred 
option (prevention and minimisation) cannot be accommodated for the excavation 
phase. 
 
When material is removed off-site it could be reused as a by-product (and not as a 
waste), if this is done, it will be done in accordance with Article 27 of the European 
Communities (Waste Directive) Regulations 2011. Article 27 requires that certain 
conditions are met and that by-product notifications are made to the EPA via their 
online notification form.  Excavated material should not be removed from site until 
approval from the EPA has been received.  

 
The next option (beneficial reuse) may be appropriate for the excavated material 
pending environmental testing to classify the material as hazardous or non-hazardous 
in accordance with the EPA Waste Classification – List of Waste & Determining if 
Waste is Hazardous or Non-Hazardous publication. Clean inert material may be used 
as fill material in other construction projects or engineering fill for waste licensed sites. 
Beneficial reuse of surplus excavation material as engineering fill may be subject to 
further testing to determine if materials meet the specific engineering standards for 
their proposed end-use.  

 
Any nearby sites requiring clean fill/capping material will be contacted to investigate 
reuse opportunities for clean and inert material. If any of the material is to be reused 
on another site as a by-product (and not as a waste), this will be done in accordance 
with Article 27. It is not envisaged that article 27 will be used to export material off this 
site. 
 
Similarly, although unlikely for this proposed development, if any soils/stones are 
imported onto the site from another construction site as a by-product, this will also be 
done in accordance with Article 27 
 
If the material is deemed to be a waste, then removal and reuse/recovery/disposal of 
the material will be carried out in accordance with the Waste Management Acts 1996 
– 2011 as amended, the Waste Management (Collection Permit) Regulations 2007 as 
amended and the Waste Management (Facility Permit & Registration) Regulations 
2007 as amended. Once all available beneficial reuse options have been exhausted, 
the options of recycling and recovery at waste permitted and licensed sites will be 
considered. 
 
In the event that contaminated material is encountered and subsequently classified as 
hazardous, this material will be stored separately to any inert and/or non-hazardous 
material. It will require off-site treatment at a suitable facility or disposal abroad via 
Transfrontier Shipment of Wastes (TFS). 
 
Bedrock 
It is not anticipated that bedrock will be encountered due to the minimal earthworks 
required for this application. 
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Silt & Sludge 
During the construction phase, silt and petrochemical interception should be carried 
out on runoff and pumped water from site works, where required. Sludge and silt will 
then be collected by a suitably licensed contractor and removed offsite. 
 
Concrete Blocks, Bricks, Tiles & Ceramics 
The majority of concrete blocks, bricks, tiles and ceramics generated as part of the 
construction works are expected to be clean, inert material and should will be recycled, 
where possible.  
 
Hard Plastic 
As hard plastic is a highly recyclable material, much of the plastic generated will be 
primarily from material off-cuts. All recyclable plastic will be segregated and recycled, 
where possible.  
 
Timber 
Timber that is uncontaminated, i.e. free from paints, preservatives, glues etc., will be 
disposed of in a separate skip and recycled off-site. 
 
Metal 
Metal will be segregated and stored in skips. Metal is highly recyclable and there are 
numerous companies that will accept these materials. 
 
Plasterboard 
There are currently a number of recycling services for plasterboard in Ireland. 
Plasterboard from the demolition and construction phases will be stored in a separate 
skip, pending collection for recycling. The site manager will ensure that oversupply of 
new plasterboard is carefully monitored to minimise waste. 
 
Glass 
Glass materials will be segregated for recycling, where possible. 
 
Waste Electrical and Electronic Equipment (WEEE) 
Any WEEE will be stored in dedicated covered cages/receptacles/pallets pending 
collection for recycling. 
 
Other Recyclables 
Where any other recyclable wastes such as cardboard and soft plastic are generated, 
these will be segregated at source into dedicated skips and removed off-site.  

 
Non-Recyclable Waste 
C&D waste which is not suitable for reuse or recovery, such as polystyrene, some 
plastics and some cardboards, will be placed in separate skips or other receptacles. 
Prior to removal from site, the non-recyclable waste skip/receptacle will be examined 
by a member of the waste team (see Section 6.0) to determine if recyclable materials 
have been placed in there by mistake. If this is the case, efforts will be made to 
determine the cause of the waste not being segregated correctly and recyclable waste 
will be removed and placed into the appropriate receptacle. 
 
Other Hazardous Wastes 
On-site storage of any hazardous wastes produced (i.e. contaminated soil if 
encountered and/or waste fuels) will be kept to a minimum, with removal off-site 
organised on a regular basis. Storage of all hazardous wastes on-site will be 
undertaken so as to minimise exposure to on-site personnel and the public and to also 
minimise potential for environmental impacts. Hazardous wastes will be recovered, 
wherever possible, and failing this, disposed of appropriately. 
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4.4 Tracking and Documentation Procedures for Off-Site Waste 

All waste will be documented prior to leaving the site. Waste will be weighed by the 
contractor, either by weighing mechanism on the truck or at the receiving facility. These 
waste records will be maintained on site by the nominated project Waste Manager (see 
Section 6.0). 

All movement of waste and the use of waste contractors will be undertaken in 
accordance with the Waste Management Acts 1996 - 2011, Waste Management 
(Collection Permit) Regulations 2007 as amended and Waste Management (Facility 
Permit & Registration) Regulations 2007 and amended. This includes the requirement 
for all waste contractors to have a waste collection permit issued by the NWCPO. The 
nominated project Waste Manager (see Section 6.0) will maintain a copy of all waste 
collection permits on-site. 

If the waste is being transported to another site, a copy of the Local Authority waste 
COR/permit or EPA Waste/IE Licence for that site will be provided to the nominated 
project Waste Manager (see Section 7.0). If the waste is being shipped abroad, a copy 
of the Transfrontier Shipping (TFS) notification document will be obtained from DCC 
(as the relevant authority on behalf of all local authorities in Ireland) and kept on-site 
along with details of the final destination (COR, permits, licences etc.). A receipt from 
the final destination of the material will be kept as part of the on-site waste 
management records. 

All information will be entered in a waste management recording system to be 
maintained on site. 

5.0 ESTIMATED COST OF WASTE MANAGEMENT 

An outline of the relative costs associated with different aspects of waste management 
is provided below. 

The total cost of C&D waste management will be measured and will take into account 
handling costs, storage costs, transportation costs, revenue from rebates and disposal 
costs. 

5.1 Reuse 

By reusing materials on site, there will be a reduction in the transport and 
recycle/recovery/disposal costs associated with the requirement for a waste contractor 
to take the material off-site. 

Clean and inert soils, gravel, stones etc. which cannot be reused on site may be used 
as access roads or capping material for landfill sites etc. This material is often taken 
free of charge or at a reduced fee for such purposes, reducing final waste disposal 
costs.  

5.2 Recycling 

Salvageable metals will earn a rebate which can be offset against the costs of 
collection and transportation of the skips. 
 
Clean uncontaminated cardboard and certain hard plastics can also be recycled. 
Waste contractors will charge considerably less to take segregated wastes, such as 
recyclable waste, from a site than to take mixed waste.  
 
Timber can be recycled as chipboard. Again, waste contractors will charge 
considerably less to take segregated wastes such as timber from a site than to take 
mixed waste.  
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5.3 Disposal 

Landfill charges in the Leinster region are currently at around €130 - €150 per tonne 
(2019) which includes a €75 per tonne landfill levy specified in the Waste Management 
(Landfill Levy) Regulations 2015. In addition to disposal costs, waste contractors will 
also charge a collection fee for skips. 

 
Collection of segregated C&D waste usually costs less than municipal waste. Specific 
C&D waste contractors take the waste off-site to a licensed or permitted facility and, 
where possible, remove salvageable items from the waste stream before disposing of 
the remainder to landfill. Clean soil, rubble, etc. is also used as fill/capping material, 
wherever possible. 

6.0 TRAINING PROVISIONS 

A member of the construction team will be appointed as the project Waste Manager to 
ensure commitment, operational efficiency and accountability during the C&D phases 
of the project. 

6.1 Waste Manager Training and Responsibilities 

The nominated Waste Manager will be given responsibility and authority to select a 
waste team if required, i.e. members of the site crew that will aid them in the 
organisation,  operation and recording of the waste management system 
implemented on site. The waste manager will have overall responsibility to oversee, 
record and provide feedback to the client on everyday waste management at the site. 
Authority will be given to the waste manager to delegate responsibility to sub-
contractors, where necessary, and to coordinate with suppliers, service providers and 
sub-contractors to prioritise waste prevention and material salvage. 

The waste manager will be trained in how to set up and maintain a record keeping 
system, how to perform an audit and how to establish targets for waste management 
on site. The waste manager will also be trained in the best methods for segregation 
and storage of recyclable materials, have information on the materials that can be 
reused on site and be knowledgeable in how to implement this C&D WMP. 

6.2 Site Crew Training 

Training of site crew is the responsibility of the Waste Manager and, as such, a waste 
training program should be organised. A basic awareness course will be held for all 
site crew to outline the C&D WMP and to detail the segregation of waste materials at 
source. This may be incorporated with other site training needs such as general site 
induction, health and safety awareness and manual handling.  

This basic course will describe the materials to be segregated, the storage methods 
and the location of the Waste Storage Areas (WSAs). A sub-section on hazardous 
wastes will be incorporated into the training program and the particular dangers of each 
hazardous waste will be explained. 

7.0 RECORD KEEPING 

Records should be kept for all waste material which leaves the site, either for reuse on 
another site, recycling or disposal. A recording system will be put in place to record the 
waste arising’s on site. 

A waste tracking log should be used to track each waste movement from the site. On 
exit from the site the waste collection vehicle driver should stop at the site office and 
sign out as a visitor and provide the security personnel or waste manager with a waste 
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docket (or WTF for hazardous waste) for the waste load collected. At this time, the 
security personnel should complete and sign the Waste Tracking Register with the 
following information: 

• Date 
• Time  
• Waste Contractor 
• Company waste contractor appointed by e.g. Contractor or subcontractor name 
• Collection Permit No.  
• Vehicle Reg.   
• Driver Name 
• Docket No.  
• Waste Type 
• EWC/LoW 

The waste transfer dockets will be transferred to the site waste manager on a weekly 
basis and can be placed in the Waste Tracking Log file. This information will be 
forwarded onto the DCC Waste Regulation Unit on a monthly basis. 

Alternatively, each subcontractor that has engaged their own waste contractor will be 
required to maintain a similar waste tracking log with the waste dockets/WTF 
maintained on file and available for inspection on site by the main contractor as 
required.  

A copy of the Waste Collection Permits, CORs, Waste Facility Permits and Waste 
Licences will be maintained on site at all times. Subcontractors who have engaged 
their own waste contractors, should provide the main contractor with a copy of the 
waste collection permits and COR/permit/licence for the receiving waste facilities and 
maintain a copy on file available for inspection on site as required.  

8.0 OUTLINE WASTE AUDIT PROCEDURE 

8.1 Responsibility for Waste Audit 

The appointed waste manager will be responsible for conducting a waste audit at the 
site during the Construction phase of the proposed development. Upon appointment 
details will be forwarded to DCC. 

8.2 Review of Records and Identification of Corrective Actions 

A review of all the records for the waste generated and transported off-site should be 
undertaken mid-way through the project. If waste movements are not accounted for, 
the reasons for this should be established in order to see if and why the record keeping 
system has not been maintained. The waste records will be compared with the 
established recovery/reuse/recycling targets for the site. 

Each material type will be examined, in order to see where the largest percentage 
waste generation is occurring. The waste management methods for each material type 
will be reviewed in order to highlight how the targets can be achieved. 

Waste management costs will also be reviewed. 

Upon completion of the C & D phase, a final report will be prepared, summarising the 
outcomes of waste management processes adopted and the total 
recycling/reuse/recovery figures for the proposed development.  
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9.0 CONSULTATION WITH RELEVANT BODIES 

9.1 Local Authority 

Once construction contractors have been appointed and prior to removal of any C&D 
waste materials offsite, details of the proposed destination of each waste stream will 
be provided to DCC. 

DCC will also be consulted, as required, throughout the excavation and construction 
phases in order to ensure that all available waste reduction, reuse and recycling 
opportunities are identified and utilised and that compliant waste management 
practices are carried out. 

9.2 Recycling/Salvage Companies 

The appointed waste contractor for the main waste streams managed by the demolition 
and construction contractors will be audited in order to ensure that relevant and up-to-
date waste collection permits and facility registrations/permits/licences are held. In 
addition, information will be obtained regarding the feasibility of recycling each 
material, the costs of recycling/reclamation, the means by which the wastes will be 
collected and transported off-site and the recycling/reclamation process each material 
will undergo off site. 
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