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1.1 Fehily Timoney and Company

Fehily Timoney and Company (FT) is an Irish engineering, environmental science and planning consultancy with 
offices in Cork, Dublin and Carlow.  The practice was established in 1990 and currently has c.95 members of 
staff, including engineers, scientists, planners and technical support staff.  We deliver projects in Ireland and 
internationally  in  our  core  competency  areas  of  Waste  Management,  Environment  and  Energy,  Civils 
Infrastructure, Planning and GIS and Data Management.

FT have been involved in over 100 wind farm developments in both Ireland and the UK at various stages of 
development  i.e.  preliminary  feasibility,  planning,  design,  construction  and  operational  stage  and  have 
established themselves as one of the leading engineering consultancies in peat stability assessment, geohazard 
mapping in peat land areas, investigation of peat failures and site assessment of peat.

1.2 Project Description

Fehily  Timoney  and  Company  (FT)  was  engaged  in  February  2020  by McCarthy  Keville  O’Sullivan  (MKO)  on 
behalf of Bord na Mona to compile a Peat and Spoil Management Plan for the Ballivor wind farm site.

The proposed Ballivor wind farm is at a site located approximately 4km west of Ballivor, on the border between 
Co. Meath and Co. Westmeath.

The site is relatively flat‐lying with drainage channels running typically northwest to southeast. The site is split 
into three areas, two areas to the north of the R156 regional road and one to the south. The land uses and types 
within the proposed development site are a mixture of bare cutover and cutaway peat, re‐vegetation of bare 
peat and commercial Bord na Móna operated bog land. Several Bord na Mona rail lines also pass through the 
site.

Bord na Móna has considerable experience in the handling of peat in these circumstances, both during peat 
production operations and during wind farm construction projects. This experience has shown that the most 
environmentally sensitive and stable way of handling and moving of peat is its placement across the site and at 
locations as close as possible to the excavation areas.

The development comprises of the following:

(1) 26  no.  wind  turbines  with  a  maximum  overall  blade  tip  height  of up  to  190‐200  metres  and  all
  associated hard‐standing areas

(2) 2 no. borrow pits located in Carranstown Bog, and in third party land in the townland of Craddanstown

(3) 2 no. permanent Anemometry Mast up to a height of 115m

(4) Provision of new site access roads( 30km) and associated drainage

(5) Temporary construction compounds

(6) All  associated  underground  electrical  and  communications  cabling  connecting  the  turbines  to  the
  proposed substation in Grange More.

(7) All works associated with the connection of the proposed wind farm to the national electricity grid.
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(8) All associated site development works 
 
The peat depth data was recorded by FT during the site walkovers from the 8th to the 10th June 2021 and the 
22nd to the 24th June 2021 and has been used in the assessment of peat stability for the proposed wind farm 
site.  
 
Ground investigation in the form of trial pits and boreholes were carried out by FT and Irish Drilling ltd. (IDL) 
during the following dates: 

 17th – 21st August 2020 

 1st – 16th February 2021 

 19th July 2021 

 5th ‐11th August 2021 
 
Trial pitting was also carried out by Bord na Mona on 18th and 19th March 2021. 
 

1.3 Purpose 
 
The purpose of this report is to provide a peat and spoil management plan with particular reference to peat 
stability for the construction phase of the project. The intention of the report is to describe how peat and spoil 
which will be excavated from infrastructure locations such as turbine bases and roads and will be handled and 
placed/reinstated onsite in an appropriate manner.  
 
The report also provides construction details for the types of roads which will be put in place at the site and 
associated proposed peat and spoil placement/reinstatement areas which will be developed at the site. 
 
This peat & spoil management plan also includes a monitoring programme which will be implemented during 
the construction phase of the wind farm and a contingency plan should peat instability/failure occur at the site. 
 
As for all construction projects, a detailed engineering construction design must be carried out by the appointed 
construction stage designer prior to any construction work commencing on site. This must take account of the 
consented project details and any conditions imposed by that consent.  
 
The contents of the peat and spoil management plan and peat stability monitoring programme will be updated 
in  the Construction & Environmental management Plan  (CEMP)  for  the construction phase  in  line with any 
planning conditions that may apply.  
 
The peat and spoil management plan contains drainage guidelines for construction works and for management 
of peat on site. It should be noted that the control of water quality and drainage measures for site is outlined 
in detail in Chapter 4 and Chapter 9 of the Environmental Impact Assessment Report (EIAR). 
 
 

1.4 Peat Instability Definition 
 
Peat instability in this report is defined as a mass movement of a body of peat that would have a significant 
adverse  impact on  the surrounding environment. Peat  instability excludes  localised movement of peat  that 
would occur below a floating access road, creep movement or localised erosion type events.  
 
Adherence to the peat and spoil management plan should reasonably minimise the potential for all such peat 
movements. However, it  is noted that due to the soft ground nature of the peat terrain it  is not possible to 
completely avoid localised peat movement.  
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2.  CONSTRUCTION ACTIVITIES COVERED BY PEAT AND SPOIL MANAGEMENT PLAN 

 
 

2.1 Construction Activities 
 
For  the  construction phase of  the Ballivor wind  farm  the activities  that will  generate  peat  and  spoil  are  as 
follows: 
 

(1) Upgrade of existing access tracks (excavate and replace tracks) 

(2) Construction of new excavated roads through peat  

(3) Excavation and placement of arisings 

(4) Excavations in peat for turbine bases, hardstands and all other infrastructure foundations 

(5) Excavations in peat for underground cables 
 
Peat and spoil management of the above construction activities are covered individually in this report. 
 
 

2.2 Road Construction Types 
 
To provide access within the site and to connect the wind turbines and associated infrastructure existing tracks 
will need to be upgraded and new access roads will need to be constructed.  The road construction preliminary 
design has taken into account the following key factors: 
 

(1) Buildability considerations 

(2) Minimising excavation arisings 

(3) Serviceability requirements for construction and wind turbine delivery and maintenance vehicles 

(4) Requirement to minimise disruption to peat hydrology 

 
Whilst the above key factors are used to determine the road design the actual construction technique employed 
for a particular length of road will be determined by the prevailing ground conditions encountered along that 
length of road.  
 
The general road construction techniques to be considered are given in Table 2‐1. 
 
It should be noted that this report does not include a detailed design for the access roads on the Ballivor wind 
farm site. This report includes the most suitable type of road construction envisaged for each section of access 
road  based  on  the  ground/site  conditions  recorded  during  the  site  walkovers.    Where  floating  roads  are 
proposed in this report, a typical methodology is presented, and a confirmatory ground investigation will be 
carried out prior to construction on site. 
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Table 2.1:  General Road Construction Techniques 
 

Construction 
Method 

Typical Site Conditions 

Comment Construction 
Type 

Typical 
Peat Depth 

(m) 

Typical Slope 
Inclination 
(degs) 

Upgrade of 
existing access 

roads 
Type A and B  ‐  Varies 

Upgrade existing excavated access 
roads  to  the  required  width  and 
finished  with  a  layer  of  selected 
granular fill – Figure 1‐1 

Construction of 
new excavated 
roads through 

peat 

Type C  <1.0  Varies 
New  access  road  construction 
technique  envisaged  for  various 
locations on site – Figure 1‐1 

Construction of 
new floating 

roads over peat  
Type D  >1.0  <5 

New  access  road  construction 
technique  envisaged  for  various 
locations on site – Figure 1‐1 

 
 
Further details on access road construction types A to D are given in Sections 3, 4 and 5 of the report. 
 
Figure 1‐1 shows the proposed road construction types for site. 
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3.  UPGRADE OF EXISTING ACCESS ROADS – TYPE A AND B 
 
 
Minimal, localised sections of existing access tracks are present on the site. Upgrading works are likely to involve 
both widening and resurfacing of the existing access tracks. The proposed locations for upgrade of the existing 
access roads on site are shown in Figure 1‐1 and details are shown in Figure 3‐1 and 3‐2. 
 
 

3.1 Upgrading Existing Access Tracks Construction Methodology 
 
This methodology  includes procedures  that are  to be  included  in  the construction  to minimise any adverse 
impact on peat stability. The methodology is not intended to cover all aspects of construction such as drainage 
and environmental considerations, which are discussed in the EIAR.  
 

(1) Access  road  construction  shall  be  to  the  line  and  level  requirements  as  per  design/planning 
conditions. 

(2) For upgrading of existing excavated access roads (Type A ‐ Figure 3‐1) the following guidelines apply: 

(a) Excavation  of  the widened  section  of  access  road  should  take  place  to  a  competent  stratum 
beneath the peat (as agreed with the designer) and backfilled with suitable granular fill. 

(b) Benching of the excavation may be required between the existing section of access road and the 
widened section of access road depending on the depth of excavation required. 

(c) The surface of the existing access road should be overlaid with up to 500mm of selected granular 
fill. 

(d) Access roads to be finished with a layer of capping across the full width of the track. 

(e) A layer of geogrid/geotextile may be required at the surface of the existing access road and at 
the base of the widened section of access road where the existing track shows signs of excessive 
rutting (to be confirmed by the designer). 

(f) For excavations in peat, side slopes shall be not greater than 1 (v): 3 (h). This slope inclination 
should  be  reviewed  during  construction,  as  appropriate.  Where  areas  of  weaker  peat  are 
encountered then slacker slopes will be required to ensure stability. 

(3) For upgrading of existing access tracks constructed using a floated construction technique (Figure 3‐
2) the following guidelines apply: 

(a) The surface of the existing access track should be graded/tidied up prior to the placement any 
geogrid/geotextile, where necessary (to prevent damaging the geogrid/geotextile). 

(b) Where granular fill has been used in the existing access track make‐up, a layer of geogrid should 
be placed on top of the existing access track. 

(c) The geogrid may be overlaid with up to 500mm of selected granular fill. 

(d) Additional  geogrid and granular  fill may be  required  in  certain  sections of  the works,  such as 
where excessive rutting is noted in the existing track (to be confirmed by the designer). 

(4) On side long sloping ground any road widening works required will be done on the upslope side of 
the existing access road, where possible. 

(5) At transitions between new floating and existing excavated roads a length of about 10m shall have 
all  peat  excavated  and  replaced  with  suitable  fill.  The  surface  of  this  fill  shall  be  graded  to 
accommodate wind turbine construction and delivery traffic. 
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(6) The finished road width will be 5.5m, including a running width of 5m, with wider sections on bends 
and corners. 

(7) A final surface layer shall be placed over the existing access track, as per design requirements, to 
provide a road profile and graded to accommodate wind turbine construction and delivery traffic. 
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4.  CONSTRUCTION OF NEW EXCAVATED ROADS THROUGH PEAT – TYPE C 

 
 
The excavation of peat and spoil and founding of access roads on competent stratum (below the peat) for new 
access  roads will be carried out at various  locations on  the site. The proposed  locations  for new excavated 
access roads on site are shown in Figure 1‐1 and details are shown in Figure 4‐1. 
 
Excavate  and  replace  type  access  roads  are  the  conventional  method  for  construction  of  access  roads  on 
peatland  sites  and  the  preferred  construction  technique  in  shallow  peat  provided  sufficient 
placement/reinstatement capacity is available on site for the excavated peat. 
 
 

4.1 Excavated Road Construction Methodology 
 
This methodology  includes procedures  that are  to be  included  in  the construction  to minimise any adverse 
impact on peat stability. The methodology is not intended to cover all aspects of construction such as drainage 
and environmental considerations, which are discussed in the relevant Chapter of the EIAR.  
 

(1) Prior to commencing the construction of the excavated roads movement monitoring posts will be 
installed in areas where the peat depth is greater than 2.0m. 

(2) Interceptor drains will be installed upslope of the access road alignment to divert any surface water 
away from the construction area. 

(3) Excavation will take place to a competent stratum beneath the peat. 

(4) Road construction will be carried out in sections of approximately 50m lengths i.e. no more than 50m 
of access road should be excavated without re‐placement with stone fill. 

(5) Once excavated, peat will be placed within the borrow pit or be side‐cast local to the excavation.  

(6) Excavation of materials with respect to control of peat stability: 

(a) Acrotelm (to about 0.3 to 0.4m of peat) is generally required for landscaping and will be stripped 
and temporarily stockpiled for re‐use as required. Acrotelm stripping will be undertaken prior to 
main excavations. 

(b) Where possible, the acrotelm shall be placed with the vegetation part of the sod facing the right 
way up to encourage growth of plants and vegetation. 

(c) All  catotelm peat  (peat below about 0.3  to 0.4m depth)  shall be  transported  immediately on 
excavation to the designated placement areas. 

(7) Side slopes in peat shall be not greater than 1 (v): 3 (h). This slope inclination will be reviewed during 
construction, as appropriate. Where areas of weaker peat are encountered then slacker slopes will 
be  required. Battering of  the  side  slopes of  the excavations will  be carried out as  the excavation 
progresses. 

(8) The excavated access road will be constructed with a minimum of 800mm of selected granular fill. 
Granular fill to be placed and compacted in layers in accordance with the TII Specification for Road 
Works. 

(9) Access roads to be finished with a layer of capping across the full width of the road. 

(10) A layer of geogrid/geotextile may be required at the surface of the competent stratum. 
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(11) At transitions between floating and excavated roads a length of road of about 10m shall have all peat 
excavated and  replaced with  suitable  fill.  The  surface of  this  fill  shall be graded so  that  the  road 
surface transitions smoothly from floating to excavated road (Figure 5‐2). 

(12) Where slopes of greater than 5 degrees are encountered along with relatively deep peat (i.e. greater 
than 1.5m) and where it is proposed to construct the access road perpendicular to the slope contours 
it is best practice to start construction at the bottom of the slope and work towards the top, where 
possible. This method avoids any unnecessary loading to the adjacent peat and greatly reduces any 
risk of peat instability.  

(13) A  final  surface  layer  shall  be  placed  over  the  excavated  road  and  graded  to  accommodate wind 
turbine construction and delivery traffic. 
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5.  CONSTRUCTION OF NEW FLOATED ROADS OVER PEAT – TYPE D 

 
 
Floating roads will be the predominant road construction type across the site and will be used in areas where 
the peat depth is in excess of 1m. The use of new floated access tracks will be limited on site to areas of flatter 
terrain, i.e., less than a 5 degree slope. The proposed locations for floating roads across the are shown in Figure 
1‐1 and details shown in Figure 5‐1. 
 
A confirmatory stability analysis should be carried out by the designer where it is proposed to install floating 
access roads over the peat prior to any construction work commencing on site. 
 
Floating roads minimise impact on the peat, particularly peat hydrology.  As there is no excavation required no 
peat arisings are generated. However, where the underlying peat has insufficient bearing capacity or due to 
topographic  restrictions  an  excavate  and  replace  type  access  road may  be  more  suitable  (see  Section  6), 
although this is not anticipated at the location of the floated roads. 
 
 

5.1 Floating Road Construction Methodology 
 
This methodology  includes procedures  that are  to be  included  in  the construction  to minimise any adverse 
impact on peat stability. The methodology is not intended to cover all aspects of construction such as drainage 
and environmental considerations, which are considered in the relevant chapter of the EIAR.  
 
Note: Details of geogrid arrangement will be provided by the specialist geogrid provider/designer. 

(1) Prior to commencing floating road construction movement monitoring posts will be installed in areas 
where the peat depth is greater than 2m. 

(2) Base geogrid to be laid directly onto the existing peat surface along the line of the road in accordance 
with geogrid provider’s requirements. 

(3) The typical make‐up of the new floated access road is a minimum of 800mm of selected granular fill 
with 2 no. layers of geogrid with possibly the inclusion of a geotextile separator (Figure 5‐1). 

(4) Granular fill to be placed and compacted in layers in accordance with the TII Specification for Road 
Works, Series 600 (2013).  

(5) Following  the detailed design of  the  floated access  roads  it may be deemed necessary  to  include 
pressure berms either side of the access road in some of the deeper peat areas.  The inclusion of a 2 
to 5m wide pressure berm (typically 0.5m in height) either side of  the access road will  reduce the 
likelihood of potential bearing failures beneath the access road. 

(6) The  finished  road width will be approximately 5.5m  (5.0m running width), with wider  sections on 
bends and corners. 

(7) Stone delivered to the floating road construction shall be end‐tipped onto the constructed floating 
road. Direct tipping of stone onto the peat shall not be carried out. 

(8) To avoid excessive impact loading on the peat due to concentrated end‐tipping all stone delivered to 
the floating road shall be tipped over at least a 10m length of constructed floating road. 

(9) Where  it  is  not possible  to  end‐tip over  a  10m  length of  constructed  floating  road  then dumpers 
delivering stone to the floating road shall carry a reduced stone load (not greater than half full) until 
such time as end‐tipping can be carried out over a 10m length of constructed floating road. 
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(10) Following end‐tipping a suitable bulldozer shall be employed to spread and place the tipped stone 
over the base geogrid along the line of the road. 

(11) A final surface layer shall be placed over the full width of the floating road, as per design requirements, 
to provide a road profile and graded to accommodate wind turbine construction and delivery traffic. 
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6.  GENERAL CONSTRUCTION GUIDELINES FOR ACCESS ROADS 
 
 
The following general construction guidelines are given for the access roads on site. 

(1) Where an open ditch is present alongside an existing/proposed floating access track, the ditch will need 
to be filled prior to upgrading/constructing the access track. It should be noted that the stability of a 
floating access road is notably reduced by the presence of adjacent ditches/excavations. The ditch shall 
be filled with suitable drainage stone. As applicable, a perforated pipe shall be laid into a ditch prior to 
filling so as to maintain water flow within the ditch. 

(2) Where existing drainage crosses the road then it will be necessary to ensure that this drainage is not 
affected by settlement of the upgraded access road. Cross drains comprising flexible perforated pipes 
within a permeable stone fill surround will be used to maintain the existing drainage. 

(3) No excavations (e.g. drainage, peat cuttings) shall be carried out within 5m distance of a completed 
floated  access  road  edge,  or  at  a  distance  determined  following  site  inspection.  The  presence  of 
excavations can destabilise the road. Temporary excavations should be excavated in short lengths and 
backfilled as soon as practicable. 

(4) No excessive stockpiling of materials shall take place on or adjacent to floated access roads so as to 
avoid bearing failure of the underlying peat. 

(5) End‐tipping of stone onto  the road during  the construction/upgrading of  the access  road should be 
carefully monitored to ensure that excessive impact loading, which may adversely affect the underlying 
peat, is limited.  

(6) Due  to  the  nature  of  floating  road  construction  it  will  be  necessary  to  monitor  the 
settlement/movement of  the road. Survey points will be  located along the road at 10m  intervals  in 
areas  of  deep  peat  (greater  than  2.5m).  These  survey  points  shall  be  surveyed  on  a weekly  basis, 
possibly more frequently when construction activities are ongoing in the area. 

(7) It is recommended that the construction and upgrading of access roads in areas of deep peat (greater 
than 2.5m) is inspected on a routine basis during the works, particularly before/following trafficking by 
heavy vehicular loads. 

(8) In  the  event  of  excessive  vertical  displacement  of  the  road  during/following  construction  then 
mitigation measures may be required to ensure the stability of the road. This may include: 

(a) Introduction of pressure berms either side of the road (that are 2 to 5m wide by 0.5m deep 
stone layer). 

(b) Where peat is relatively shallow then excavate peat and replace with suitable fill.  

(c) Slowing the rate of construction. 

(9) Settlement of a floated access road is expected and will likely be in the order of several 100mm in the 
deeper peat areas; as such it may be necessary to re‐level the road at convenient intervals during the 
works. The magnitude and extent of settlement is likely to be greater in areas of deeper peat with the 
rate  of  settlement  reducing  over  time.  Prior  to  completion  of  the  works  it  is  recommended  that 
measures are taken to re‐level the road, as necessary. 
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7.  EXCAVATION AND STORAGE OF PEAT AND SPOIL 
 
 
The site has been extensively harvested by Bord na Móna using mechanical cutting resulting in well drained and 
extensively  trafficked  peat.  Bord  na  Móna  has  considerable  experience  in  the  handling  of  peat  in  these 
circumstances, both during peat production operations and during the rehabilitation processes associated with 
its cutaway bogs. This experience has shown that when the handling and moving of such peat is appropriately 
managed, stability or environmental issues are not expected to arise. 
 
 

7.1 Excavation and Storage of Arisings Methodology 
 
This methodology  includes procedures that are  to be  included during construction to minimise any adverse 
impact on peat stability. The methodology is not intended to cover all aspects of construction such as drainage 
and environmental considerations. 
 
All  excavated  peat  and  overburden  will  be  placed/spread  alongside  the  excavations  for  the  infrastructure 
elements or, if required, transported to the two on‐site borrow pits. As an example, Figure 7‐1 shows a typical 
cross  section with placed/spread excavated  spoil  either  side of  an access  road.  Further details  are given  in 
Section 7.4 of this report. 
 

(1) All excavated peat and spoil shall be transported immediately on excavation to one of the on‐site 
borrow pits (see Figure 1‐1) or to designated peat storage areas alongside the access roads. 

(2) Further details on the construction and reinstatement of the borrow pits are given in Section 7.4. 

(3) Further details on the placement of excavated peat to designated peat storage areas alongside the 
access roads are given in Section 7.5. 

(4) Some of the peat, in particular the acrotelm (upper layer of the peat), excavated during construction 
will be used for landscaping purposes. 

 
 

7.2 Summary of Peat and Spoil Volumes on Site 
 
A summary of the excavated peat and spoil volumes calculated for the proposed Ballivor wind farm site are 
given in Table 7‐1. 
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Summary of Excvated PeTable 7.1: at and Spoil Volumes on Site 

 

Infrastructure 
Element (1) 

Typical 
Dimensions 

Peat Volume (m3) 
(2) 

Spoil (non‐peat) 
Volume (m3) (2) 

and (3) 
Comment 

26 no. Turbines 
and 

Hardstands 

27m diameter 
excavation 
footprint for 
turbine 
foundation 
with 25 x 65m 
hardstand area. 

95,000

Access Roads 

Assumed 5m 
running surface 
with 6m wide 
development 
footprint. 

5,1002,600

Excludes proposed 
floating sections of 
access road where 
no excavation of 
peat will take place 
(see Figure 1‐1) 

Meteorological 
Masts 

10 x 10m 
foundation 
footprint and 
30 x 30m 
hardstanding 
area. 

3,500

Temporary 
Construction 
Compounds 

Hardstanding 
areas vary. 

8,00020,000

5,50050,000Substation

Borrow pits 
On‐site and off‐
site borrow pits 

53,88098,400

Peat  and  spoil 
generated  from  the 
off‐site  borrow  pit 
will be backfilled into 
this borrow pit upon 
completion. 

Cable route 
and grid 

connection 
  12,500     

   
 

Note (1) The location of the infrastructure elements on site are shown on Figure 1‐1.  

Note (2) A factor of 20% (bulking factor of 15% and contingency factor of 5%) has been applied to the excavated peat and spoil volumes to allow 
for expected increase in volume upon excavation and to allow for a variation in ground conditions across the site. 

 
   

376,900

564,000m3

504

168,000m3

Total = 732,000m3 

(peat and spoil 
volume)

Total =
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7.3 Summary of Peat and Spoil Placement/Reinstatement Areas on Site 
 
A summary of the potential peat and spoil placement/reinstatement areas at the Ballivor wind farm site are 
given in Table 7‐2. 
 
 
Table 7.2:  Summary of Peat and Spoil Placement/Reinstatement Areas on Site 
 

Location (1) 
Peat and Spoil 
Volume (m3) 

Comment 

Borrow Pits  290,000 
See Figure 7‐1 to 7‐3 for details. Peat and spoil generated 
from  offsite  borrow  pit  to  be  backfilled  into  pit  upon 
completion. 

Peat placement 
alongside designated 

access roads 
405,000 

1.3m  in  height  and  10m  wide  corridor  on  both  sides  of 
proposed infrastructure elements on site. For example, 10m 
wide corridor on both sides of proposed access roads, see 
Section 7.4 of the report for further details and Figure 7‐5. 
The  placement  of  peat  alongside  infrastructure  elements 
also includes around hardstanding areas, either side of cable 
trenches, etc. 

Landscaping (2)  52,000 
It  is estimated  that approximately 2,000m3 of peat will be 
required  for  landscaping  purposes  at  each  of  the  26  no. 
turbine locations. 

     

Total =  747,000m3   

Note (1)  The location of the proposed borrow pits at the site are shown on Figure 1‐1.  

Note (2)  Some of the acrotelm (upper layer of the peat) excavated during construction will be used for landscaping purposes. 
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SECTION A - A
Scale 1:250

Construction Notes Borrow Pit:

(1) It is proposed to construct the borrow pit so that the
base of the borrow pit is below the level of the
adjacent section of access road.

(2) Slopes within the excavated formed around the
perimeter of the borrow pit will be formed at stable
inclinations to suit local in-situ conditions.

(3) Infilling of the peat & spoil should commence at the
back edge of the borrow pit and progress towards
the borrow pit entrance/buttress. Leaving in place
upstands/segments of intact ground which will help
to retain the placed peat & spoil and will allow the
borrow pit to be developed and infilled in cells.

(4) A buttress is required at the downslope edge of the
borrow pit to safely retain the infilled peat and spoil.
The height of the buttresses constructed should be
greater than the height of the infilled peat & spoil to
prevent any surface peat & spoil run-off. A buttress
up to 2m (approx.) in height is likely to be required.

(5) The buttress will be founded on competent strata.
The founding stratum for the buttress should be
inspected and approved by the project geotechnical
engineer.

(6) In order to prevent water retention occurring behind
the buttresses, the buttresses should be constructed
of coarse boulder fill with a high permeability.

(7) The surface of the placed peat & spoil should be
shaped to allow efficient run-off of surface water
from the placed arising's.

(8) Control of groundwater within the borrow pit may
be required and measures will be determined as
part of the ground investigation programme.

(9) All the above-mentioned general guidelines and
requirements should be confirmed by the designer
prior to construction.

(10) Further guidelines on the construction of the borrow
pit are included within Section 7.4 of the Peat &
Spoil Management Plan

KEYPLAN
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SECTION B - B
Scale 1:250

Construction Notes Borrow Pit:

(1) It is proposed to construct the borrow pit so that the
base of the borrow pit is below the level of the
adjacent section of access road.

(2) Slopes within the excavated formed around the
perimeter of the borrow pit will be formed at stable
inclinations to suit local in-situ conditions.

(3) Infilling of the peat & spoil should commence at the
back edge of the borrow pit and progress towards
the borrow pit entrance/buttress. Leaving in place
upstands/segments of intact ground which will help
to retain the placed peat & spoil and will allow the
borrow pit to be developed and infilled in cells.

(4) The surface of the placed peat & spoil should be
shaped to allow efficient run-off of surface water
from the placed arising's.

(5) Control of groundwater within the borrow pit may
be required and measures will be determined as
part of the ground investigation programme.

(6) All the above-mentioned general guidelines and
requirements should be confirmed by the designer
prior to construction.

(7) Further guidelines on the construction of the borrow
pit are included within Section 7.4 of the Peat &
Spoil Management Plan
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SECTION D - D
Scale 1:250

Construction Notes Borrow Pit:

(1) It is proposed to construct the borrow pit so that the
base of the borrow pit is below the level of the
adjacent section of access road.

(2) Slopes within the excavated formed around the
perimeter of the borrow pit will be formed at stable
inclinations to suit local in-situ conditions.

(3) Control of groundwater within the borrow pit may
be required and measures will be determined as
part of the ground investigation programme.

(4) All the above-mentioned general guidelines and
requirements should be confirmed by the designer
prior to construction.

(5) Further guidelines on the construction of the borrow
pit are included within Section 7.4 of the Peat &
Spoil Management Plan
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FIGURE 7-3 : BORROW PIT 2 PLAN AND CROSS SECTION



Notes:

1) Spoil material will spread to a depth not exceeding 1m in height.
2) See section 7.4 of the Peat & Spoil Management Plan.
3) Indicative locations are given for drainage measures such as drainage ditches.
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7.4 Guidelines for the Construction and Reinstatement of Borrow Pits 
 
Three number locations have been identified as potential borrow pits and are shown on Figure 1‐1. The peat 
depth within the development footprint of the borrow pits is around 0.5‐1.5m. 
 
Upon removal of the granular material from the borrow pits, it is proposed to reinstate the on‐site borrow pits 
using excavated peat  and  spoil.    The excavated granular material  from  the borrow pits will  be used  in  the 
construction  of  the  infrastructure  elements  (turbine  bases,  roads,  etc.)  at  the  wind  farm.  The  contractor 
excavating  the granular material will  be  required  to develop  the borrow pits  in a way which will  allow  the 
excavated peat and spoil to be placed safely.  It  is proposed to construct cells within the borrow pits for the 
placement of the excavated peat and spoil. This is to allow for the safe placement and grading of the peat and 
spoil using dumper  trucks and excavators.    It also eliminates  the need  to construct above ground retaining 
structures  which  may  have  an  unnecessary  visual  impact  and  increase  the  development  footprint  of  the 
proposed wind farm. The text below provides design and construction guidelines for the borrow pits. 
 
Figures 7‐1 to 7‐4 show typical construction details for the borrow pits. 
 
The borrow pits shall be constructed as follows: 

(1) The granular material within the proposed borrow pit footprints will be removed by excavation. 

(2) It is proposed to construct the borrow pits so that the base of the borrow pits are below the level of 
the adjacent section of access road. As excavation progresses into the back edge of the borrow pits, 
the base of the borrow pits may be raised to suit local conditions. Localised deepening of the borrow 
pit floors may be required depending on extraction operations. 

(3) Depending on the depth and type of granular material present in the borrow pits it may be possible 
to excavate the granular material from the borrow pits whilst leaving in place upstands/segments of 
granular material which will  help  to  retain  the  placed  peat  and  spoil.  The  upstands/segments  of 
granular material will essentially act as engineered buttresses within the borrow pits.  

(4) Slopes within the excavated granular material formed around the perimeter of the borrow pits will 
be formed at stable inclinations to suit local in‐situ conditions. Exposed sections of the excavation 
slopes  will  be  left  with  irregular  faces  and  declivities  to  promote  re‐vegetation  and  provide  a 
naturalistic appearance. 

(5) The stability of the excavation faces within the borrow pits will be inspected by competent personnel 
upon excavation to ensure stability during construction works and in the long term. This inspection 
will allow unfavourable conditions to be identified and suitable mitigation measures to be applied. 

(6) Where it is not possible to leave upstands/segments of intact granular material in place it may be 
necessary to construct buttresses within the borrow pits. The buttresses should be constructed of 
granular  fill  from  the  borrow  pit  excavation.  The  founding  stratum  for  each  buttress  should  be 
inspected and approved by a competent person. 

(7) It may be necessary to construct the buttresses within the borrow pits in stages as infilling of peat 
and  spoil  behind  the buttresses progress. The buttress  should be constructed of granular  fill  and 
placed and compacted in suitable layers to form a buttress of sufficient stability to retain the placed 
peat and spoil, as necessary.  

(8) Infilling of  the peat and spoil  should commence at  the back edge of  the borrow pit and progress 
towards the borrow pit entrance/buttress. The contractor excavating the granular material will be 
required to develop the borrow pits  in a way which will allow the excavated peat and spoil to be 
reinstated safely. 
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(9) A number of buttresses to form cells with the borrow pits may be required to ensure access for trucks 
and  excavators  can  be  achieved.  See  Figures  7‐1  to  7‐4  for  the  location  of  the  buttresses.  The 
locations of the buttresses shown on Figures 7‐1 to 7‐4 for the borrow pit are indicative only and may 
change subject to local conditions encountered on site during construction. 

(10) In order to prevent water retention occurring behind the buttresses, the buttress will be constructed 
of  coarse  boulder  fill  with  a  high  permeability.  The  buttress  will  be  constructed  of  well  graded 
granular  fill  of  about  100mm  up  to  typically  500mm  in  size.  Alternatively,  drains  will  be  placed 
through the buttresses to allow excess water to drain. 

(11) Any buttresses should be wide enough to allow construction traffic access for tipping and grading 
during  the placement of  the excavated peat and  spoil.  The  side  slopes of  the buttress  should be 
constructed between 30 to 45 degrees.  

(12) The height of the buttresses constructed should be greater than the height of the reinstated peat 
and spoil to prevent any surface peat and spoil run‐off. Buttresses up to 2m in height are likely to be 
required. 

(13) The use of temporary access ramps and long reach excavators during the placement of the excavated 
peat and spoil is likely to be required. 

(14) The surface of the placed peat and spoil should be shaped to allow efficient run‐off of surface water 
from the placed arisings. 

(15) A layer of geogrid to strengthen the surface of the placed peat and spoil within the borrow pits may 
be required.  

(16) An interceptor drain should also be installed upslope of the borrow pit, where necessary.  This drain 
will divert any surface water away from the borrow pit and hence prevent water from ponding and 
lodging during construction and also when reinstated. 

(17) Control of groundwater within the borrow pits may be required and measures will be determined as 
part of the ground investigation programme. A temporary pump and suitable outfall  locations are 
likely to be required during construction. 

(18) A silting pond will be required at the lower side/outfall location of the borrow pits. 

(19) The acrotelm (upper fibrous layer) layer of peat shall be placed with the vegetation part of the sod 
facing the right way up to encourage growth of plants and vegetation at the surface of the peat and 
spoil within the borrow pits. 

(20) All the above mentioned general guidelines and requirements will be confirmed by the designer prior 
to construction. A detailed construction methodology for the borrow pits should be compiled prior 
to construction. 

 
 

7.5 Designated Peat Placement Areas alongside Infrastructure Elements 
 
The following best practice guidelines for the placement of peat alongside the proposed infrastructure elements 
will be adhered to during construction. 
 

(1) All excavated peat will  be placed/spread alongside  the proposed  infrastructure elements on  site, 
where possible. A typical example is given in Figure 7‐5 which shows a cross section with placed peat 
either side of an access road.  

(2) The peat placed adjacent to the proposed infrastructure elements should be restricted to a maximum 
height of 1m over a 10m wide corridor on both sides of  the proposed  infrastructure elements.  It 
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should  be noted  that  the  designer  should define/confirm  the maximum  restricted height  for  the 
placed peat. 

(3) The placement of excavated peat and spoil is to be avoided without first establishing the adequacy 
of  the  ground  to  support  the  load.  The placement  of  peat within  the  placement  areas will  likely 
require the use of long reach excavators, low ground pressure machinery and possibly bog mats in 
particular for drainage works. 

(4) Where a peat stability analysis following the confirmatory ground investigation reveals areas with an 
unacceptable risk of peat instability, then no material shall be placed on to the peat surface.  

(5) The  surface of  the placed peat will  be  shaped  to  allow efficient  run‐off  of  surface water. Where 
possible, shaping of the surface of the peat should be carried out as placement of peat within the 
placement area progresses. This will reduce the likelihood of debris run‐off. 

(6) Finished/shaped  side  slopes  in  the  placed  peat  shall  be  not  greater  than  1  (v):  3  (h).  This  slope 
inclination will be reviewed during construction, as appropriate. Where areas of weaker peat and 
spoil are encountered then slacker slopes will be required. 

(7) The acrotelm shall be placed with the vegetation part of the sod facing the right way up to encourage 
growth of plants and vegetation at the surface of the placed peat within the placement areas. 

(8) Movement monitoring instrumentation may be required adjacent to the access road where peat has 
been placed. The locations where monitoring is required will be identified by the designer on site.  

(9) An interceptor drain will be installed upslope of the designated peat placement areas to divert any 
surface water away from these areas. This will help reduce the likelihood of debris run‐off. 

(10) All the above mentioned general guidelines and requirements should be confirmed by the designer 
prior to construction. 
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8.  EXCAVATIONS IN PEAT FOR TURBINE BASES, HARDSTANDINGS AND INFRASTRUCTURE 
FOUNDATIONS 

 
 
From the available ground investigation data, it is estimated that all 26 no. turbine bases are likely to require 
piled foundations hence arisings from these types of foundations will be minimal. Following the installation and 
trimming of the piles for the foundations some excavation works are likely to be required. This will be confirmed 
at detailed design stage following confirmatory ground investigation. 
 
Similarly, crane hardstandings, construction compound, substation platforms and met mast foundations are to 
be founded on competent overburden which will also require excavation through peat and spoil. Excavations 
for the borrow pits will also require the removal of peat. 
 
 

8.1 Methodology 
 
This methodology  includes procedures  that are  to be  included  in  the construction  to minimise any adverse 
impact on peat stability. The methodology is not intended to cover all aspects of construction such as drainage 
and environmental considerations.  
 

(1) With respect to placement of arisings from excavations the guidelines given in Section 7 are to be 
followed. 

(2) All excavations within peat are to be adequately supported or peat slopes are to be battered to a 
safe  slope  inclination  typically  of  1  (v):  3  (h).  This  slope  inclination  will  be  reviewed  during 
construction, as appropriate. Where areas of weaker peat are encountered then slacker slopes will 
be required. 

(3) Excavations shall be kept reasonably free from water at all times. Water should be prevented from 
being impounded within excavations by either using drainage channels cut into the excavation face 
or by pumping.  

(4) Where water  is  channelled  or  pumped  from  an  excavation  then  this water  is  to  be  fed  into  an 
established watercourse or drainage ditch following suitable treatment.  
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9.  EXCAVATIONS FOR UNDERGROUND CABLES  
 
 
A  connection between  the Ballivor Wind  Farm and  the national  electricity  grid will  be  necessary  to  export 
electricity.  It  is proposed that the Ballivor Wind Farm will connect to the national grid via a new substation 
located in Grange More townland on the western side of the proposed wind farm development. 
 
The  proposed  grid  connection  construction  methodology,  including  proposals  for  water  crossings  on  the 
underground cabling routes is described in the EIAR.  
 
It is proposed to excavate the trenches for the underground cable at a uniform level in peat or other overburden 
material. The trenches will be 900mm wide and 1200mm deep. 
 
The cable trench route is envisaged to encounter peat. 
 
 

9.1 Methodology 
 
This methodology  includes procedures  that are  to be  included  in  the construction  to minimise any adverse 
impact on peat stability. The methodology is not intended to cover all aspects of construction such as drainage 
and environmental considerations. 
 

(1) With respect to placement of arisings from excavations the guidelines given in Section 7 are to be 
followed. 

(2) It is proposed to excavate the trenches for the underground cable at a uniform depth in peat or other 
overburden material. 

(3) All excavations within peat are to be adequately supported or peat slopes are to be battered to a 
safe  slope  inclination  typically  of  1  (v):  3  (h).  This  slope  inclination  will  be  reviewed  during 
construction, as appropriate. Where areas of weaker peat are encountered then slacker slopes will 
be required. 

(4) Similarly,  all  excavations  within  non‐peat  overburden  for  the  cable  trench  are  to  be  adequately 
supported or battered to a safe slope inclination typically of 1 (v): 1.5 or 2 (h). This slope inclination 
will be reviewed during construction, as appropriate. 

(5) Excavations shall be kept reasonably free from water at all times.  

(6) Any material excavated  from the cable  trench which  is deemed suitable  for  reinstatement of  the 
trench will be used for this purpose i.e. stockpiled locally to the works and reused for backfilling. 

(7) Any material not deemed suitable for the reinstatement of the cable trench will be landscaped locally 
to the trench, where possible. 
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10.  GENERAL RECOMMENDATIONS FOR GOOD CONSTRUCTION PRACTICE 

 
 
To minimise  the  risk  of  construction  activity  causing  potential  peat  instability  it  is  recommended  that  the 
Construction Method Statements (CMS) for the project will also take into account, but not be limited, to the 
general recommendations below together with the specific recommendations above.  
 

(1) Avoidance  of  uncontrolled  concentrated  water  discharge  onto  peat  slopes  identified  as  being 
unsuitable for such discharge. All water discharged form excavations during work shall be piped over 
areas specifically assessed as being unsuitable and hence directly into suitable drainage lines. 

(2) Avoidance of unstable excavations. All excavations shall be suitably supported or battered to stable 
slopes to prevent collapse and development of tension cracks. 

(3) Avoidance of placing fill and excavations in the vicinity of steeper peat slopes, that is at the crest or 
toe of the slope.  

(4) Installation  and  regular  monitoring  of  geotechnical  instrumentation,  as  appropriate,  during 
construction in areas of possible poor ground, such as deeper peat deposits (see Section 11). 

(5) Site reporting procedures to ensure that working practices are suitable for the encountered ground 
conditions. Ground conditions to be assessed by suitably experienced geotechnical engineer. 

(6) Regular briefing of all site staff (e.g. toolbox talks) to provide feedback on construction and ground 
performance and to promote reporting of any observed change in ground conditions. 

(7) Routine  inspection of wind  farm  site by Contractor  to  include an assessment of  ground  stability 
conditions  (e.g.  cracking, excessive  floating  road settlement, disrupted surface,  closed‐up drains) 
and drainage conditions (e.g. blocked drains, absence of water in previously flowing drains, springs, 
etc). 
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11.  INSTRUMENTATION 

 
 

11.1 Movement Monitoring Posts 
 
To monitor possible peat movements,  it  is proposed to  install sighting posts upslope and downslope of  the 
access road at staggered intervals at locations where the peat depth is greater than 2.5m.  Additional monitoring 
locations may be required at infrastructure locations with deeper peat deposits. Details of sighting posts are 
given below. 
 

(1) A line of sighting posts shall comprise: 

(a) A  line of wooden  stakes  (typically  1  to 1.5m  long) placed  vertically  into  the peat  to  form a 
straight line.  

(b) The sighting line shall comprise 6 no. posts at 5m centres that is a line some 25m long.  

(c) A  string  line  shall  be  attached  to  the  first  and  last  posts  and  all  intervening  posts  shall  be 
adjusted so they are just touching the string line. 

(2) Lines of sighting posts shall be placed across the existing slope about 5m away from the area to be 
worked. It is recommended that the posts are located along the road at 10m intervals in areas of 
deep peat (greater than 2.5m). Where there are relatively steeper slopes or softer ground a sighting 
line shall be placed down the slope, or at any location where monitoring would be deemed useful. 

(3) Each line of sighting posts shall be uniquely referenced with each post in the line given a reference. 
The post reference shall be marked on each post (e.g. reference 1‐1, 1‐2, 1‐3, 1‐4, 1‐5, 1‐6 for posts 
in line 1). 

(4) The sighting lines shall be monitored at the beginning of each working day, and during the day where 
considered appropriate (e.g. when working activity is concentrated at a specific location). 

(5) Monitoring of the posts shall comprise sighting along the line and recording any relative movement 
of posts from the string line.  

(6) Where increased movements are recorded the frequency of monitoring shall be increased. 

(7) A monitoring record shall be kept of the date, time and relative movement of each post, if any. This 
record shall be updated and stored as a spreadsheet. 
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12.  CONTINGENCY MEASURES 

 
 

12.1 Excessive Movement 
 
Where  there  is  excessive  movement  or  continuing  peat  movement  recorded  at  a  monitoring  location  or 
identified at any location within the site but no apparent signs of distress to the peat (e.g. cracking, surface 
rippling) then the following shall be carried out. 
 

(1) All activities (if any) shall cease within the affected area. 

(2) Increased monitoring at the location shall be carried out. The area will be monitored, as appropriate, 
until such time as movements have ceased. 

(3) Re‐commencement of activities shall only start following a cessation of movement and agreement 
with all parties. 

 
 

12.2 Onset of Peat Slide 
 
In the unlikely event where there is the onset or actual detachment of peat (e.g. cracking, surface rippling) then 
the following shall be carried out. 
 

(1) On  alert  of  a  peat  slide  incident,  all  activities  (if  any)  in  the  area  should  cease  and  all  available 
resources will be diverted to assist in the required mitigation procedures. 

(2) Action will be taken to prevent a peat slide reaching any watercourse. This will take the form of the 
construction of check barrages on land. Due to the terrain and the inability to predict locations it may 
not be possible to  implement any on‐land prevention measures,  in this case a watercourse check 
barrage will be implemented. 

(3) All relevant authorities should be notified if a peat slide event occurs on site. 

(4) For localised peat slides that do not represent a risk to a watercourse and have essentially come to 
rest the area will be stabilised initially by rock infill, if required. The failed area and surrounding area 
will then be assessed by a Geotechnical Engineer and stabilisation procedures implemented. The area 
will be monitored, as appropriate, until such time as movements have ceased.  

 
 

12.3 Check Barrages 
 
Whilst it is not anticipated from the analysis undertaken that a peat slide will occur on site, as a contingency a 
check barrage procedure is included below.  
 
The check barrage procedure deals with preventing a peat slide from moving downstream within a watercourse. 
 
The  most  effective  method  of  preventing  excessive  peat  slide  debris  from  travelling  downstream  in  a 
watercourse  is  the  use  of  a  check  barrage.  A  check  barrage  comprises  the  placement  of  rock  fill  across  a 
watercourse. The check barrage is a highly permeable construction that will allow the passage of water but will 
prevent peat debris from passing through. Rock fill should comprise well‐graded coarse rock pieces from about 
300mm up to typically 1000mm. 
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The size of the barrage will vary depending on the scale of the peat debris to be contained and the geometry of 
the watercourse at the barrage location. In general, due to the low speed of a peat slide there is generally little 
impact force and most of the lateral load is due to fluid pressure on the upslope face of the barrage. 
 
Typically, the check barrage should fill the entire channel width of the watercourse up to a height of 3 to 4m 
with a crest width of typically 2m and side slopes of about 45 degrees depending on the geometry of the barrage 
location.  
 
The check barrage procedure is as follows: 
 

(1) Access to the check barrage location shall be along the existing access roads on the wind farm site 
and/or along public roads, where possible. When it is necessary to form the barrage then rock fill will 
be placed across the watercourse to effectively block the passage of peat debris. 

(2) Operatives employed to carry out the construction of the check barrage would need to be inducted 
by means of a briefing by on‐site supervisors as to the proposed location of the check barrage.  

(3) The check barrage provides containment for peat debris in the highly unlikely event of a major peat 
slide. Further remedial measures, should they be required, will be assessed by the Contractor and 
the Project Geotechnical Engineer and carried out as soon as physically possible when the location 
and extent of the failure is established.  

(4) Where a barrage was constructed as a precaution and no peat debris reached the watercourse then 
the barrage should be removed as soon as any measures to prevent further peat sliding is agreed 
with all parties. 

 
 
 
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 

 
 

CONSULTANTS IN ENGINEERING, 
ENVIRONMENTAL SCIENCE  

and PLANNING 
 
 

www.fehilytimoney.ie 
 

 
 
 
 
 
 
 

CORK OFFICE 
Core House 
Pouladuff Road, 
Cork, T12 D773, 
Ireland 
+353 21 496 4133 

Dublin Office 
J5 Plaza, 
North Park Business Park, 
North Road, Dublin 11, D11 PXT0, 
Ireland 
+353 1 658 3500 

Carlow Office 
Unit 6 
Bagenalstown Industrial Park, 
Bagenalstown, Co. Carlow,  
R21 XW81, Ireland 
+353 59 972 3800 


	P2318-0600-0008.pdf
	Sheets and Views
	P2318-0600-0008


	P2318-0600-0009.pdf
	Sheets and Views
	P2318-0600-0009


	P2318-0600-0011.pdf
	Sheets and Views
	P2318-0600-0011-P2318-0600-0011


	7-4 Side cast on roads.pdf
	Sheets and Views
	P2192-0600-0015


	P2318-0600-0008.pdf
	Sheets and Views
	P2318-0600-0008


	P2318-0600-0009.pdf
	Sheets and Views
	P2318-0600-0009


	P2318-0600-0011.pdf
	Sheets and Views
	P2318-0600-0011



