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1.  INTRODUCTION 
 
 

1.1 Fehily Timoney and Company 
 
Fehily Timoney and Company (FT) is an Irish engineering, environmental science and planning consultancy with 
offices in Cork, Dublin and Carlow.  The practice was established in 1990 and currently has c.100 members of 
staff, including engineers, scientists, planners and technical support staff.  We deliver projects in Ireland and 
internationally  in  our  core  competency  areas  of  Waste  Management,  Environment  and  Energy,  Civils 
Infrastructure, Planning and GIS and Data Management. 
 
This Report was written by Ian Higgins (FT Principal Geotechnical Engineer, MSc in Geotechnical Engineering) 
and Alan Whelan (FT Project Engineer, BEng (Hons) Civil Engineering). Ian is a Principal Geotechnical Engineer 
with Fehily Timoney and has 25 years’ experience in geotechnical engineering. Alan is a Project Engineer with 
Fehily Timoney and has three years’ experience in geotechnical engineering. 
 
 

1.2 Project Description 
 
Fehily Timoney and Company (FT) was engaged in May 2020 by MKO (on behalf of FuturEnergy Knockshanvo 
DAC) to compile a Peat and Spoil Management Plan for the Knockshanvo wind farm site and Grid Connection 
(the ‘Proposed Development’). 
 
The Proposed Development will be located at a site located approximately 4km northeast of Sixmilebridge, Co. 
Clare. 
 
The  current  land  use  at  the  Proposed  Development  site  comprises  commercial  forestry.  The  surrounding 
landscape is undulating with land‐use comprising forestry, cutover bog, agriculture, and blanket peatland. 
 
 

1.3 Purpose 
 
The purpose of this report is to provide a peat and spoil management plan, with particular reference to peat 
stability  for  the  construction  phase  of  the  project.  The  report  describes  how peat  and  spoil, which will  be 
excavated  from  infrastructure  locations  such  as  turbine  bases,  hardstands  and  roads,  will  be  handled  and 
placed/reinstated onsite. The report also provides construction details for the types of roads which will be put 
in place at the site and proposed peat and spoil placement/reinstatement areas which will be developed at the 
site. 
 
This peat and spoil management plan also includes a monitoring programme which will be implemented during 
the construction phase of the wind farm and a contingency plan should peat instability/failure occur at the site. 
 
As for all construction projects, a detailed engineering construction design must be carried out by the appointed 
construction stage designer prior to any construction work commencing on site. This must take account of the 
consented project details and any conditions imposed by that consent. This will include a detailed peat stability 
assessment to account for any changes in the environment which may have occurred in the time leading up to 
the commencement of construction and a peat and spoil management plan to allow for the most appropriate 
geotechnical and environmental led solutions to be developed for the management of peat and spoil. 
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As work is carried out on site the contents of the peat and spoil management plan and peat stability monitoring 
programme  will  be  implemented  in  full  and  updated  (if  required)  in  the  Construction  &  Environmental 
Management Plan (CEMP) for the construction phase. 
 
This  peat  and  spoil  management  plan  contains  some  drainage  guidelines  for  construction  works  and  for 
management of peat on site. It should be noted that the control of water quality and drainage measures for 
site  is outlined  in detail  in Chapter 9  (Hydrology & Hydrogeology) of  the Environmental  Impact Assessment 
Report (EIAR). 
 
 

1.4 Peat Instability Definition 
 
Peat instability in this report is defined as a mass movement of a body of peat that would have a significant 
adverse  impact on  the surrounding environment. Peat  instability excludes  localised movement of peat  that 
would occur below a  floating access  road  (not proposed as part  of  this development),  creep movement or 
localised erosion type events.  
 
Adherence  to  the peat and spoil management plan will  reasonably minimise  the potential  for all  such peat 
movements. However, it  is noted that due to the soft ground nature of the peat terrain it  is not possible to 
completely avoid such localised peat movement as described above.  
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2.  CONSTRUCTION ACTIVITIES COVERED BY PEAT AND SPOIL MANAGEMENT PLAN 

 
 

2.1 Construction Activities 
 
For the construction phase of Proposed Development (Wind Farm Site and Grid Connection) the activities that 
will generate peat and spoil are as follows: 
 

(1) Upgrade of existing access tracks (as excavate and replace tracks). 

(2) Construction of new excavated roads through peat. 

(3) Excavation and placement of arisings. 

(4) Excavations in peat and overburden for borrow pits. 

(5) Excavations in peat for turbine bases, hardstands and other infrastructure foundations. 

(6) Excavations for underground cables. 
 
Peat and spoil management of the above construction activities are covered individually in this report. 
 
 

2.2 Road Construction Types 
 
To provide access within the site and to connect the wind turbines and associated infrastructure existing tracks 
will need to be upgraded and new access roads will need to be constructed.  The road construction preliminary 
design has taken into account the following key factors: 
 

(1) Buildability considerations. 

(2) Maximising use of existing infrastructure. 

(3) Minimising excavation arisings. 

(4) Serviceability requirements for construction and wind turbine delivery and maintenance vehicles. 

(5) Requirements to minimise disruption to peat hydrology. 

 
Whilst the above key factors are used to determine the road design the actual construction technique employed 
for a particular length of road will be determined by the prevailing ground conditions encountered along that 
length of road.  
 
The general road construction techniques to be considered are given in Table 2‐1. 
 
It should be noted that this report does not  include a detailed design for the access roads on the Proposed 
Development  (Wind  Farm  Site  and  Grid  Connection).  This  report  includes  the  most  suitable  type  of  road 
construction envisaged for each section of access road based on the ground/site conditions recorded during 
the site walkovers.  No floating roads are proposed for the Proposed Development. These recommendations 
are based on available guidance, such as ‘Constructed Tracks in the Scottish Uplands’ (Scottish Natural Heritage, 
2nd Edition ,2015), ‘Floating Roads on Peat’ (Scottish Natural Heritage/Forestry Commission Scotland, 2010) and 
‘Dealing with Bearing Capacity Problems on Low Volume Roads Constructed on Peat’ (ROADEX II, 2004). 
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Table 2.1:  General Road Construction Techniques 
 

Construction 
Method 

Typical Site Conditions 

Comment 
Construction 

Type 
Typical Peat 
Depth (m) 

Typical Slope 
Inclination 
(degs) 

Upgrade of 
existing access 

roads 
Type A  <1.0  Varies 

Upgrade existing excavated access 
roads  to  the  required  width  and 
finished  with  a  layer  of  selected 
granular  fill  –  Drawing  P20‐153‐
0600‐0013 to 0015 

Construction of 
new excavated 
roads through 

peat 

Type B 

Typically, less 
than 1.0m, 
locally up to 
3.9m along 

entrance access 
road 

Varies 

New  access  road  construction 
technique  envisaged  for  various 
locations  on  site  –  Drawing  P20‐
153‐0600‐0013 to 0015 

 
Further details on access road construction types A and B are given in Sections 3 and 4 of the report. 
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3.  UPGRADE OF EXISTING ACCESS ROADS – TYPE A 
 
 
Up to 3.3km of existing access road requiring upgrade is present across the Proposed Development site and 
have  been  in  operation  for  a  significant  number  of  years.  The  existing  access  roads  appear  to  have  been 
constructed using a founded construction technique. Upgrade works will involve both widening and resurfacing 
of  the  existing  access  road.  The  proposed  locations  for  upgrade  of  the  existing  access  roads  are  shown  in 
Drawing P20‐153‐0600‐0013 to 0015 and details are shown in Drawing P‐20‐153‐0600‐0016. 
 
 

3.1 Upgrading Existing Access Tracks Construction Methodology 
 
This methodology includes procedures that will be included in the construction to minimise any adverse impact 
on peat stability. The methodology is not intended to cover all aspects of construction such as drainage and 
environmental considerations, which are discussed separately in Chapter 4 of the EIAR .  
 

(1) Access road construction will be to the line and level requirements as per design/planning conditions. 

(2) For upgrading of all existing access roads (Type A) the following guidelines apply: 

(a) Excavation of the access road will take place to a competent stratum beneath the peat, removing 
all peat and any soft clay and backfilling with suitable granular fill. 

(b) Benching of the excavation will be required between the existing section of access road and the 
widened section of access road where the depth of excavation exceeds 500mm. 

(c) The surface of the existing access road will be overlaid with up to 500mm of selected granular fill. 

(d) Access roads will be finished with a layer of capping across the full width of the track. 

(e) A layer of geogrid/geotextile may be required at the surface of the existing access road and at 
the base of the widened section of access road, where shallow groundwater or surface water is 
encountered,  or  where  there  is  a  cohesive  subgrade  to  prevent  mixing  of  materials  (to  be 
confirmed by the designer). 

(f) For excavations in peat, side slopes will be not greater than 1 (v): 3 (h). This slope inclination will 
be reviewed during construction, as appropriate. Where areas of weaker peat are encountered 
then slacker slopes will be required to ensure stability. 

(3) The finished road width will have a running width of 5m, with wider sections on bends and corners. 

(4) On side long sloping ground any road widening works required will be done on the upslope side of 
the existing access  road, where possible. Where not possible, a  specific Risk Assessment Method 
Statement (RAMS) from the contractor will be produced, detailing how the downslope works will be 
undertaken, including that all plant would operate from the already constructed section of track, with 
no  loading  of  the  peat  on  the  downslope  slope  and  limiting  the  length  of  ground  to  be 
stripped/excavated at any one time. 
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4.  CONSTRUCTION OF NEW EXCAVATED ROADS THROUGH PEAT – TYPE B 

 
 
The excavation of peat and spoil and founding of access roads on competent stratum (below the peat) for new 
access  roads will be carried out at various  locations on  the site. The proposed  locations  for new excavated 
access roads on site are shown in drawing P20‐153‐0600‐0013 to 0015 and details are shown in drawing P20‐
153‐0600‐0017. 
 
Excavate  and  replace  type  access  roads  are  the  conventional  method  for  construction  of  access  roads  on 
peatland  sites  and  the  preferred  construction  technique  in  shallow  peat  provided  sufficient 
placement/reinstatement capacity is available on site for the excavated peat. 
 
 

4.1 New Excavated Road Construction Methodology 
 
This methodology includes procedures that will be adopted in the construction to minimise any adverse impact 
on peat stability. The methodology is not intended to cover all aspects of construction such as drainage and 
environmental considerations, which are discussed in Chapter 4 and 9 of the EIAR.  
 

(1) Prior to commencing the construction of the excavated roads, movement monitoring posts will be 
installed in areas where the peat depth is greater than 2.0m. 

(2) Interceptor drains will be installed upslope of the access road alignment to divert any surface water 
away from the construction area. 

(3) Excavation of roads will be to the line and level given in the design requirements. Excavation will take 
place to a competent stratum beneath the peat. 

(4) Road construction will be carried out in sections of approximately 50m lengths i.e. no more than 50m 
of access road will be excavated without replacement with stone fill. 

(5) Once excavated, peat will be temporarily stored in localised areas adjacent to excavations for roads 
and hardstands before being placed into the permanent peat storage areas within the borrow pits. 
All peat placement areas will be upslope of founded roads/hardstands and will be inspected by the 
Project Geotechnical Engineer before material is temporarily stored in the area. 

(6) Excavation of materials with respect to control of peat stability: 

(a) Acrotelm (to about 0.3 to 0.4m of peat) will be required for landscaping and will be stripped and 
temporarily stockpiled for re‐use as required. Acrotelm stripping will be undertaken prior to main 
excavations. 

(b) The  acrotelm  will  be  placed  with  the  vegetation  part  of  the  sod  facing  the  right  way  up  to 
encourage growth of plants and vegetation. 

(c) All  catotelm  peat  (peat  below  about  0.3  to  0.4m  depth) will  be  transported  immediately  on 
excavation to the designated placement areas. 

(7) Excavation  side  slopes  in  peat will  be  not  greater  than  1  (v):  3  (h).  This  slope  inclination will  be 
reviewed during  construction,  as  appropriate.  Should areas of weaker peat be encountered  then 
slacker slopes will be required. Battering of the side slopes of the excavations will be carried out as 
the excavation progresses. 

(8) End‐tipping of  stone onto  the  road during  the  construction/upgrading of  the  access  road will  be 
carefully monitored to ensure that excessive impact loading, which may adversely affect the adjacent 
peat, is limited.  
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(9) The excavated access road will be constructed with a minimum of 750mm of selected granular fill. 
Granular fill to be placed and compacted in layers in accordance with the TII Specification for Road 
Works. 

(10) Access roads will be finished with a layer of capping across the full width of the road. 

(11) A layer of geogrid/geotextile will be required at the surface of the competent stratum, where this 
stratum is cohesive in nature.  

(12) Where slopes of greater than 5 degrees are encountered along with relatively deep peat (i.e. greater 
than 1.5m) and where it is proposed to construct the access road perpendicular to the slope contours 
it is best practice to start construction at the bottom of the slope and work towards the top, where 
possible. This method avoids any unnecessary loading to the adjacent peat and greatly reduces any 
risk of peat instability.  

(13) Where  the above  is not possible, a specific Risk Assessment Method Statement  (RAMS)  from the 
contractor will be produced, detailing how the downslope works will be undertaken, including that 
all plant would operate from the already constructed section of track, with no loading of the peat on 
the downslope slope and limiting the length of ground to be stripped/excavated at any one time. 
Movement monitoring posts (as described in the Peat & Spoil Management Plan, Appendix 4‐2) will 
also  be  installed  downslope  of  the  works  area  to  allow  for  ongoing  monitoring  during  the 
construction works. 

(14) A final surface layer will be placed over the excavated road and graded to accommodate wind turbine 
construction and delivery traffic. 

(15) The  construction  and  upgrading  of  access  roads  in  areas  of  deep  peat  (greater  than  2m) will  be 
inspected on a routine basis  (by the Site Manager/Ecological Clerk of Works/Project Geotechnical 
Engineer) during the works, particularly before/following trafficking by heavy vehicular loads. 
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5.  EXCAVATION AND STORAGE OF PEAT AND SPOIL 
 
 

5.1 Excavation and Storage of Arisings Methodology 
 
This methodology  includes  procedures  that  are  to  be  included  in  the  construction  phase  to minimise  any 
adverse impact on peat stability. The methodology is not intended to cover all aspects of construction such as 
drainage and environmental considerations, described in Chapter 4 of the EIAR.  

(1) All excavated peat and spoil will be either temporarily stockpiled locally at turbine hardstands, or 
transported immediately on excavation to one of the 5 no. borrow pits (see drawing P20‐153‐0600‐
0013 to 0015). 

(2) Further details on the construction and reinstatement of the 5 no. borrow pits are given in Section 
6.4. 

(3) Some of the peat, in particular the acrotelm (upper layer of the peat), excavated during construction 
will be used for landscaping purposes. 

 
 

5.2 Summary of Peat and Spoil Volumes on Site 
 
A summary of  the excavated peat and spoil volumes calculated for  the Proposed Development are given  in 
Table 5‐1. 
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Table 5.1:  Summary of Excvated Peat and Spoil Volumes on Site 
 

Infrastructure 
Element (1) 

Proposed 
Dimensions 

Peat 
Volume 
(m3) (2) 

Spoil (non‐
peat) 

Volume (m3) 
(2) and (3) 

Comment 

9 no. Turbines 
and Hardstands 

27m diameter 
excavation footprint 
for turbine 
foundation with 95 
x 35m hardstand 
area. 

16,000  50,000   

Access Roads 

Assumed 5m 
running surface 
with 6m wide 
development 
footprint. 

40,000  32,000 
Includes overrun areas on 
TDR. 

Temporary 
Construction 
Compounds 

Hardstanding area 
of 45 x 65m. 

3,800  9,500   

Substation 
Hardstanding area 
of 125 x 100m. 

7,300  3,000   

Met Mast 
Hardstanding area 
of 30 x 30m 

300  300   

Borrow Pits  5 no. borrow pits.  14,000  28,000   

Grid Connection  8.7km in length  100  6,800   

  Total =  81,500m3  129,600m3 
Total = 211,100m3 (peat 
and spoil volume) (4) 

Note (1) The location of the infrastructure elements on site are shown on Drawings P20‐153‐0600‐0013 to 0015.  

Note (2) A factor of 10% (bulking factor of 10%) has been applied to the excavated peat and spoil volumes to allow for expected increase in 
volume upon excavation and to allow for a variation in ground conditions across the site. 

Note (3) The excavated spoil volumes have been determined based on a cut‐fill assessment carried out for the site, see Section 11 of this report 
for further details.  

Note (4) It should be noted that the excavated rock volume from turbines, hardstands and the borrow pits is not included in the total volume 
quoted above  in Table 5‐1.  It  is assumed  that  the excavated  rock volume will be  re‐used on  site as part of  the construction works  for  the 
development and hence will not require reinstatement on site. 
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5.3 Summary of Peat and Spoil Placement/Reinstatement Areas on Site 
 
A summary of the proposed peat and spoil placement/reinstatement areas at the Proposed Development site 
are given in Table 5‐2. 
 
 
Table 5.2:  Summary of Peat and Spoil Placement/Reinstatement Areas on Site 
 

Location (1) 
Peat and Spoil 
Volume (m3) 

Comment 

Borrow Pits  205,000  See Drawings P20‐153‐0600‐0018 to 0022 for further details 

Landscaping (2)  18,000 
It  is  estimated  that  approximately  2,000m3 of  peat will  be 
required  for  landscaping  purposes  at  each  of  the  9  no. 
turbine locations. 

     

Total =  223,000m3   

Note (1)  The location of the proposed borrow pits at the site are shown on Drawings P22‐153‐0600‐0013 to 0015.  

Note (2)  Some of the acrotelm (upper layer of the peat) excavated during construction will be used for landscaping purposes. 
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5.4 Guidelines for the Construction and Reinstatement of Borrow Pits 
 
Five locations have been identified as borrow pits and are shown on Drawings P22‐153‐0600‐0013 to 0015. The 
peat depth within  the development  footprint of  the borrow pits  is  less  than 1.0m. Bedrock  across  the  site 
comprises Sandstone and Siltstone. This was confirmed by rotary coring undertaken at selected locations across 
the site The bedrock is described as medium strong to strong fine and medium grained Siltstone and fine and 
coarse grained Sandstone. This rock will be suitable for reuse across the site as general fill (Class 1 to the TII 
Specification  for  Road  Works)  within  roads  and  hardstands,  based  on  the  descriptions,  photographs  and 
laboratory testing undertaken on samples of the rock core. 
 
The borrow pit locations were selected based on the shallow depth of peat and overburden and accessibility 
from the existing forestry tracks. 
 
Upon removal of the rock from the individual cells within the borrow pits, it is proposed to reinstate the borrow 
pits using excavated peat and spoil.  The excavated rock from the borrow pits will be used in the construction 
of the infrastructure elements (turbine bases, roads, etc.) at the wind farm. The contractor excavating the rock 
will be required to develop the borrow pits in a way which will allow the excavated peat and spoil to be placed 
safely. It is proposed to construct cells within the borrow pits for the placement of the excavated peat and spoil. 
This is to allow for the safe placement and grading of the peat and spoil using dumper trucks and excavators.  
The text below provides design and construction commitments for the borrow pits. 
 
It should be noted that there are significant excavation works required in order to develop the borrow pits at 
the  site.  Excavation  works  will  be  undertaken  and  supervised  by  an  experienced  contractor  and  suitably 
qualified personnel. The text below provides some design and construction guidelines for the borrow pits. 
 
Drawings P22‐153‐0600‐0018 to 0022 show construction details for the borrow pits. 
 
The borrow pits will be constructed as follows: 

(1) Peat  and  overburden will  be  removed  and  temporarily  stored  in  localised  areas  adjacent  to  the 
borrow pit locations before being placed into the permanent peat storage areas within the borrow 
pits.  The  rock  within  the  proposed  borrow  pit  footprints  will  be  removed  by  either  breaking  or 
blasting  depending  on  its  excavatability,  which  will  be  determined  from  confirmatory  ground 
investigation carried out at the proposed borrow pits. The ground investigation will comprise rotary 
core drilling with associated engineering logging including rock quality designation and strength and 
durability testing. Data from the available ground investigation undertaken to date indicates that the 
rock can be removed by breaking.  

(2) It is proposed to construct the borrow pits so that the base of the borrow pits are below the level of 
the adjacent section of access road. As excavation progresses into the back edge of the borrow pits, 
localised deepening of the borrow pit floors may be required depending on extraction operations. 

(3) Slopes within the excavated rock formed around the perimeter of the borrow pits will be formed at 
stable inclinations to suit local in‐situ rock conditions. Exposed sections of the rock slopes will be left 
with irregular faces and declivities to promote re‐vegetation and provide a naturalistic appearance. 

(4) The stability of the rock faces within the borrow pits will be inspected by the Project Geotechnical 
Engineer upon excavation to ensure stability during construction works and in the long term. This 
inspection will allow unfavourable rock conditions to be identified and suitable mitigation measures 
to be applied such as removal of loose rock, in line with best practice guidelines. 

(5) It will be necessary to construct rock buttresses founded on in‐situ rock within the borrow pits to 
create individual cells (2 no. or 4 no. per borrow pit). The cells will be opened in sequence and filled 
as needed. The rock buttresses will be constructed of rock fill from the borrow pit excavation, placed 
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and compacted in layers. The founding stratum for each internal rock buttress intact bedrock, and 
will be inspected and approved by the Project Geotechnical Engineer. 

(6) The rock buttresses will be constructed in stages to allow infilling of peat and spoil within cells. The 
buttress will be constructed of selected rock fill and placed and compacted in suitable layers to form 
a buttress of sufficient stability to retain the placed peat and spoil. 

(7) Infilling of the peat and spoil will commence at the back edge of the borrow pit and progress towards 
the borrow pit entrance/rock buttress, allowing the borrow pit to be developed and infilled in cells. 
The contractor excavating the rock will be required to develop the borrow pits in a way which will 
allow the excavated peat and spoil to be reinstated safely. 

(8) A number of rock buttresses to form cells with the borrow pits will be required to ensure access for 
trucks and excavators can be achieved. See Drawings P22‐153‐0600‐0018 to 0022 for the location of 
the rock buttresses. The locations of the rock buttresses shown on Drawings P22‐153‐0600‐0018 to 
0022 for the borrow pits are indicative only and may change subject to local conditions encountered 
on  site  during  construction  and  as  a  result  of  the  confirmatory  ground  investigation.  The  rock 
buttresses will be wide enough (up to 4m) to allow construction traffic access for tipping and grading 
during the placement of the excavated peat and spoil. The permanent side slopes of the rock buttress 
will be constructed at between 40 to 60 degrees.  

(9) A rock buttress (perimeter berm) will be required on the downslope side of the borrow pits to safely 
retain the infilled peat and spoil. The height of the berm constructed will be greater than the height 
of the reinstated peat and spoil to prevent any surface peat and spoil run‐off. A berm up to 7m in 
height will be required at each borrow pit. The highest berm is required at borrow pit 4. 

(10) The perimeter berm will be founded on granular mineral soil or weathered bedrock i.e. competent 
strata. The founding stratum for the perimeter berm will be inspected and approved by the Project 
Geotechnical Engineer. 

(11) A level surface in the underlying granular mineral soil or weathered bedrock will be prepared before 
placing and compacting  the  rock  fill used  to construct  the berms. Both of  these materials will be 
encountered at the borrow pit locations and both are suitable founding strata for the berms. 

(12) In  order  to  prevent  water  retention  occurring  behind  the  buttresses,  the  buttresses  will  be 
constructed of coarse boulder fill with a high permeability. The buttress will be constructed of well 
graded granular rock fill of 100mm up to 500mm in size. In addition, drains will be placed through 
the buttresses to allow surface water to drain from the surface of the placed peat. These drains will 
be  inspected  periodically,  both  during  construction  and  during  operation  of  the  Proposed 
Development, to ensure they do not become blocked. 

(13) A layer of geotextile will be placed on the inside face of the perimeter berm to act as a separator 
layer between the berm and the placed peat/spoil, to prevent the placed peat/spoil infilling any voids 
on the inside face of the berm, maintaining the permeability of the berm. 

(14) The use of temporary access ramps and long reach excavators during the placement of the excavated 
peat and spoil will be required. 

(15) The surface of the placed peat and spoil will be shaped using excavators to allow efficient run‐off of 
surface water from the placed arisings.  

(16) As the berms are slightly higher than the retained peat, drains will be provided at regular intervals 
through the berms, at the same level as the top of the peat surface, to prevent ponding of water 
around the edges of the repositories. These drains will be 150mm diameter flexible plastic drainage 
pipes or equivalent. 

(17) A layer of geogrid to strengthen the surface of the placed peat within the borrow pits will be required.  
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(18) An interceptor drain will be installed upslope of the borrow pit.   This drain will divert any surface 
water  away  from  the  borrow  pit  and  hence  prevent  water  from  ponding  and  lodging  during 
construction and also when reinstated. 

(19) Temporary control of groundwater within the borrow pits will be required and exact measures will 
be determined as part of the confirmatory ground investigation programme. A temporary pump and 
suitable outfall locations will be required during construction. 

(20) Perimeter drains will be installed around the individual cells within the borrow pits and will discharge 
to a settlement pond at the lower side/outfall location of the borrow pits. 

(21) The acrotelm will be placed with the vegetation part of the sod facing the right way up to encourage 
growth of plants and vegetation at the surface of the peat and spoil within the borrow pits. 

(22) Supervision  by  the Project Geotechnical  Engineer will  be  carried out  for  the development  of  the 
borrow pits. 

(23) All the above‐mentioned general guidelines and requirements will be implemented by the Contractor 
during construction.  
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6.  EXCAVATIONS IN PEAT FOR TURBINE BASES, HARDSTANDINGS AND INFRASTRUCTURE 
FOUNDATIONS 

 
 
The works  require  that  turbine  bases  are  to  be  founded  on  competent  founding  strata, which will  require 
excavation through peat and overburden.  
 
Similarly, crane hardstandings, construction compound, substation platforms and met mast foundations will be 
founded on  competent mineral  soil  and/or  rock which will  also  require  excavation  through peat  and  spoil. 
Excavations for the borrow pits will also require the removal of peat and non‐peat spoil overlying the rock. 
 
 

6.1 Methodology 
 
This methodology includes procedures that will be included in the construction to minimise any adverse impact 
on peat stability. The methodology is not intended to cover all aspects of construction such as drainage and 
environmental considerations, which are covered in Chapter 4 of the EIAR.  
 

(1) With respect to placement of arisings from excavations the commitments given in Section 5 are to 
be followed. 

(2) All excavations within peat will be adequately supported or peat slopes will be battered to a safe 
slope inclination typically of 1(v): 3(h). This slope inclination will be reviewed during construction, as 
appropriate. Where areas of weaker peat are encountered then slacker slopes will be required. 

(3) Excavations will be kept reasonably free from water at all times. Water will be prevented from being 
impounded within excavations by either using drainage channels cut into the excavation face or by 
pumping.  

(4) Where  water  is  channelled  or  pumped  from  an  excavation  then  this  water  will  be  fed  into  an 
established watercourse or drainage ditch following suitable treatment, as described in Chapter 4 of 
the EIAR.  
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7.  EXCAVATIONS FOR UNDERGROUND CABLES  
 
 
A 110kV connection between the Knockshanvo Wind Farm and the national electricity grid will be necessary to 
export  electricity.  It  is  proposed  that  the  Knockshanvo Wind  Farm will  connect  to  the  national  grid  via  an 
underground  grid  connection  to  the  Ardnacrusha  110kV  substation  (9.2km  in  length),  to  the  south  of  the 
Proposed Development. The proposed grid connections follow existing forestry tracks, agricultural land and the 
public road corridor. 
 
The  proposed  grid  connection  construction  methodology,  including  proposals  for  water  crossings  on  the 
underground cabling routes is described in the EIAR.  
 
It is proposed to install the underground cable at a uniform level within the footprint of the access roads. The 
grid connection route will encounter peat and till derived from Devonian and Carboniferous sandstones and 
will be constructed on solid ground to Eirgird specifications. 
 
 

7.1 Methodology 
 
This methodology  includes procedures  that are  to be  included  in  the construction  to minimise any adverse 
impact on peat stability. The methodology is not intended to cover all aspects of construction such as drainage 
and environmental considerations, which are described in Chapter 4 of the EIAR. 
 

(1) With  respect  to  placement  of  arisings  from excavations  the  guidelines  given  in  Section  6 will  be 
followed. 

(2) All excavations within peat will be adequately supported or peat slopes will be battered to a safe 
slope inclination typically of 1(v): 3(h). This slope inclination will be reviewed during construction, as 
appropriate. Where areas of weaker peat are encountered then slacker slopes will be required. 

(3) Similarly,  all  excavations  within  non‐peat  overburden  for  the  cable  trench  will  be  adequately 
supported or battered to a safe slope inclination typically of 1(v): 1.5 or 2(h). This slope inclination 
will be reviewed during construction, as appropriate. 

(4) Excavations will be kept reasonably free from water at all times.  

(5) Any overburden excavated from the cable trench will be transported to the borrow pits for storage. 
Any pavement materials containing tar will be transported to an authorised waste facility. 
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8.  GENERAL COMMITMENTS FOR GOOD CONSTRUCTION PRACTICE 

 
 
To  minimise  the  risk  of  construction  activity  causing  potential  peat  instability  the  Construction  Method 
Statements  (CMS)  for  the  project will  also  implement,  but  not  be  limited  to,  the  general measures  below 
together with the specific measures.  
 

(1) Uncontrolled concentrated water discharge onto peat slopes identified as being unsuitable for such 
discharge will be avoided. All water discharged  from excavations during work will be piped over 
areas specifically assessed as being unsuitable and directly into suitable drainage lines. 

(2) All excavations will be suitably supported to prevent collapse and development of tension cracks. 

(3) Avoidance of placing fill and excavations in the vicinity of steeper peat slopes, that is at the crest or 
toe of the slope.  

(4) Installation and regular monitoring of geotechnical instrumentation during construction in areas of 
possible poor ground, such as deeper peat deposits (see Section 9). 

(5) Site reporting procedures will be implemented to ensure that working practices are suitable for the 
encountered  ground  conditions.  Ground  conditions  to  be  assessed  by  suitably  experienced 
geotechnical engineer. 

(6) Regular briefing of all site staff (e.g. toolbox talks) to provide feedback on construction and ground 
performance and to promote reporting of any observed change in ground conditions. 

(7) Routine inspection of wind farm site by the Contractor and Project Geotechnical Engineer will be 
undertaken and will  include an assessment of ground stability conditions (e.g. cracking, excessive 
floating road settlement, disrupted surface, closed‐up drains) and drainage conditions (e.g. blocked 
drains, absence of water in previously flowing drains, springs, etc). 
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9.  INSTRUMENTATION 

 
 

9.1 Movement Monitoring Posts 
 
To monitor possible peat movements,  it  is proposed to  install  sighting posts upslope and downslope of  the 
access road at staggered intervals at locations where the peat depth is greater than 2.0m.  Additional monitoring 
locations will be required at infrastructure locations with deeper peat deposits, as determined by the Designer 
or Project Geotechnical Engineer. Details of sighting posts are given below. 
 

(1) A line of sighting posts will comprise: 

(a) A  line of wooden  stakes  (typically  1  to 1.5m  long) placed  vertically  into  the peat  to  form a 
straight line.  

(b) The sighting line will comprise 6 no. posts at 5m centres that is a line some 25m long.  

(c) A string line will be attached to the first and last posts and all intervening posts will be adjusted 
so they are just touching the string line. 

(2) Lines of sighting posts will be placed across the existing slope about 5m away from the area to be 
worked. The posts will be located along the road at 10m intervals in areas of deep peat (say greater 
than 2.0m). Where there are relatively steeper slopes or softer ground a sighting line will be placed 
down the slope, or at any location where monitoring is deemed necessary by the Designer or the 
Project Geotechnical Engineer. 

(3) Each line of sighting posts will be uniquely referenced with each post in the line given a reference. 
The post reference will be marked on each post (e.g. reference 1‐1, 1‐2, 1‐3, 1‐4, 1‐5, 1‐6 for posts 
in line 1). 

(4) The sighting lines will be monitored at the beginning of each working day, and during the day where 
considered appropriate (e.g. when working activity is concentrated at a specific location). 

(5) Monitoring of the posts will comprise sighting along the line and recording any relative movement 
of posts from the string line.  

(6) Where increased movements are recorded the frequency of monitoring will be increased. 

(7) A monitoring record will be kept of the date, time and relative movement of each post, if any. This 
record will be updated and stored as a spreadsheet. 
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10.  CONTINGENCY MEASURES 

 
 

10.1 Excessive Movement 
 
Where  there  is  excessive  movement  or  continuing  peat  movement  recorded  at  a  monitoring  location  or 
identified at any location within the site but no apparent signs of distress to the peat (e.g. cracking, surface 
rippling) then the following will be carried out. 
 

(1) All activities (if any) will cease within the affected area. 

(2) Increased monitoring at the location will be carried out. The area will be monitored until such time 
as movements have ceased. 

(3) Re‐commencement of activities will only start  following a cessation of movement and agreement 
with all parties (Contractor/Engineer/Designer). 

 
 

10.2 Onset of Peat Slide 
 
In the unlikely event where there is the onset or actual detachment of peat (e.g. cracking, surface rippling) then 
the following will be carried out. 
 

(1) On alert of a peat slide incident, all activities (if any) in the area will cease and all available resources 
will be diverted to assist in the required mitigation procedures. 

(2) Action will be taken to prevent a peat slide reaching any watercourse. This will take the form of the 
construction of check barrages on land. Due to the terrain and the inability to predict locations it may 
not be possible to  implement any on‐land prevention measures,  in this case a watercourse check 
barrage will be implemented. 

(3) All relevant authorities will be notified if a peat slide event occurs on site. 

(4) For localised peat slides that do not represent a risk to a watercourse and have essentially come to 
rest the area will be stabilised initially by rock infill, if required. The failed area and surrounding area 
will then be assessed by the engineering staff and stabilisation procedures implemented. The area 
will be monitored, as appropriate, until such time as movements have ceased.  

 
 

10.3 Check Barrages 
 
Whilst it is not anticipated based on the analysis undertaken that a peat slide will occur on site, as a contingency 
a check barrage procedure is included below.  
 
The check barrage procedure deals with preventing a peat slide from moving downstream within a watercourse. 
 
The  most  effective  method  of  preventing  excessive  peat  slide  debris  from  travelling  downstream  in  a 
watercourse  is  the  use  of  a  check  barrage.  A  check  barrage  comprises  the  placement  of  rock  fill  across  a 
watercourse. The check barrage is a highly permeable construction that will allow the passage of water but will 
prevent peat debris from passing through. Rock fill will comprise well‐graded coarse rock pieces from 300mm 
up to 1000mm. 
 
The rock fill for the check barrage will be sourced from the borrow pits on site. 



 
CLIENT:   ABO WIND LTD 
PROJECT NAME:  KNOCKSHANVO WIND FARM 

REPORT:   PEAT & SPOIL MANAGEMENT PLAN 

 

P20‐153  www.fehilytimoney.ie  Page 19 of 22 

 
The size of the barrage will vary depending on the scale of the peat debris to be contained and the geometry of 
the watercourse at the barrage location. In general, due to the low speed of a peat slide there is generally little 
impact force and most of the lateral load is due to fluid pressure on the upslope face of the barrage. 
 
The check barrage will fill the entire channel width of the watercourse up to a height of 3 to 4m with a crest 
width of typically 2m and side slopes of about 45 degrees depending on the geometry of the barrage location.  
 
The check barrage procedure is as follows: 
 

(1) Access to the check barrage location will be along the existing access roads on the wind farm site 
and/or along public roads, where possible. When it is necessary to form the barrage then rock fill will 
be placed across the watercourse to effectively block the passage of peat debris. 

(2) Operatives employed to carry out the construction of the check barrage will be inducted by means 
of a briefing by on‐site supervisors as to the proposed location of the check barrage.  

(3) The check barrage provides containment for peat debris in the highly unlikely event of a major peat 
slide. Further remedial measures,  if they are required, will be assessed by the Contractor and the 
Project Geotechnical Engineer, and carried out as soon as physically possible when the location and 
extent of the failure is established.  

(4) Where a barrage was constructed as a precaution and no peat debris reached the watercourse then 
the barrage will be removed as soon as any measures to prevent further peat sliding is agreed with 
all parties (Contractor/Engineer/Designer). 

 
 



 
CLIENT:   ABO WIND LTD 
PROJECT NAME:  KNOCKSHANVO WIND FARM 

REPORT:   PEAT & SPOIL MANAGEMENT PLAN 

 

P20‐153  www.fehilytimoney.ie  Page 20 of 22 

11.  CUT & FILL EARTHWORKS ASSESSMENT 

 
 
FT carried out an assessment for the site which quantifies the total volume of cut and fill earthworks required 
for the construction of the wind farm.  
 
The outputs from the cut & fill earthworks assessment includes the following: 
 

 Plan drawings of the entire site showing an outline of cut & fill earthworks at all infrastructure 
elements (Drawing P22‐153‐0600‐0024) 

 Estimated cut & fill earthwork volumes (see Table 11‐1 of this report) 
 
A summary of the basis for the cut & fill earthworks assessment are included in Appendix B of this report. 
 
A summary of the cut & fill earthwork volumes is given in Table 11‐1. 
 
 

11.1 Commentary on Earthworks Volumes 
 
It should be noted that the earthwork volumes given in Table 11‐1 are estimates and for information purposes 
only and subject to detailed design. This section of the report should be read in conjunction with Sections 5.2 
and 5.3 of the report which summarise the peat and spoil volumes for site and the placement/reinstatement 
areas on site. 
 
In summary the following points are given, 
 

1) The  total  volume  of  spoil  (peat  and  non‐peat  superficial  deposits)  requiring 

placement/reinstatement on site  is estimated at 211,100m3. This material will be excavated and 

placed/reinstated to the borrow pit, with 18,000m3 used for landscaping around turbines. 

2) The  estimated quantity of  available  rock within  the borrow pits  is  151,000m3. Note  that  limited 

ground  investigation  is  available  at  the  borrow  pits  to  define  rockhead  level.  Conservative 

assumptions were made in estimating the quantity of rock available in the borrow pits. 

3) Note a number of assumptions were made during the cut & fill assessment, see Appendix A. A 10% 

bulking factor has been applied to the excavation volumes. 
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Table 11.1:  Summary of Cut & Fill Earthworks Volumes 
 

 

 
Notes 
Note (1) The total earthwork volumes includes peat, non‐peat superficial deposits and rock from the borrow pit. 
Note (2) The earthwork volumes quoted for the non‐peat material were calculated based on the total earthwork volume (peat & non‐peat material) minus the peat volumes calculated and presented in Table 5‐1 within Section 5.2 of this report. 
Note (3) The in‐situ rock volume from the borrow pits was estimated based on available ground investigation data to define rockhead level.  
Note (4) It should be noted that the earthwork volumes given in Table 11‐1 are subject to confirmatory design. 

 
 
 

Infrastructure 
Element 

Description  Total Earthwork 
Volume (1) & (2) – Peat  

Earthwork Volume (3) – 
Estimated non‐peat 
overburden material 

Earthwork Volume (4) ‐ 
Estimated rock volume 

only 

Earthworks Stone 
Requirements 

Comment 

Cut (m3)  Cut (m3) (3)  Cut (m3)  Stone (m3)   

9 no. Turbines and 
Hardstands 

25m diameter 
excavation footprint for 
turbine foundation with 
55 x 35m hardstand area 

16,000  50,000  70,000  145,000 

Hardstanding area and turbine foundation footprint 

Access Roads 
Assumed 5m running 
surface with 6m wide 
development footprint 

40,000  32,000  30,000  70,000 
 

Various Infrastructure 
Locations  

Includes substation, 3 
no. construction 
compounds and met 
mast 

11,400  12,800  ‐  30,000  ‐ 

Grid Connection  8.7km in length  100  6,800       

Borrow Pits  Borrow Pits  14,000  28,000  151,000  6,000 
Estimated  and  indicative  only  potential  rock  volume  from borrow  pits  is 
151,000m3.  Note  limited  ground  investigation  in  area  of  borrow  pits  to 
define rockhead level. 

  Total =  81,500  129,600  251,000  251,000   
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(1) It is proposed to construct the borrow pit so that the
base of the borrow pit is below the level of the
adjacent section of access road.

(2) Slopes within the excavated rock formed around the
perimeter of the borrow pit will be formed at stable
inclinations to suit local in-situ rock conditions.

(3) Infilling of the peat & spoil will commence at the back
edge of the borrow pit and progress towards the
borrow pit entrance/rock buttress. Leaving in place
upstands/segments of intact rock which will help to
retain the placed peat & spoil and will allow the
borrow pit to be developed and infilled in cells.

(4) A rock buttress is required at the downslope edge of
the borrow pit to safely retain the infilled peat and
spoil. The height of the rock buttresses constructed
will be greater than the height of the infilled peat &
spoil to prevent any surface peat & spoil run-off. A
buttress up to 5m (approx.) in height is likely to be
required.

(5) The rock buttress will be founded on competent
strata. The founding stratum for the rock buttress will
be inspected and approved by the project
geotechnical engineer.

(6) In order to prevent water retention occurring behind
the buttresses, the buttresses will be constructed of
coarse boulder fill with a high permeability.

(7) The surface of the placed peat & spoil will be shaped
to allow efficient run-off of surface water from the
placed arising's.

(8) Control of groundwater within the borrow pit may be
required and measures will be determined as part of
the ground investigation programme.

(9) All the above-mentioned general guidelines and
requirements will be confirmed by the designer prior
to construction.

(10) Further guidelines on the construction of the
borrow pit are included within Section 7.4 of the Peat
& Spoil Management Plan

Borrow Pit Construction Notes:

SECTION A - A
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(1) It is proposed to construct the borrow pit so that the
base of the borrow pit is below the level of the
adjacent section of access road.

(2) Slopes within the excavated rock formed around the
perimeter of the borrow pit will be formed at stable
inclinations to suit local in-situ rock conditions.

(3) Infilling of the peat & spoil will commence at the back
edge of the borrow pit and progress towards the
borrow pit entrance/rock buttress. Leaving in place
upstands/segments of intact rock which will help to
retain the placed peat & spoil and will allow the
borrow pit to be developed and infilled in cells.

(4) A rock buttress is required at the downslope edge of
the borrow pit to safely retain the infilled peat and
spoil. The height of the rock buttresses constructed
will be greater than the height of the infilled peat &
spoil to prevent any surface peat & spoil run-off. A
buttress up to 5m (approx.) in height is likely to be
required.

(5) The rock buttress will be founded on competent
strata. The founding stratum for the rock buttress will
be inspected and approved by the project
geotechnical engineer.

(6) In order to prevent water retention occurring behind
the buttresses, the buttresses will be constructed of
coarse boulder fill with a high permeability.

(7) The surface of the placed peat & spoil will be shaped
to allow efficient run-off of surface water from the
placed arising's.

(8) Control of groundwater within the borrow pit may be
required and measures will be determined as part of
the ground investigation programme.

(9) All the above-mentioned general guidelines and
requirements will be confirmed by the designer prior
to construction.

(10) Further guidelines on the construction of the
borrow pit are included within Section 7.4 of the Peat
& Spoil Management Plan

Borrow Pit Construction Notes:
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(1) It is proposed to construct the borrow pit so that the
base of the borrow pit is below the level of the
adjacent section of access road.

(2) Slopes within the excavated rock formed around the
perimeter of the borrow pit will be formed at stable
inclinations to suit local in-situ rock conditions.

(3) Infilling of the peat & spoil will commence at the back
edge of the borrow pit and progress towards the
borrow pit entrance/rock buttress. Leaving in place
upstands/segments of intact rock which will help to
retain the placed peat & spoil and will allow the
borrow pit to be developed and infilled in cells.

(4) A rock buttress is required at the downslope edge of
the borrow pit to safely retain the infilled peat and
spoil. The height of the rock buttresses constructed
will be greater than the height of the infilled peat &
spoil to prevent any surface peat & spoil run-off. A
buttress up to 5m (approx.) in height is likely to be
required.

(5) The rock buttress will be founded on competent
strata. The founding stratum for the rock buttress will
be inspected and approved by the project
geotechnical engineer.

(6) In order to prevent water retention occurring behind
the buttresses, the buttresses will be constructed of
coarse boulder fill with a high permeability.

(7) The surface of the placed peat & spoil will be shaped
to allow efficient run-off of surface water from the
placed arising's.

(8) Control of groundwater within the borrow pit may be
required and measures will be determined as part of
the ground investigation programme.

(9) All the above-mentioned general guidelines and
requirements will be confirmed by the designer prior
to construction.

(10) Further guidelines on the construction of the
borrow pit are included within Section 7.4 of the Peat
& Spoil Management Plan

Borrow Pit Construction Notes:

SECTION C - C
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(1) It is proposed to construct the borrow pit so that the
base of the borrow pit is below the level of the
adjacent section of access road.

(2) Slopes within the excavated rock formed around the
perimeter of the borrow pit will be formed at stable
inclinations to suit local in-situ rock conditions.

(3) Infilling of the peat & spoil will commence at the back
edge of the borrow pit and progress towards the
borrow pit entrance/rock buttress. Leaving in place
upstands/segments of intact rock which will help to
retain the placed peat & spoil and will allow the
borrow pit to be developed and infilled in cells.

(4) A rock buttress is required at the downslope edge of
the borrow pit to safely retain the infilled peat and
spoil. The height of the rock buttresses constructed
will be greater than the height of the infilled peat &
spoil to prevent any surface peat & spoil run-off. A
buttress up to 5m (approx.) in height is likely to be
required.

(5) The rock buttress will be founded on competent
strata. The founding stratum for the rock buttress will
be inspected and approved by the project
geotechnical engineer.

(6) In order to prevent water retention occurring behind
the buttresses, the buttresses will be constructed of
coarse boulder fill with a high permeability.

(7) The surface of the placed peat & spoil will be shaped
to allow efficient run-off of surface water from the
placed arising's.

(8) Control of groundwater within the borrow pit may be
required and measures will be determined as part of
the ground investigation programme.

(9) All the above-mentioned general guidelines and
requirements will be confirmed by the designer prior
to construction.

(10) Further guidelines on the construction of the
borrow pit are included within Section 7.4 of the Peat
& Spoil Management Plan

Borrow Pit Construction Notes:
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(1) It is proposed to construct the borrow pit so that the
base of the borrow pit is below the level of the
adjacent section of access road.

(2) Slopes within the excavated rock formed around the
perimeter of the borrow pit will be formed at stable
inclinations to suit local in-situ rock conditions.

(3) Infilling of the peat & spoil will commence at the back
edge of the borrow pit and progress towards the
borrow pit entrance/rock buttress. Leaving in place
upstands/segments of intact rock which will help to
retain the placed peat & spoil and will allow the
borrow pit to be developed and infilled in cells.

(4) A rock buttress is required at the downslope edge of
the borrow pit to safely retain the infilled peat and
spoil. The height of the rock buttresses constructed
will be greater than the height of the infilled peat &
spoil to prevent any surface peat & spoil run-off. A
buttress up to 5m (approx.) in height is likely to be
required.

(5) The rock buttress will be founded on competent
strata. The founding stratum for the rock buttress will
be inspected and approved by the project
geotechnical engineer.

(6) In order to prevent water retention occurring behind
the buttresses, the buttresses will be constructed of
coarse boulder fill with a high permeability.

(7) The surface of the placed peat & spoil will be shaped
to allow efficient run-off of surface water from the
placed arising's.

(8) Control of groundwater within the borrow pit may be
required and measures will be determined as part of
the ground investigation programme.

(9) All the above-mentioned general guidelines and
requirements will be confirmed by the designer prior
to construction.

(10) Further guidelines on the construction of the
borrow pit are included within Section 7.4 of the Peat
& Spoil Management Plan

Borrow Pit Construction Notes:

SECTION E - E
Scale 1:200
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Assumptions for Cut/Fill Earthwork Assessment 
 
Main Infrastructure Locations 
 
Appendix A provides a summary of the main assumptions for the cut/fill earthworks assessment. 
 
Table A1 provides a summary of the assumptions regarding the dig depths adopted for the cut/fill assessment 
for the main infrastructure elements at Knockshanvo wind farm. 
 
The assumed excavation  footprint  for  the  turbine  foundation  is  the  turbine base diameter of 25m plus 1m 
working room all around the base i.e. 27m. 
 
Table A1:  Summary of the dig depths at the main infrastructure locations 
 

Turbine  Easting  Northing 
Average Peat 
Depth for 

Turbines (m) 

Dig depth for 
Turbine Foundation 

(m) (1) 

Average Peat 
Depth for Crane 
Hardstands (m) 

Max Dig depth for 
Associated Crane 
Hardstand (m) (2) 

T1  553306  669427  0.9  3.0  0.9  1.2 

T2  553422  670076  0.3  3.0  0.3  0.6 

T3  553812  669851  0.3  3.0  0.3  0.6 

T4  556212  669444  0.5  3.0  0.5  0.8 

T5  556663  670013  0.3  3.0  0.3  0.6 

T6  556896  669601  0.3  3.0  0.3  0.6 

T7  556727  669042  0.2  3.0  0.2  0.5 

T8  558463  669913  0.4  3.0  0.4  0.7 

T9  558864  669557  0.5  3.0  0.5  0.8 

     

Infrastructure 

Element  Easting  Northing 
Average Peat 
Depth (m) 

Max Dig depth for 
Infrastructure 

Element (m) (3) & (4)
 

Substation  552925  669143  0.7  1.0   

Construction 

Compound 1 
558721  669647  0.4  0.7   

Construction 

Compound 2 
556752  669614  0.2  0.5   

Construction 

Compound 2 
553827  670016  0.5  0.8   

Met Mast  556202  669109  0.3  0.3   

            Notes 
(1) Founding depths for the turbines was assumed to be the average peat depth + 1m to a competent strata. To be confirmed at detailed 

design stage following confirmatory ground investigation. A minimum dig depth of 3m is assumed for each turbine foundation. For the 

purpose of this assessment it is assumed that all turbine foundations will be gravity type founded bases i.e. no piled foundations. 

(2) Founding depths for the crane hardstands was assumed to be the average peat depth + 0.3m to a competent stratum. To be confirmed 

at detailed design stage following confirmatory ground investigation. In areas of steeper terrain (say greater than 10% gradient), for the 



 

 

crane hardstandings and  for  the purpose of  this assessment,  it was endeavoured  to balance  the earthworks  for  the  footprint of  the 

hardstands, where possible. 

(3) For the construction compounds and substation the founding depth was assumed to be the average peat depth +0.3m to a competent 

stratum. To be confirmed at detailed design stage following confirmatory ground investigation. In areas of steeper terrain (say greater 

than 10% gradient), for the compounds and substation platform and for the purpose of this assessment, it was endeavoured to balance 

the earthworks for the footprint of the platforms, where possible. 

(4) For the met mast the founding depth was assumed to be the average peat depth +1.0m to a competent stratum. To be confirmed at 

detailed design stage following confirmatory ground investigation. 

(5) Note the maximum dig depths stated in the Table above are indicative and for information purposes only and are subject to confirmation 

at detailed design stage following a confirmatory ground investigation. 

 
Access Roads 
 
The following assumptions for the cut/fill assessment are given in relation to the access roads.  
 

 Typical gradient requirements from turbine suppliers were assumed for the cut & fill assessment i.e. 

maximum gradients of 10 to 12%. A maximum gradient of 12% has been assumed for straight sections 

of access road on site. 

 For the purpose of the assessment,  it  is assumed that the existing access tracks on site are 3.5m in 

width. 

 There are 2 types of access tracks/roads proposed/present on site, which include: 

o Existing excavated and replace type access tracks ‐ some excavation works as a result of localised 

widening will be required. It is assumed that widening will typically take place on both sides of the 

road.  In areas of side  long ground/steeper  terrain  (say greater  than 5% gradient), widening of 

existing tracks will take place on the upslope side of the road. Assumed dig depth to competent 

strata for both cases is 0.3m below the base of the peat. 

o New proposed excavate & replace type access roads – excavation work will be required. Assumed 

dig depth to competent strata was 0.3m below the base of the peat. 

 
Borrow Pits 
 
The cut/fill assessment for the borrow pits  is based on the cross‐section drawings (Drawings P20‐153‐0600‐
0018 to 0022) included in this report. The borrow pits were sized to allow for the reinstatement of the excavated 
peat volume generated on site and to accommodate the estimated site‐won stone fill requirements. 
 
General Assumptions 
 
A 1(v): 1(h) configuration for all excavation faces was assumed for the cut & fill earthworks assessment, except 
for excavations in rock at the borrow pit where a configuration of 1(v): 0.7(h) i.e. 60 degrees was assumed. 
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