

From: AINE MCHUGH (NRDO) <AINE.MCHUGH@DNRDO.IE>

Sent: Monday 28 March 2022 10:16

To: Eimear Reilly <e.reilly@pleanala.ie>; Niamh Thornton <n.thornton@pleanala.ie>

Subject: ABP-307462-20 - Status Update TEN-T Priority Route Improvement Project, Donegal

Dear Eimear, Niamh,

I just wanted to provide you with a status update, as it has been a number of months since our last meeting in respect to the TEN-T Priority Route Improvement Project, Donegal.

We are unfortunately experiencing some delay in the closing of this current phase. While we had hoped to be ready for publication of the EIAR/NIS/CPO at this stage, it is likely to be Q3/4 2022 before this process will commence, and will be subject to the necessary approvals to proceed.

We apologise for the delay, and appreciate that ABP will be considering their own internal resources.

We expected that one further meeting would be held when we have completed our Design and Environmental Assessment deliverables. We hope to be in contact with you in the coming months to arrange this meeting.

Should you have any queries from your end, please do not hesitate to come back to us.

Kind regards,
Aine McHugh.

Aine McHugh | Senior Executive Engineer | Donegal National Roads Office
For and on behalf of Donegal County Council



Comhairle Contae
Dhún na nGall
Donegal County Council



Phone: +353 (0) 74 97 24500
Mobile: +353 (0) 87 912 8924
Email: aine.mchugh@dnrdo.ie

National Roads Office, Drumlonagher, Donegal Town, Co.Donegal
Eircode: F94 DK6C